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In FY 03-04, the City completed 196 projects, the highest number of projects completed in any 
fiscal year on record.  To date in FY 04-05, 146 projects have been completed with an estimated 
total of 200 projects to be completed by the end of June 2005.  As shown in the CIP Results-O-
Meter on the preceding page, this will result in nearly 800 completed projects in the City of San 
José during this first half of the “Decade of Investment” and well over $3.6 billion in capital 
program dollars being put into the economy during this critical economic period. 
 
The table below highlights the number of projects in each City Service Area (CSA) or program in 
the current 5-year CIP as well as the number of projects completed to date in FY 04-05: 
 
 543 Total Projects FY 05-09

Active 
Projects 

FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Aviation 48 1 36 18
Econ. & Neighborhood 31 1 3 16
Environmental & Utility 51 1 7 18
Public Safety Non Bond 0 0 0 0
Recreation & Cultural 83 19 7 30
Strategic Support 14 1 0 1
Transportation 119 18 25 52
Subtotal 346 41 78 135
Public Safety Bond 25 4 6 5
Park Bond 19 1 4 4
Library Bond 11 1 7 2
Totals 401 47 95 146

CSA/Program
FY 04-05 

Completed to 
date

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Economic Conditions and Budget Strategy 
 
The 2005-2009 CIP totals $3.51 billion and is one of the largest in the City’s history, continuing the 
“Decade of Investment” that is transforming much of the City’s infrastructure.  The City is in the 
fourth year in which the capital program has topped $1 billion and the Five-Year CIP has been in 
the multi-billion dollar range.  A few major initiatives are responsible for the healthy size of the 
CIP.  These include the expansion of the Norman Y. Mineta San José International Airport and the 
renovation and expansion of the City’s parks, community centers, libraries, and public safety 
facilities.   
 
Over the past two years, much of the activity in the CIP has focused on implementation of the Park, 
Library and Public Safety general obligation bond measures.  These initiatives continue to reflect a 
significant portion of activity in the CIP as the creation of new facilities and the rehabilitation of 
existing facilities continue.  The Aviation Services CSA reflects a majority of the activity in the 
2005-2009 CIP with expansion of the Norman Y. Mineta San José International Airport.   
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It is important to note that the recently released Proposed 2006-2010 CIP, valued at $1.87 billion, is 
reduced from the 2005-2009 Capital Improvement Program.  This reduction is due in large part to 
the re-phasing of Airport expansion projects to reflect the most current projections in the air travel 
market.  The proposed CIP will continue to provide significant funding over the next five years for 
improvements to the City’s parks, libraries, and infrastructure.    
 
Strong Neighborhoods Initiative Program 
 
The Strong Neighborhoods program is on an aggressive schedule to implement the priority projects 
identified by residents within their communities.  The 2004-2006 Redevelopment Agency Capital 
Budget approved $49 million in additional support to build strong neighborhoods. This is in 
addition to the $19 million investment in important neighborhood projects through fiscal year 2003-
2004.   
 
Each Strong Neighborhood has seen significant progress in the implementation of their key 
priorities since the approval of the Agency budget in October 2004.  Currently, 85 projects are 
underway that directly respond to the top neighborhood priorities.  Highlights include a community 
center in Blackford, skate parks in Gateway east and Edenvale/Great Oaks, traffic calming and 
beautification in University, and neighborhood parks in Washington and K.O.N.A.  In addition to 
capital projects, the Strong Neighborhoods team has renewed the work of Project Crackdown.  The 
increased collaboration with the Police Department, Code Enforcement, Housing rehab, the 
community, and service providers addresses pressing issues of gang and drug related crime and 
violence in the most affected neighborhoods.  This intensive organizing and community policing 
effort is currently focused on improving the Richmond-Menker, East San Jose Weed and Seed, and 
Jeannie Avenue Forestdale neighborhoods. 
 
Process Improvements 
 
The City Manager’s CIP Action Team has established a team with representatives from each of the 
individual CSAs to work on process improvements to streamline project delivery and ensure that 
projects stay on schedule and within budget.  Some of the improvements underway include: 

 
• Capital Projects Management System (CPMS) Enhancements:  Significant improvements 

have been made over the past year enhancing the CPMS to provide a one-stop resource for 
capital project management and reporting.  In FY 04-05, CPMS development staff has 
implemented new project management features, including the successful deployment of a 
new project scope of work and cost estimating module and enhanced financial reports for 
project managers.  Over the next several months, staff will be focusing on providing a web-
based interface for project managers, and enhancing the public’s ability to obtain web-based 
project information.   
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• Outside Agency Coordination:  City staff is continuing to focus on developing relationships 
with other agencies in order to expedite and smooth out the project delivery process.  Staff is 
coordinating quarterly regional meetings with multiple utility agencies, such as PG&E, SBC 
and Comcast, to discuss on-going projects and address coordination issues that affect project 
delivery.  In addition, staff met with the San Jose Water Company to discuss their process 
for obtaining water service on projects and to address specific project-related questions and 
issues. 

 
• Capital Projects Forum:  Staff is continuing efforts to provide consistent and specific 

training to project managers responsible for delivering the City’s CIP projects.  A monthly 
project management forum has been established to share project management experiences 
and problem solving strategies.  Future topics will include: 

 
 Ensuring Quality Projects 
 Franchise Agreements 
 CEQA Basics 
 Community Perspectives on Project Delivery 

 
• Project Manager Academy:  Staff is developing a comprehensive training curriculum that 

will focus on providing project management training and tools to keep staff prepared to face 
the challenge of delivering projects in an increasingly complex environment.  Offered to 
City staff through the Citywide Training Program, the “Project Manager Academy” will 
allow staff to participate in a series of focused training sessions that will guide them through 
the project delivery process—from scope development to project close-out.  The Academy 
will focus on identifying successful strategies for delivering capital projects on schedule and 
within budget, as well as overcoming the many challenges that arise during the project 
delivery process.  Citywide training on the use of the CPMS has begun and additional topics 
will begin shortly after the move to the new City Hall.   

 
 
OUTCOME 
 
The quarterly status report on the Citywide CIP and Strong Neighborhoods Initiative projects 
provides an opportunity for the Mayor and Council to review the status of the projects and programs 
in the current 5-year CIP.  
 
The quarterly status report establishes staff’s schedule and budget commitments for the delivery of 
projects with activity in FY 04-05.  By providing the status report on the Citywide CIP and Strong 
Neighborhood projects to the Council on a quarterly basis, staff is able to effectively communicate 
the latest progress on active projects and provide updates on any significant changes that affect the 
schedule and budget commitments for specific projects.          
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PUBLIC OUTREACH 
 
The general public can access this report through the following web link on the City’s Internet 
website http://www.sanjoseca.gov/cipat/reports.asp
 
COORDINATION 
 
This report has been coordinated with all City departments with capital projects, including the 
Redevelopment Agency, QUEST, Attorney’s Office and the Budget Office. 
 
CEQA 
 
Not a project. 
 
 
 
 
 
 
 
___________________________   ___________________________ 
DEL D. BORGSDORF    HARRY S. MAVROGENES 
City Manager      Executive Director 

 
Attachment 
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SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

 

 

 
As the City nears the halfway point in the “Decade of Investment”, virtually every neighborhood 
in the City has seen improvements to its community facilities.  The City’s current five-year 
(2005-2009) capital budget totals $3.51 billion which funds 744 capital projects and programs, as 
well as other capital services.  This includes the projects approved through the passage of the 
$228 million Park Bond (2000), the $212 million Branch Library Bond (2000), the $159 million 
Public Safety Bond (2002), and the upcoming expansion projects at the Norman Y. Mineta San 
José International Airport. 
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor and Council information on the status of Capital 
Improvement Program (CIP) and Strong Neighborhoods Initiative projects and to establish a 
commitment for the scheduled delivery of projects.  The following two classifications of projects 
are being tracked in this report: 
 

• Construction Projects – projects that  result in the construction of capital improvements.  
These projects are funded by the City and are typically bid and awarded to a contractor.  
However, projects can also be built by City forces, or built by other jurisdictions or 
entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

 
The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases. 

 
In addition to this section, the report includes five other sections: 
 
 Section II Describes the status of the Park Bond projects. 
 Section III  Describes the status of the Library Bond projects. 

Section IV  Describes the status of the Public Safety Bond projects. 
 Section V Describes the status of all other CIP projects that are not in one of the voter 

approved general obligation bond measures.   
   Section VI Describes the status of the priority projects within the Strong Neighborhoods 

Initiative program.   
 
PROJECT SCHEDULES AND BAR CHARTS 
 
A barchart schedule is provided for projects with activity during FY 04-05.  The projects are 
sorted by City Service Area (CSA) and are listed alphabetically.  As projects are completed, they 
will no longer be shown on the bar charts, but will be shown on the completed projects list 
(Figure 1-4).  Figure 1-4 lists all the capital and Strong Neighborhoods Initiative projects 
completed to-date within the City of San Jose’s first half of the Decade of Investment beginning 
in 2000.  Strong Neighborhoods Initiative priorities that are funded capital projects and currently 
moving forward are shown in Section V, in the appropriate CSA section responsible for the 
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delivery of those projects, as well as in Section VI of this report.  This allows a complete view of 
each CSA’s delivery responsibilities as provided in Section V and a complete view of Strong 
Neighborhoods Initiative funded projects as provided in Section VI. 
 
Baseline schedules have been established for a majority of the projects and represent a 
commitment for delivery.  Baseline schedules were set using one of three criteria:   
 

1) Schedules derived from commitments that have been made through the budget process, 
general obligation bond programs, or Mayor and Council direction; 

2) Schedules were established for the first time for projects that had no previous 
commitment; 

3) Schedules were reset for some projects because the original committed schedule was no 
longer applicable due to significant scope changes.  These are discussed at the end of this 
section. 

 
The schedule shown reflects the project’s actual status.  For the purposes of this report, projects 
are considered to be complete when the project is available for use.  The status of the projects 
shown on the bar charts will be represented by one of the four categories as indicated below: 
 

• Schedule On: Projects are determined to be on schedule if they are to be completed 
within two months of the committed completion date.  Projects are also in this category if 
no previous schedule commitment existed, in which case a schedule is being established 
with this report.  This may include projects which had pending schedules at the time of 
the previous report. 

• Schedule Extended: Projects have extended schedules when the project is running more 
than 2 months behind the committed delivery date.  Representation of a project as 
“schedule extended” in this report does not constitute resetting the baseline schedule for 
the project.  Unless the project delivery team is able to make up the delay prior to project 
completion, these projects will track as extended schedule projects in the CIP 
performance measurements. 

• Schedule Reset:  Projects that are having their schedules reset are those that have 
committed schedules that are no longer feasible as a result of significant changes in 
scope.  The goal with these projects is to reset realistic schedules for delivery.  With 
approval of this report, the schedules shown on the bar chart will be the proposed new 
baseline schedule commitments.   

• Schedule Pending:  Projects that do not have schedules at the time of this report.  The 
schedules for these projects are uncertain due to re-scoping, community concerns, real 
estate or funding issues. 

 
In addition to FY 04-05 projects, future projects (FY 06-09) are listed by the fiscal year of start 
of activity since detailed schedules for these projects have not yet been determined.   
 
Also included in this report are the various CIP annual programs that are typically recurring 
capital expenses that departments have over multiple years.  Some of these programs can result 
in the creation of individual projects through the course of the year.  It is important that these 
items are included so that the entire CIP is captured and monitored. 
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BUDGET INFORMATION 
 
Project specific budget information can be found on the bar charts in Sections II through V of 
this report.  Included for currently active projects, this budget information is intended to reflect 
the current funding programmed for the particular project in the City's CIP.  This includes all 
past, current and future fiscal years of funding.   
 
In addition, all Strong Neighborhoods Initiative projects that have approved funding for FY 04-
05 that are not yet completed are included on the bar charts in Section VI of this report.  The 
budgets shown for these projects include future programmed funding as well as currently 
appropriated funding.   
 
Baseline budgets have been established for a majority of the projects contained in this report.  
The baseline budgets are generally derived from the adopted capital budget and serve as a 
commitment for delivery and a reference point for measuring “on-budget” project delivery 
performance.  Projects with proposed baseline budget resets are those that have committed 
budgets that are no longer feasible as a result of significant changes in scope.  Proposed baseline 
budget resets for specific projects are highlighted in Sections II through V of the report. 
 
CIP SUMMARY 
 
The City’s current five-year (2005-2009) CIP totals $3.51 billion and is one of the largest in the 
City’s history.  The healthy CIP continues to inject dollars into the local economy by providing 
jobs and business opportunities.  The investment in the City’s infrastructure through completion 
of capital projects help to attract businesses and families to live and work in San Jose.  
 
Currently, the CIP funds a total of 543 projects and 201 programs for a total of 744 projects and 
programs, as shown in the table below. 

 
The last quarterly report was presented to Council on February 1, 2005.  The increase in projects 
from the last report is mainly due to new projects being developed and scoped from 
programmatic line items in the budget. 
 

Active Projects 401375

719
201

Total Projects and Programs

47Schedule Pending Projects 54
89

201Annual Programs
744

Future Projects (FY 06-09)
Total Projects 543

95
518

Project Count in Last Quarterly 
Report Current Project Count

Summary of 2005-2009 CIP
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Figure 1-1
Citywide Capital Improvement Program Schedule Status

(FY 04-05 Projects)

47

9

39

401

353

0 100 200 300 400 500

Schedules pending

Schedules to be reset

Schedules extended

Completed* or on schedule

FY 04-05 Active projects

No. of Projects
*146  projects have been completed since July 1, 2004
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules.  Note: the SNI E/GO 08: Curb Ramp Improvements for SNI project has been completed as of this report and is 
included in the "completed or on schedule" line item as opposed to the "schedules reset" line item on the above chart.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

 (14 of these projects to be completed by the end of June 2005)

Figure 1-1 represents the schedule status for the active FY 04-05 projects.   

 
 
Figure 1-2 represents CIP project construction awards and project completions by fiscal year 
since the start of the City’s Decade of Investment.  In FY 00-01, the City awarded 73 
construction contracts.  That number nearly doubled to 131 contracts in FY 01-02.  During the 
last two fiscal years, the City awarded 300 construction contracts totaling over $500 million.  To 
date in FY 04-05, the City has awarded 73 contracts totaling  $167.6 million. 
 
Simultaneously, staff has made significant progress in delivering completed projects to the 
community.  As shown on Figure 1-2, the number of project completions has been continuously 
rising during the last three years.  From July 2000 to June 2004, the City completed 577 projects. 
As to-date in FY 04-05, 146 additional projects have been completed for a total of 723 projects 
completed in the City’s first half of the Decade of Investment.  By June 2005, an additional 54 
projects are anticipated to be completed for a five-year total of nearly 800 completed projects.   
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Recreation and Cultural 
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257 projects

Transportation Services
240 projects

Public Safety
17 projects

Environmental and Utility 
Services

98 projects

Economic and 
Neighborhood

35 projects 

Strategic Support
20 projectsAviation Services

56 projects

Figure 1-3
City of San Jose's Progress-to-date during the 

First Half of the Decade of Investment
 Project Completions by CSAs

723 Total Projects Completed through April 2005.

Figure 1-3 depicts up-to-date summary of project completions by City Service Areas since the 
start of the Decade of Investment (FY 00-01). 
 

Figure 1-2
Citywide Capital Improvement Program

Contract Awards and Completions
(Cumulative by Fiscal Year)
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Figure 1-4 provides the names of projects completed (sorted by fiscal year, then Council District) 
since FY 00-01 through currently completed projects in FY 04-05.  In FY 02-03, 183 projects 
were completed with an additional 196 projects completed in FY 03-04 and 146 projects 
completed to date in FY 04-05.  Of these projects, 61 were completed since the last report and 
are indicated in bold type. 
 
There are 10 projects recommended for schedule reset in this report.  The projects recommended 
for schedule reset are listed below along with the implementing CSA and section of the report 
where a discussion for each project can be found.  With approval of this report, the schedule 
shown on the bar chart for each of the projects will be the proposed new baseline schedule 
commitment.  In addition, proposed budget resets are discussed in sections II – V of the report.   
 

Project Name CSA Report Section
ACM Site Preparation/RTR Demolition Aviation V 
Almaden Lake Park Phase II RCS II 
Capitol Park Neighborhood Center RCS V 
Elements of Master Plan – Landscape Master Plan Aviation V 
Feasibility Study for Hidalgo Radio Site SS V 
Lincoln Avenue Enhanced Crosswalks TS V 
Oakland Road: Brokaw to Montague TS V 
SNI E/GO08: Curb Ramp Improvements for SNI TS V 
SNI UN01: O’Donnell’s Gardens Park RCS V 
Towers Lane TS V 

 
On April 12, 2005, the City Council approved a change in venue for the San Jose Grand Prix 
event from the “Arena Race Course” to the “Downtown Race Course.”  The race course 
improvements are being designed by City forces in order to expedite project delivery and 
maintain the compressed schedule.  The team responsible for the race course design had 
successfully prepared the project plans and specifications for the original Arena Race Course.  
The new Downtown Race Course requires a complete redesign that has fully engaged the design 
team and will continue to do so for another several weeks.  Engineering support resources such 
as land surveying and materials testing crews are also required to shift priorities in order to meet 
the demands of the Grand Prix project schedule. 
 
This reallocation of resources to the Grand Prix project has required redeployment of staff from 
several other CIP projects, particularly in the Transportation CSA.  The following projects will 
experience significant design related delays as a result of staff reassignment to the Grand Prix 
project: 
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Project Name CSA Scheduled 
Award 
Date 

Revised 
Award 
Date 

Report 
Section 

Oakland Road: Brokaw to 
Montague 

TS 3/31/05 8/30/05 V 

Quito Road: Saratoga to Bucknall TS 4/1/05 9/20/05 V 
Senter: Tully to Singleton TS 6/7/05 1/10/06 V 
SNI MA06: Design and Implement 
Pedestrian and Bike Safety 
Improvements 

TS 12/15/04 TBD V 

SNI MA07a: Traffic Signal 
Installation at Balbach & Market 

TS 6/28/05 8/30/05 V 

  
The baseline schedule for the Oakland Road: Brokaw to Montague project is recommended for a 
schedule reset as part of this report.  Staff has determined that this project cannot be completed 
within the current schedule due to the reallocation of staff resources to the Grand Prix project.  
Staff will continue to monitor the status of the remaining projects impacted by the Grand Prix 
and will make every attempt to deliver these projects on time, based on the current baseline 
completion schedule.  Other projects that require baseline schedule reset consideration as a result 
of the Grand Prix project will be brought forward to Council through future reports, as necessary.   
 
PERFORMANCE MEASUREMENTS 
 
San Jose’s approach to capital project delivery has been transitioning from a department level 
delivery system to a City Service Area (CSA) delivery system during the last few years.  A set of 
consistent and comprehensive performance measurements along with targets and goals have 
been established for the entire capital program.  Measures have been established for four key 
areas:  schedule (cycle time), cost, quality, and customer satisfaction.  The following table lists 
the City-wide capital program performance measurement results.  The performance measurement 
discussion below assumes approval of the Manager’s Budget Addendum (MBA), which is being 
considered by Council as part of the FY 05-06 budget process.  
 
On-Time Performance 
Capital projects are being delivered at a record pace, continuing the City’s Decade of Investment. 
An estimated 200 projects are to be completed by the end of FY 04-05, the first time that the City 
has completed as many as 200 projects in a single year.  Staff has made some improvements in 
delivering projects with a 76% on-time performance, compared to 75% last year.  Some of the 
reasons that have led projects to extended schedules continue to be: coordination with other 
agencies (utility connections, relocations and permits), extended community process, and 
difficulties in rehabilitating existing structures. 
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On-Budget Performance 
The CIP is reporting “on-budget” performance for the first time.  On-budget performance is 
measured against a baseline budget and is determined after all costs have been accounted for a 
project.  The time frame for project acceptance can be months or sometimes a year or more after 
a project reaches beneficial use (which is used to measure on-time performance) because of such 
issues as time to finish punch list items or contractor claims.  For projects accepted in FY 04-05, 
86% of the projects were delivered on budget as compared to project baseline budgets. 
 
Delivery Costs 
This is the first fiscal year for reporting on delivery costs of accepted projects in FY 04-05.   As 
previously reported, the City changed to a new accounting system in FY 02-03 which allows for 
project expenditures to be accounted by phases and enable delivery costs to be calculated more 
efficiently.  Results have been calculated based on a small number of projects accepted during 
FY 04-05 that have data available under the new cost accounting structure.  Preliminary 
estimates show that the citywide average delivery cost is 29% of total construction costs.  In 
addition, preliminary data shows higher delivery costs associated with smaller construction 
projects.  This may be due to the common delivery processes such as bidding, awarding, and 
community involvement which are necessary for projects of all sizes.  Staff is in the process of 
analyzing delivery cost data to help identify areas in the project delivery process where 
improvements may be needed. 
 

Performance Measures
2006-2010

 5-Year Goal
2004-2005

1-Year Target
2004-2005
Estimate

2005-2006    
1-Year Target

2006-2007    
2-Year Target

1. 85% 85% 76%
154/202

85% 85%

2. 90% 90% 86%
51/59

90% 90%

3.

less than $500,000- 31% 31% 46% 31% 31%
 between $500,000 and $3M- 23% 23% 34% 23% 23%

greater than $3M- 15% 15% 27% 15% 15%

-- -- 29% -- --

4. 80% 80% 69% 80% 80%

5. 85% 85% 73% 85% 85%

*    Projects are considered to be "delivered" when they are available for their intended use.
**  Projects are considered to be "completed" when final cost accounting has occurred and the project has been accepted.

CITYWIDE CAPITAL PERFORMANCE MEASUREMENTS

% of operations and maintenance divisions rating new 
or rehabilitated capital facilities as being functional 
and sustainable after the first year of use

% of customers rating new or rehabilitated CIP 
projects as meeting established goals (4 or better 
based on a scale of 1-5)

% of CIP projects that are delivered* within 2 months 
of approved baseline schedule

% of CIP projects that are completed** within the 
approved baseline budget

% of project delivery costs (exclusive of City-wide 
overhead) compared to total construction costs  for 
completed projects with construction costs:   **

All construction projects -
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Quality and Customer Satisfaction 
 
The performance measurement for quality is derived from surveys in which operations and 
maintenance groups provide their opinions on completed capital projects.  Operations groups 
measure how well the projects function and serve the purposes specified during project scoping.  
Maintenance groups respond to how well projects are sustainable in terms of maintenance.  
Because most projects have a one-year warranty period provided by the contractors and because 
of the training of operators and maintenance staff on new or modified facilities, surveys for 
capital projects are conducted after a facility has been in beneficial use for one year. 
 
The first group of operations and maintenance surveys were conducted this fiscal year for 
projects that reached beneficial use in FY 03-04.  Because these performance measurements are 
relatively new, staff conducted surveys on a representative sample number of projects to assess 
the surveying process.  The citywide average result of 69% could be attributed to unanticipated 
issues on new items installed for the first time in San Jose such as a dog park, water feature, or a 
new type of equipment.  Project delivery teams are working with facility operators and 
maintenance staff to ensure that current issues are corrected.  The data and comments collected 
from the surveys will aid project delivery staff in improving future projects. 
 
The customer satisfaction performance measurement gathers public feedback on completed 
capital projects.  These surveys are conducted after a project has been delivered and in use.  Most 
CSAs conducted surveys on users of facilities, such as libraries, parks and community centers. 
However, some CSAs conducted surveys on residents and property owners impacted by the 
construction of the project as it is difficult to obtain useful public feedback on certain projects 
such as sewers, runways, sidewalks and traffic signals.  Surveys were conducted on a 
representative sample of FY 04-05 completed projects.  While customers were mostly pleased 
with the new capital improvements and the appearance of projects, an area that has been 
identified for potential improvements is in keeping the public more informed on projects.  As 
such, the Capital Projects Management System (CPMS) is being improved to provide better 
public access, which should help improve this type of communication. 
 
Staff is analyzing survey results for both the quality and customer satisfaction measurements to 
determine what type of improvements can be incorporated into future projects.  Staff is also 
evaluating more effective methods of conducting surveys, including improvements to the 
structure and format of the surveys, which will hopefully yield a higher percentage of returned 
surveys. 
 
In summary, staff is working diligently to deliver a record number of projects to the citizens of 
San Jose.  They have been completing projects close to established targets and will continue to 
strive to meet performance targets.  As such, future performance targets and 5-year goals are 
consistent with current targets until performance data demonstrates that targets should be 
adjusted to reflect each CSA’s ability to achieve these goals.  Staff will continue to collect data 
on capital project performance and will report results in the FY 04-05 year-end reports in fall 
2005. 
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts

Projects Completed in FY 04-05 to Date
Project Name CSA

District 1
1 Bucknall Road: Villanova to Maroel (TDA) Transportation Services
2 SNI BLK04:Williams/Boynton Improvements Economic and Neighborhood Development
3 SNI BLK05: Street Tree Planting & Removal Transportation Services
4 SNI BLK08: Improve Appearance of Colonial Gardens Apartment Economic and Neighborhood Development
5 SNI WIN01a: Winchester Blvd Median Landscape Transportation Services
6 SNI WIN01d: Street Tree Planting Transportation Services

District 2
7 Bailey Avenue Extension Project Transportation Services
8 Edenvale Garden Park Parking Garage Fire Service Connection Recreation and Cultural Services
9 Monterey-Riverside Sanitary Sewer Rehab Phase III Environmental and Utility Services

10 Monterey-Riverside Sanitary Sewer Phase IV Environmental and Utility Services
11 North Coyote Valley Water System Environmental and Utility Services
12 North Coyote Valley Well #23 Environmental and Utility Services
13 SNI E/GO01: Great Oaks Neighborhood Community Facility Recreation and Cultural Services
14 SNI E/GO02:  Replace Existing Non-Code Compliant Portable Recreation and Cultural Services
15 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming) Recreation and Cultural Services
16 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG) Transportation Services

District 3
17 4th, 5th, 6th & 7th St. City Facilities Service Conversions Economic and Neighborhood Development
18 84-Inch RCP 60-Inch Brick Interceptor Phase VIB (Design) Environmental and Utility Services
19 Fire Station No. 8 (E Santa Clara St) Public Safety
20 Gardner Community Center - Multi Service (PARK BOND) Recreation and Cultural Services (Bond)
21 Old Oakland Road M.I.L. (Rt. 101 to Hedding St.) Transportation Services
22 Route 101: Trimble Interchange Upgrade (Study) Transportation Services
23 San Pedro Improvments (Dog Park) Recreation and Cultural Services
24 Sixth and Bestor Park Development Recreation and Cultural Services
25 SJ-10 San Jose Civic Center Recycled Water Line (Storm) Environmental and Utility Services
26 SNI 13S01a: Couplet Conversion Design -3rd & 4th from Julian to Jackson Transportation Services
27 SNI 13S02a: Facade Improvement at 601 N. 13th St. Economic and Neighborhood Development
28 SNI 13S02b: Facade Improvement at 602 N. 13th St. Economic and Neighborhood Development
29 SNI 13S02c: Facade Improvement at 604 N. 13th St. Economic and Neighborhood Development
30 SNI 13S02f: Facade Improvement at 852 N. 13th St. Economic and Neighborhood Development
31 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements Transportation Services
32 SNI FWBT01: William and 24th Redevelopment Economic and Neighborhood Development
33 SNI MA04: Establish Market/Almaden as Conservation Area Economic and Neighborhood Development
34 SNI SK03: Improve Keyes Street Streetscape Transportation Services
35 SNI SK03b: Sidewalk Replacement on Keyes St Transportation Services
36 SNI SK07: Noise Study Transportation Services
37 SNI SK04c: Revitalize Neighborhood at 1098 S. 3rd & 135-145 Keyes Economic and Neighborhood Development
38 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th) Transportation Services
39 SNI WA01:  Parque de San Mateo Sheedy Recreation and Cultural Services
40 SNI WA09: Harliss Av Streetlights Transportation Services
41 Street Lights: Delmas Park Transportation Services
42 Third Street Garage Seismic Upgrade Transportation Services

District 4
43 60-inch RCP Interceptor Rehabilitation Phase VB Environmental and Utility Services
44 84" RCP Interceptor Phase VB Environmental and Utility Services
45 Berryessa Branch Library Recreation and Cultural Services (Bond)
46 Berryessa Road: Route 101 to Coyote Creek Transportation Services
47 Elizabeth Street Improvement Project (Phase I) Transportation Services
48 Hostetter Road: Sierra Creek to Stone Creek Transportation Services
49 King Road Widening Phase II (Berryessa to Commodore) Transportation Services
50 Noble Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
51 Rincon Storm System Improvements, Phase II Environmental and Utility Services
52 Suncrest Avenue Sanitary Sewer Repair (MRP 96-7) Environmental and Utility Services
53 Trimble-Morrill Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
54 Trimble Road Sidewalk Improvements Transportation Services

District 5
55 Fischer Middle School Athletic Field and Track Improvements Recreation and Cultural Services
56 Harvest Drive: Blue Mountain to Rocky Mountain (TDA) Transportation Services
57 Irrigation Improvement (Prusch Park Farm) Recreation and Cultural Services
58 Lower Silver Creek Sanitary Realignment Environmental and Utility Services
59 SNI EV03: Dev't of Affordable Housing (21 units completed 03-04) Economic and Neighborhood Development
60 SNI EV04: Noise Study Transportation Services
61 SNI EV05: Sidewalk Installation & Repair Transportation Services
62 SNI GE03: Curb & Gutter Improvements Transportation Services
63 SNI GE05a: Plata Arroyo Park Skate Facility Recreation and Cultural Services

(Projects completed since the last report are shown in bold text)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 to Date (continued)
Project Name CSA

District 5 (continued)
64 SNI MAY04a: Perform Streetlight Study & Improve Neighborhood Lighting Transportation Services
65 Traffic Signal Installation at Alum Rock Av and McCreery Av Transportation Services
66 Traffic Signal Installation at Challenger-Francis & McKee Transportation Services
67 White Road: Penitencia to McKee Transportation Services

District 6
68 Emory Street and Chapman Street (TDA) Transportation Services
69 Fire Station No. 4 Upgrade (Leigh Ave) Public Safety
70 Fire Station No. 7 Upgrade (Emory St) Public Safety
71 Los Gatos Creek Trail Reach 4 Development (PARK BOND) Recreation and Cultural Services (Bond)
72 SNI BRBK07: Richmond/Menker Apartment Improvements Economic and Neighborhood Development
73 The Alameda at Cleaves Improvements Economic and Neighborhood Development
74 Traffic Signal Modification at Cottle & Curtner Transportation Services
75 Willow Glen High School Track Grant Recreation and Cultural Services

District 7
76 Andrew Hill High School Athletic Field Renovation Recreation and Cultural Services
77 Lone Bluff Park Recreation and Cultural Services
78 TRAIL: Coyote Creek Reach 5/6 Infrastructure Evaluation Study Recreation and Cultural Services
79 Fire Station No. 26 (Tully Road) Public Safety
80 Oakland Road Bridge Mitigation Transportation Services
81 SNI TS01a: Define Scope & Concep. Design for School Community Hub Recreation and Cultural Services
82 SNI TS02a: McLaughlin Av Tree Planting Transportation Services
83 Tully Community Branch Library Recreation and Cultural Services (Bond)

District 8
84 Evergreen Center Expansion Rebid Recreation and Cultural Services
85 Groesbeck Hill Park Minor Improvements Recreation and Cultural Services
86 SNI KO03: Coordinate w/Boys/Girls Club to improve bldg. & facilities Recreation and Cultural Services
87 Traffic Signal Installation at Colt & Silver Creek Transportation Services
88 Traffic Signal Installation at Brigadoon & Daniel Maloney Transportation Services

District 9
89 Fire Station No. 13 Upgrade (Pearl Ave) Public Safety
90 SNI Union/Curtner 01: Facade Improvements Economic and Neighborhood Development
91 Traffic Signal Installation at Camden Dr & Merrill Loop Transportation Services

District 10
92 Almaden Lake Park Improvement Phase I Recreation and Cultural Services (Bond)
93 Almaden Winery Park Youth Lot Development Recreation and Cultural Services
94 Almaden Winery Community Center Seismic Retrofit Project Recreation and Cultural Services
95 Cathedral Oaks Park Minor Improvments Recreation and Cultural Services
96 SNI H/VM 01a: Hoffman Via Monte Neighborhood Center (Acquisition) Recreation and Cultural Services
97 SNI H/VM06: Residential Landscape Improvements (Phase 1) Economic and Neighborhood Development

Multi-Dist.
98 (D2 & D10) Coyote Alamitos Canal Feasibility Study Recreation and Cultural Services
99 (D3 & D4) Fourth St/Zanker Rd Sanitary Sewer Rehabilitation Environmental and Utility Services

100 (D3 & D7) Monterey Rd Median Island Landscape (Keyes/Curtner) Transportation Services
101 (D3 & D7) Seismic Bridge Retrofit - Tully Road Transportation Services
102 (D3 & D6) SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue) Transportation Services
103 (D7 & D8) SNI KO01: Improve Residential Areas (14 units completed 03-04) Economic and Neighborhood Development
104 (D3 & D7) SNI WA08a: Alley Reconstruction C1 & C2 Transportation Services
105 (D7 & D8) SNI WE10: KLOK Property Improvements - King Rd Transportation Services
106 (D5 & D6) Street Lights: Lenzen-White Transportation Services
107 (D3 & D4) Taylor Street at Route 101 Transportation Services
108 (D5 & D10) TRAIL: Callboxes - Plata Arroyo & Zollezzi, Guad. River Rch 12 Recreation and Cultural Services
109 (D3 & D6) Traffic Signal Modification at Julian & Stockton Transportation Services
110 (D2 & D7) Traffic Signal Installation at El Cajon Dr & Senter Rd Transportation Services
111 (D3 & D7) Traffic Signal Modification at Monterey & Phelan Transportation Services
112 (D3 & D7) University Area Sanitary Sewer Rehabilitation Environmental and Utility Services

Citywide
113 Airline Maintenance Facility (Feasibility) Aviation Services
114 Almaden-Vine Area Sanitary Sewer Rehabilitation Environmental and Utility Services
115 Alternative Disinfection Study (WPCP) Environmental and Utility Services
116 Alum Rock Park Penitencia Creek Entrance Recreation and Cultural Services
117 Alum Rock Park Quail Hollow Bridge Replacement Recreation and Cultural Services
118 Animal Care Center Recreation and Cultural Services
119 Animal Care Center Landscape Improvements  Phase I Recreation and Cultural Services
120 Building Modifications - Terminal C Break & Locker Rooms Aviation Services
121 Cargo Ramp Security and Taxiway Improvements Aviation Services
122 Checkpoint Term. C - Alarm System Inst., Alaska Airlines & Togo's Consol Aviation Services
123 Checkpoint Terminal C - Alaska Holdroom Aviation Services
124 CRSTI - Electrical Panel Relocation Aviation Services
125 CRSTI - Southeast Area Paving Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 to Date (continued)
Project Name CSA

Citywide (continued)
126 Diversion Pipe Chlorination Environmental and Utility Services
127 East Primary Effluent Channel Repair (WPCP) Environmental and Utility Services
128 Elements of the Master Plan Studies - Parking Aviation Services
129 Elements of the Master Plan Studies - Roadway Aviation Services
130 Extend and Strengthen Runway 30L - 9 Par Site Soil Removal/Stockpiling Aviation Services
131 Fiber Optic Cable - Response Center Aviation Services
132 Gate A1-C Relocation Aviation Services
133 Guadalupe Gardens Class I Soil Removal Recreation and Cultural Services
134 Land Improvements - Roadway Imp. @ TSA Bomb Disposal Site Aviation Services
135 New Civic Center - Super Structure (Steel) Bid Package (4A) Strategic Support
136 North Concourse Roadway Mitigations (Feasibility) Aviation Services
137 Plaza de Cesar Chavez Electrical Improvements Recreation and Cultural Services
138 Relocate Parking Control Buildings (Feasibility) Aviation Services
139 Remote Transmitter Receiver Relocation Aviation Services
140 Revenue Control Equipment Replacement Transportation Services
141 Runway 30L Extension Aviation Services
142 School Access Enhanced Crosswalks Transportation Services
143 Silicon Valley - ITS Infrastructure Master Planning Transportation Services
144 Streetlights Citywide 2003 Transportation Services
145 Street Lights: Neighborhood Enhancement Transportation Services
146 Terminal Modifications - Glass Partition Wall Aviation Services

Projects Completed in FY 03-04
Project Name CSA

District 1
1 Bicycle & Pedestrian Facilities - Payne Avenue and Eden Avenue (TDA) Transportation Services
2 Cypress Center Renovation Recreation and Cultural Services
3 Gleason Avenue Streetscape Recreation and Cultural Services
4 Loma Linda Neighborhood Traffic Calming Transportation Services
5 Lynhaven Neighborhood Enhanced Crosswalk Transportation Services
6 Mise Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
7 Moreland Way at San Tomas Aquino Road Transportation Services
8 Rainbow Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
9 San Tomas Aquino Creek SS Rehabilitation Phase II Environmental and Utility Services

10 San Tomas Aquino Road and Payne Avenue Sidewalk Transportation Services
11 Saratoga Creek Park Youth Lots Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
12 SNI BLK02b: Property Acquisition for 3707 Williams Road Recreation and Cultural Services
13 Westmont High School Enhanced Crosswalk Transportation Services

District 2
14 Basking Ridge Tot Lot Development Recreation and Cultural Services
15 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development) Recreation and Cultural Services
16 Edenvale Garden Park Perimeter Fencing Recreation and Cultural Services
17 Edenvale Reservoir Site Restoration Environmental and Utility Services
18 Great Oaks-State Route 85 Community Facilities District Economic and Neighborhood Development
19 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1 Economic and Neighborhood Development
20 Improvement District 99-218SJ (Hellyer - Piercy)  Contract #2 Economic and Neighborhood Development
21 Southside Center Phase II Renovation Recreation and Cultural Services
22 Southside Community Center Tot Lot Renovation Recreation and Cultural Services

District 3
23 Backesto Park Restroom Renovation Recreation and Cultural Services
24 Bernal Park Expansion Recreation and Cultural Services
25 Biebrach Park Youth & Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
26 Bonita Park Sound Feasibility Study Recreation and Cultural Services
27 Coleman Avenue: Hedding to Taylor Widening Study Transportation Services
28 Coyote Creek Trail Study Recreation and Cultural Services
29 Dog Park at Watson Park Recreation and Cultural Services
30 First Street/Skyport Drive Improvements Transportation Services
31 Forestdale Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
32 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee) Transportation Services
33 Japantown Gateway Transportation Services
34 Martin Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
35 Northside Community Center Recreation and Cultural Services
36 Roosevelt Park Roller Hockey Rink, Phase II Recreation and Cultural Services
37 San Carlos Street: Los Gatos Creek Bridge Study Transportation Services
38 Second/San Carlos Garage - Traffic Coating Replacement Transportation Services
39 South 5th & 6th City Facilities Service Conversion Economic and Neighborhood Development
40 SNI DP01: Residential Permit Parking Transportation Services
41 SNI SK02b: Installation of Road Humps on 8th St & 9th St Transportation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 3 (Continued)
42 SNI UN02: 5th/6th Street Alley Reconstruction (University) Transportation Services
43 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1) Economic and Neighborhood Development
44 Taylor/First Area Mitigation Transportation Services
45 Traffic Calming - Improvements of Martha St at S. 10th St and S. 11th St (design only) Transportation Services
46 Traffic Signal at Fourth Street and Mission Street Transportation Services
47 Traffic Signal at Santa Clara St & Sixth St Transportation Services
48 Underground Street Lights on Oaks and Edwards Street Transportation Services
49 Watson Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)

District 4
50 Bay Trail Development Strategy Recreation and Cultural Services
51 Central Community Police Center Public Safety
52 Educational Center Site Restoration Environmental and Utility Services
53 Fill Placement at Educational Center Environmental and Utility Services
54 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
55 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements Recreation and Cultural Services
56 North San Jose Bike Lanes Transportation Services
57 Oakland Road: Route 101 to Brokaw Transportation Services
58 Oakland Road at Wayne Ave/UPRR Transportation Services
59 Sanitary Sewer Master Plan for the North Area Environmental and Utility Services
60 Townsend Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
61 Traffic Signal Installation at Berger Dr & Oakland Rd Transportation Services
62 Trimble-Morrill SS Rehabilitation - Phase II Environmental and Utility Services
63 Zanker Road Sidewalk Improvements at Bering Dr Transportation Services

District 5
64 Overfelt House Renovation (design) Recreation and Cultural Services
65 PAL Fitness Center Recreation and Cultural Services
66 Pala School Field Renovation Recreation and Cultural Services
67 Plata Arroyo Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
68 Prusch Park Perimeter Improvements Recreation and Cultural Services
69 Rule 20B Undergrounding District - McKee/Toyon Economic and Neighborhood Development
70 Silvia Cassell Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
71 Street Lighting at Elementary Schools Transportation Services
72 Street Lighting Installation (Mayor) Transportation Services
73 Traffic Signal at Mt. McKinley and White Transportation Services

District 6
74 Corlista Dr Median Island Transportation Services
75 Gregory Street Bridge Recreation and Cultural Services
76 Hester Park Minor Renovations Recreation and Cultural Services
77 Hoover School Performing Arts Center Recreation and Cultural Services
78 Newhall Traffic Diversion Transportation Services
79 Palm Haven Pillars Restoration Economic and Neighborhood Development
80 Pedestrian Crosswalk at W. San Carlos St. and Menker Ave. Transportation Services
81 Railroad Crossing Safety Improvements Transportation Services
82 River Glen Restroom (PARK BOND) Recreation and Cultural Services (Bond)
83 SNI BRBK01a: Buena Vista Park Development Recreation and Cultural Services
84 SNI BRBK05: Program Services Inventory & Facility Needs Assessment Recreation and Cultural Services
85 Traffic Calming - Coe/Delmas/Hull Median Island Transportation Services
86 Traffic Calming - North Buena Vista Neighborhood Transportation Services
87 Traffic Calming - Shasta/Hanchett Circles Transportation Services
88 Wallenberg Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
89 West Hedding and Elm Median Landscaping Transportation Services
90 Willow Glen Bank of America Parking Lot Improvements Transportation Services
91 Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation Environmental and Utility Services

District 7
92 Communications Hill Blvd Median Island Economic and Neighborhood Development
93 Hillsdale Avenue and Communications Hill Boulevard Economic and Neighborhood Development
94 Evergreen Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
95 Japanese Friendship Garden - Lower Gate Recreation and Cultural Services
96 Leininger Trailer Installation Recreation and Cultural Services
97 Los Lagos Golf Course Sink Hole Repair Recreation and Cultural Services
98 Ramblewood Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
99 Route 101: Tully Interchange Upgrade PSR - Central Corridor Study Transportation Services

100 Stonegate Skatepark Recreation and Cultural Services
101 Story Road Mitigation Project Transportation Services
102 Traffic Signal Installation at Senter Rd & Wool Creek Dr Transportation Services
103 Traffic Signal at Lucretia Ave and Summerside Dr Transportation Services
104 Tully Road Ball Field Development - Phase II Recreation and Cultural Services
105 Tully Road Ball Field Development - Phase III Recreation and Cultural Services
106 Tully Road: Monterey to Lucretia Transportation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 8
107 Boggini Park Little League Field Upgrade Recreation and Cultural Services
108 Fowler Creek Park Updated Master Plan Recreation and Cultural Services
109 Groesbeck Hill Park Improvements Recreation and Cultural Services
110 Montgomery Hill Bridge Recreation and Cultural Services
111 Traffic Signal at Flint Drive and Tully Road Transportation Services

District 9
112 Camden Center Room 113 HVAC Replacement Recreation and Cultural Services
113 Camden Gymnasium Bleachers Renovation Recreation and Cultural Services
114 Cilker Park Recreation and Cultural Services
115 Doerr Park Youth Lot Renovation Recreation and Cultural Services
116 Kirk Center Patio Improvements Recreation and Cultural Services
117 Kirk Park Youth and Tot Lot Renovation  (PARK BOND) Recreation and Cultural Services (Bond)
118 Paul Moore Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
119 Terrell Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

District 10 
120 Almaden Expressway Pedestrian Overcrossing Study Recreation and Cultural Services
121 Carrabelle Park Play Area Upgrade Recreation and Cultural Services
122 Glenview Park Tot Lot Renovation Recreation and Cultural Services
123 Guadalupe Oak Grove Restoom (PARK BOND) Recreation and Cultural Services (Bond)
124 Guadalupe Creek Trail Master Plan Recreation and Cultural Services
125 Guadalupe River Bridge at Almaden Lake Recreation and Cultural Services
126 Guadalupe River South Reach 12 Recreation and Cultural Services
127 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
128 Meadows Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
129 Parkview I Park Play  Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
130 Parkview II Park Play  Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
131 Parma Park Master Plan (PARK BOND) Recreation and Cultural Services (Bond)
132 Playa Del Rey Sewer Rehabilitation Environmental and Utility Services
133 Redmond Ave.Median Island Improvements(Meridian-Strelow) Transportation Services
134 TJ Martin Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
135 Vineland Branch Library (LIBRARY BOND) Recreation and Cultural Services (Bond)
136 Waterford Park Renovation Recreation and Cultural Services
137 Winfield Boulevard at Los Alamitos Creek Economic and Neighborhood Development

Multi-Dist.
138 (D3 & D4) DOT Miscellaneous Sanitary Sewer Rehab Projects Environmental and Utility Services
139 (D3 & D6) Hester-Naglee Area Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
140 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase III Environmental and Utility Services
141 (D3 & D4) Route 101 at Mabury Interchange Upgrade (Study) Transportation Services
142 (D3 & D4) San Jose - LRT Signal Retiming Transportation Services
143 (D2 & D8) Silver Creek Pipeline Project Environmental and Utility Services
144 (D1 & D6) SNI WIN02: Eden Avenue Traffic Calming Transportation Services
145 (D4 & D5) White Road MIL - Penitencia to Mabury Transportation Services

Citywide
146 2002-03 Street Resurfacing Project SNI Areas Transportation Services
147 Airline Ticket Counter Aviation Services
148 Airport Boulevard/Airport Parkway Grade Separation (Feasibility) Aviation Services
149 Alum Rock Park Trail Recreation and Cultural Services
150 Alum Rock Park 1998 Storm Damage Repair (Phase 2) Recreation and Cultural Services
151 Battery Recharge Stations Terminal A Aviation Services
152 Building Modifications - Fire Suppression in Various Locations Aviation Services
153 Central Terminal Building Feasibility Aviation Services
154 Cherry Flat Dam Evaluation Recreation and Cultural Services
155 CIP Database Enhancement Project - Phase II Strategic Support
156 Convention Center Sound System Renovation Economic and Neighborhood Development
157 Digester Gas Holder Rehabilitation (WPCP) Environmental and Utility Services
158 East Primary Tanks Sluice Gates Replacement (WPCP) Environmental and Utility Services
159 Edenvale Garden Park Phases IV and V Recreation and Cultural Services
160 Elements of the Master Plan Studies - Electrical Master Plan Aviation Services
161 Elements of the Master Plan Studies - Utility Master Plan Aviation Services
162 ESB Lighting Control Environmental and Utility Services
163 Filter Influent PS Variable Frequency Drive No. 5 Environmental and Utility Services
164 Fire Dispatch Channel Expansion - Interference with North Bay Agencies Strategic Support
165 Guadalupe River Park Contracts I & II Redesign Recreation and Cultural Services
166 ITS: Airport Area - San Jose International Airport Advanced Traffic Management System Transportation Services
167 ITS: Web Traveler Silicon Valley Smart Corridor Phase I Transportation Services
168 Kelley Park Maintenance Area Improvement Recreation and Cultural Services
169 Lake Cunningham Perimeter Landscaping Design Recreation and Cultural Services
170 Land Improvements - Norman Y. Mineta San Jose International Airport Modular Parking Office Aviation Services
171 Municipal Rose Garden (PARK BOND) Recreation and Cultural Services (Bond)
172 New Civic Center - Foundation Bid Package (2B) Strategic Support
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

Citywide (continued)
173 New Civic Center - Plaza Structural Deck Bid Package (4D) Strategic Support
174 Nitrification Waste Activated Sludge Pump Replacement (WPCP) Environmental and Utility Services
175 North Concourse Site Facility Relocations Aviation Services
176 Prusch Park Irrigation System Renovation Recreation and Cultural Services
177 Restroom Upgrades, Terminals-Facilities Restroom Plumbing Aviation Services
178 Route 880: Stevens Creek Interchange Upgrade (Study) Transportation Services
179 Sanitary Sewer Master Plan for the Central Area Environmental and Utility Services
180 Sanitary Sewer Master Plan for the South Area Environmental and Utility Services
181 Saratoga, Story & McLaughlin City Facilities SE Economic and Neighborhood Development
182 School Radar Signs Transportation Services
183 Skyport Drive Grade Separation Aviation Services
184 Street Lights Backlog 2002 Transportation Services
185 Street Lights Citywide 2002 Transportation Services
186 Street Lights Crackdown 2003 Transportation Services
187 Street Lights: Strong Neighborhoods 2003 Transportation Services
188 Taxiway Y Reconstruction (Feasibility) Aviation Services
189 Terminal A South Planter Area Improvements Aviation Services
190 Terminal Modifications A & C - T/A Carpet Replacement Aviation Services

191 Traffic Signal at Edenbury/Pearl, McKay/Ringwood, 5th/Julian, Ringwood/Tradezone, Transportation Services
192 Traffic Signal at Auzerais/Bird, Goodyear/Vine, Curtner/New Jersey, Martha/3rd (01C) Transportation Services
193 Traffic Signal at Concourse/Lundy,Julian/19,San Ped./S.Clara,Galahad/Story (01A) Transportation Services
194 Traffic Signal at Alvin/Fontain, Blossom/Santa Teresa, Glen Angus/Tully (01B) Transportation Services
195 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation Services
196 Watershed Data Base Systems (WPCP) Environmental and Utility Services

Projects Completed in FY 02-03 
Project Name CSA

District 1
1 Boynton Avenue Sidewalk Installation Transportation Services
2 Calabazas Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
3 Community Gardens at Latimer School Recreation and Cultural Services
4 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
5 Mise/Saratoga Creek Lighting Recreation and Cultural Services
6 Moreland Way: Flora to Rosalia (TDA) Transportation Services
7 Murdock Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
8 San Tomas Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
9 San Tomas Restroom Renovation (PARK BOND) Recreation and Cultural Services (Bond)

10 West Valley Branch Library Recreation and Cultural Services
11 Williams Road Sidewalk Transportation Services

District 2
12 Davis School Track Repairs (grant) Recreation and Cultural Services
13 Great Oaks Park Renovation (PARK BOND) Recreation and Cultural Services (Bond)
14 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
15 Melody Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
16 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental and Utility Services
17 Monterey-Riverside Supplement Sanitary Sewer Environmental and Utility Services
18 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation Services
19 Shady Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
20 Silver Leaf Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
21 SNI E/GO09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks) Transportation Services

District 3
22 Almaden Blvd Sanitary Sewer Rehabilitation Environmental and Utility Services
23 Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
24 Burton Circles Transportation Services
25 Columbus Park Irrigation Renovation Recreation and Cultural Services
26 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
27 Julian St./McKee St. Overpass Transportation Services
28 Julian Street Median Island at Pellier Park Improvements Transportation Services
29 Newhall Avenue Sanitary Sewer Rehabilitation Environmental and Utility Services
30 Play Equipment at Washington School Grant Recreation and Cultural Services
31 Roosevelt Roller Hockey Rink Recreation and Cultural Services
32 Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
33 Sanitary Junction Structure Rehabilitation Phase I Environmental and Utility Services
34 Sixth and Bestor Park Development (scope) Recreation and Cultural Services
35 SNI UN07a: Rehabilitation of Commercial Building at 10th/11th (Phase 1) Economic and Neighborhood Development
36 South First Street Tree Planting Transportation Services
37 Spartan Stadium Improvements Grant Recreation and Cultural Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 3 (Continued)
38 Watson Park Restroom and Ramp (PARK BOND) Recreation and Cultural Services (Bond)
39 West Virginia Street Sidewalk Transportation Services
40 Wooster Ave: Silver Creek Bridge Transportation Services

District 4
41 Alviso Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
42 Berryessa Road MIL Improvements Transportation Services
43 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
44 Fourth Interceptor Phase V/VA Environmental and Utility Services
45 Northwood Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
46 Old Oakland Road Storm Drain Pump Station Environmental and Utility Services
47 Vinci Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

District 5
48 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation Services
49 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
50 Children of the Rainbow Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
51 Cimarron Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
52 Hillview Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
53 McKee Road at Capitol Avenue Transportation Services
54 Story Road and Lido Way Sidewalk Replacement Transportation Services
55 Street Lighting at Schools Transportation Services
56 Street Lights Mayfair 2002 Transportation Services
57 Traffic Signal at Dobern/Jackson Transportation Services

District 6
58 498 Menker Avenue House Removal Recreation and Cultural Services
59 Almaden Road Sidewalk Repair Transportation Services
60 Bird and Fisk Pocket Park (Hummingbird Park) Recreation and Cultural Services
61 Buchser Way Curb and Gutter Repair Transportation Services
62 Forest-Rosa Sanitary Sewer Rehabilitation Phase IV Environmental and Utility Services
63 Hamann Park Youth Lot Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
64 Lincoln High School Frontage (TDA) Transportation Services
65 Lincoln High School Theater grant Recreation and Cultural Services
66 Nightingale- Redbird Storm Drain Environmental and Utility Services
67 O'Connor (Midtown) Park Development Recreation and Cultural Services
68 Roy Avenue Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
69 Scott Street Sidewalk Improvement Transportation Services
70 SNI BRBK08: West San Carlos/Bascom Ave Economic Development (Burbank/ Economic and Neighborhood Development
71 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation Services
72 Turnkey Park:  Cahill Phase III Recreation and Cultural Services
73 Williams Road and Boynton Avenue Sidewalk Transportation Services
74 Willow Glen Pedestrian Street Lighting Transportation Services
75 Willow Street/Bramhall Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
76 Cedro St: Cas/Buckeye Transportation Services
77 Coyote Garden Fence Replacement Recreation and Cultural Services
78 Lewis Road between Monterey Road and Aiello Drive Transportation Services
79 Police Stables Turnout Field Fencing Improvements Recreation and Cultural Services
80 Radio Street Improvement Environmental and Utility Services
81 Rule 20B Undergrounding District - McLaughlin/Story Economic and Neighborhood Development
82 Rule 20B Undergrounding District - Senter Road Economic and Neighborhood Development
83 Solari Park Play Area and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
84 South Central Swim Center Development (Fair Swim Center) Recreation and Cultural Services
85 Stonegate Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
86 Story Road MIL Improvements (Senter to Highway 101) Transportation Services
87 Tully Road Ballfield Development, Phase I Recreation and Cultural Services
88 Tully Road Men's Locker Room Relocation Recreation and Cultural Services
89 Tully Road Stables Locker Room Recreation and Cultural Services
90 Tully Road Turn Out Field Relocation Recreation and Cultural Services
91 Turtle Rock Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

District 8
92 Aborn Square Loop Sidewalk Installation Transportation Services
93 Boggini Park Restroom and Tot Lot Recreation and Cultural Services
94 Brigadoon Park Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
95 Evergreen Park Irrigation Renovation Recreation and Cultural Services
96 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
97 Fernish Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
98 Fernish Park Trail Recreation and Cultural Services
99 Meadowfair Center Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)

100 Scenic Meadow Park Recreation and Cultural Services
101 SNI WE05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation Services
102 Welch Park Restroom (PARK BOND) Recreation and Cultural Services (Bond)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 9
103 Butcher Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
104 Camden Community Center Parking Lot Expansion Recreation and Cultural Services
105 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation Services
106 Doerr Park Youth Lot Renovation (design) Recreation and Cultural Services
107 Doerr Restroom Recreation and Cultural Services
108 Erickson Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
109 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
110 Kirk Center Play Lot Renovation Recreation and Cultural Services
111 Paul Moore Park Renovation Recreation and Cultural Services
112 Reed Elementary School Playground Grant Recreation and Cultural Services
113 Thousand Oaks Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
114 Union and Foxworthy Avenues Improvement Transportation Services

115 Almaden Winery Park Enhancements Recreation and Cultural Services
116 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
117 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation Services
118 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation Services
119 Meridian at Oakglen Uplit Crosswalk Project Transportation Services
120 Parkview III Park Renovation Recreation and Cultural Services
121 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental and Utility Services
122 Redmond Avenue and Firefly Drive Environmental and Utility Services
123 Redmond Avenue Sanitary Sewer I&I Reduction Environmental and Utility Services
124 Santa Teresa Median Island Economic and Neighborhood Development
125 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation Services
126 Vista Park Phase II Development (PARK BOND) Recreation and Cultural Services (Bond)

Multi-Dist.
127 (D1 & D6) ITS: Stevens Creek (West) - Sil. Vly ITS West Corridor Project (Design) Transportation Services
128 (D3 & D7) SNI WA06: Rehabilitation of Commercial Property at Oak and First (Washington) Economic and Neighborhood Development
129 (D3 & D5) Traffic Calming Priority List - School Access Enhancements Transportation Services

Citywide
130 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation Services
131 2001-02 Street Resurfacing Project SNI Areas Transportation Services
132 Airport Boulevard - Terminal Drive Improvements Aviation Services
133 Alternative Fueling Station Aviation Services
134 Alum Rock Park Creek Realignment Study Recreation and Cultural Services
135 Alum Rock Park - Water Line Relocation Recreation and Cultural Services
136 Blower Building Office and Shop Remodel Environmental and Utility Services
137 Building Modifications - Improve Air Quality at Terminal A Garage Aviation Services
138 Building Modifications - Fire Station No. 20 Remodel Aviation Services
139 Center for the Performing Arts Wall Treatment Recreation and Cultural Services
140 Central Service Yard (Phase 2 ) Study Strategic Support
141 CIP Database Enhancement Project Strategic Support
142 Compaq Arena Water Pressure Repairs Strategic Support
143 Computer Control Room Modifications (WPCP) Environmental and Utility Services
144 Ekaterinburg, Russia and Pune, India Sister Seating Project Recreation and Cultural Services
145 Fire Stations Diesel Exhaust Phase 6 Public Safety
146 HVAC Fire Stations 3, 5, and 10 Public Safety
147 Interim Air Cargo Ramp Extension (Design) Aviation Services
148 Interim Federal Inspection Services Building Aviation Services
149 ITS: Enhancements - Silicon Valley Smart Corridor (Design) Transportation Services
150 ITS: Proactive Signal Retiming Transportation Services
151 Lagoon Mudcat Anchor Environmental and Utility Services
152 Lake Cunningham Overflow Parking Lot (Phase 2) Recreation and Cultural Services
153 Lake Cunningham Skatepark Feasibility Study Recreation and Cultural Services
154 Main Gate Security System Environmental and Utility Services
155 New Civic Center - Excavation Bid Package Strategic Support
156 New Civic Center - Piles Bid Package Strategic Support
157 North First Street Parallel Main Environmental and Utility Services
158 Outfall Road Wetlands Mitigation Project Environmental and Utility Services
159 Overfelt Gardens Improvements Recreation and Cultural Services
160 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental and Utility Services
161 Police Administration Building Chiller Replacement Public Safety
162 Police Administration Building Seismic Upgrade Public Safety
163 Public Education and Awareness Campaign for Traffic Calming (MBM) Transportation Services
164 Public Safety Mobile Computer Upgrade Strategic Support
165 Resurfacing (MBM) Transportation Services
166 Runway 30L Reconstruction Aviation Services
167 San Jose Family Camp Restrooms, Phase 2 Recreation and Cultural Services
168 SBWR Chlorine Residual Analyzer Station Environmental and Utility Services

District 10
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

Citywide
169 Security System Upgrades Aviation Services
170 Silicon Valley Intelligent Transportation System Fremont Milpitas Projec Transportation Services
171 Smart Intersections Program 2002 Phase 1, Package A Transportation Services
172 Southeast Air Cargo (Design) Aviation Services
173 Southeast GA Tenant Hanger Demolition Aviation Services
174 Storm Drain Infrastructure Needs Assesment Environmental and Utility Services
175 Street Lights Citywide 2001 Transportation Services
176 Street Lights Crackdown 2002 Transportation Services
177 Taxiway Y Reconstruction Study Aviation Services
178 Taxiway Z Extension - South (Design) Aviation Services
179 TPS Bldg Roof Stairway Project Environmental and Utility Services
180 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont,        

Leeward/Story
Transportation Services

181 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park, Transportation Services
182 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation Services
183 Vehicle Fuel Dispenser Replacement Environmental and Utility Services

Projects Completed in FY 01-02
Project Name CSA

District 1
1 Mise Park Tot Lot Renovation Recreation and Cultural Services
2 Murdock Park Restrooms Recreation and Cultural Services
3 San Tomas Expressway Trunk Rehabilitation Ph I Environmental and Utility Services

District 2
4 Chynoweth Park Tot Lot Renovation Recreation and Cultural Services
5 Lean Avenue Median Improvements Transportation Services
6 Los Paseos Park Renovation Recreation and Cultural Services

District 3
7 521 S. Sixth Street House Removal Project Recreation and Cultural Services
8 5th Street Sanitary Sewer and Storm Drain Relocation Environmental and Utility Services
9 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental and Utility Services

10 Delno Street Reconstruction Transportation Services
11 Fire Station 30 Seismic Upgrade & Remodeling Public Safety
12 McLaughlin Ave: Williams to Route 280 Transportation Services
13 North Seventh Street Sidewalk Improvement Project Transportation Services
14 Street Lights - Monterey Pedestrian Transportation Services
15 Street Lights Rosemary Gardens 2001 Transportation Services
16 Taylor Street Brick Sewer Rehabilitation Environmental and Utility Services
17 Third and Fourth Street Conversion EIR Transportation Services
18 Traffic Signal at Ninth/San Fernando Transportation Services
19 Traffic Signal at Taylor St/21st St Transportation Services
20 University Neighborhood Alley Reconstruction Transportation Services
21 West Virginia Street Alley Improvements Transportation Services

District 4
22 Berryessa Creek Park Irrigation Recreation and Cultural Services
23 Brooktree Park Tot Lot Recreation and Cultural Services
24 Hope Street Improvement Project Transportation Services
25 North San Jose EIR Environmental and Utility Services
26 Trimble Road at Guadalupe River Transportation Services

District 5
27 Kammerer Ave Sidewalk Improvement Project Transportation Services
28 Parque de la Amistad Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
29 Street Lights Mayfair 2001 Transportation Services

District 6
30 Canoas Park Tot Lot Renovation Recreation and Cultural Services
31 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental and Utility Services
32 Hensley Historic District, W. San Carlos, and E. Santa Clara Street Transportation Services
33 La Barbera Way Sidewalk Improvement Project Transportation Services
34 Lincoln Glen Park Play Areas Recreation and Cultural Services
35 River Glen Park Renovation (PARK BOND) Recreation and Cultural Services (Bond)
36 The Alameda at Martin Improvements Transportation Services
37 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation Services
38 Traffic Signal at Curci/Meridian Transportation Services
39 West San Carlos Street Median Island Improvements Transportation Services
40 West San Carlos Street Sidewalk Replacement Transportation Services
41 Willow Street Pump Station and Force Main Environmental and Utility Services

District 7
42 Curtner Avenue Infrastructure Improvement Transportation Services
43 Hillsdale Avenue Sidewalk Installation Transportation Services
44 Phelan Avenue Storm Drainage Improvements Environmental and Utility Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

District 7 (Continued)
45 Street Lights Tropicana 2001 Transportation Services
46 Tuers Capitol Golf Course Recreation and Cultural Services
47 Tuers Golf Course Habitat Mitigation Recreation and Cultural Services
48 Umbarger Walkway Security Lights Transportation Services
49 Windmill Springs Park Tot Lot Renovation Recreation and Cultural Services

District 8
50 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation Services

District 9
51 DeAnza Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
52 Fire Station 9 Parking Public Safety
53 Houge Park Play Area Renovations (PARK BOND) Recreation and Cultural Services (Bond)
54 Lone Hill Park Play Areas and Restroom (PARK BOND) Recreation and Cultural Services (Bond)
55 Median Island Landscaping - Bascom 2, 3 Transportation Services
56 Meridian Avenue Soundwall Transportation Services

57 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Recreation and Cultural Services (Bond)
58 Foxworthy Ave: Guadalupe River Bridge Transportation Services
59 Graystone Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
60 Median Island Landscaping - Narvaez Transportation Services
61 Parkview II Park Renovation Recreation and Cultural Services
62 Parma Park Youth and Tot Lot Renovation (PARK BOND) Recreation and Cultural Services (Bond)
63 Playa del Rey Park Play Area Renovation (PARK BOND) Recreation and Cultural Services (Bond)
64 Route 87 at Branham Lane Overcrossing Trail and Landscape Transportation Services
65 Traffic Signal at Bret Hart/Via Valiente Transportation Services

Multi-Dist.
66 (D2 & D10) Colleen Drive Transportation Services
67 (D1 & D6) SNI WIN08: Winchester Public Telephone Nuisance (Winchester) Economic and Neighborhood Development
68 (D3 & D6) Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation Services

Citywide
69 Airfield Lighting Vault Relocation Aviation Services
70 Animal Care Center - Site Grading and Utilities Recreation and Cultural Services
71 CAE - Door Hardware Upgrades Recreation and Cultural Services
72 Center for the Performing Arts Acoustical Shell Replacement Recreation and Cultural Services
73 Central Service Yard Emergency Generator Strategic Support
74 City Hall Hallway Improvements Strategic Support
75 Communications Building Re-roof Public Safety
76 Construction of the 2000-01 Wheelchair Ramps Projects Transportation Services
77 Convention Center Expansion Joint Recreation and Cultural Services
78 Happy Hollow Infrastructure Renovation (Phase 1) Recreation and Cultural Services
79 Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16 Public Safety
80 Japanese Friendship Garden Restroom/Picnic Renovations Recreation and Cultural Services
81 Measure A/B Funded Street Resurfacing 2000-01 Transportation Services
82 Muni Water/Tuers Yard Building B Modification Environmental and Utility Services
83 Municipal Rose Garden West Irrigation Renovation Recreation and Cultural Services
84 Pavement Repair 2001 Transportation Services
85 PSR - Route 101: Trimble Interchange Upgrade Transportation Services
86 PSR - Route 880: Coleman Interchange Upgrade Transportation Services
87 Repertory Theater Modifications - PSM Recreation and Cultural Services
88 Runway 30R Extension A to N Aviation Services
89 Street Lights - Major Area 98 Transportation Services
90 Street Lights Citywide 2000 Phase C Transportation Services

91 Street Lights Crackdown 2001 Transportation Services
92 Street Lights Neighborhood 99 Transportation Services
93 Street Lights - Underground Service Conversions 2000 Transportation Services
94 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone, 

Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham Plaza
Transportation Services

Projects Completed in FY 00-01 
Project Name CSA

District 1
1 Calabazas Ballfield Renovation Recreation and Cultural Services
2 Fire Station 15 Seismic Upgrade Public Safety
3 Hathaway Park Youth Lot Renovation Recreation and Cultural Services
4 Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
5 San Tomas Aquino Creek Trunk Rehabilitation Environmental and Utility Services
6 Starbird Park Renovation Recreation and Cultural Services

District 10
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 00-01 (continued)
Project Name CSA

District 2
7 Downer-Canoas Sewer Rehabilitation Phase V Environmental and Utility Services
8 Edenvale Garden Park Basketball Court Recreation and Cultural Services
9 Edenvale Signage Installation Transportation Services

10 La Colina Park Development Recreation and Cultural Services
11 Median Island Landscaping - Monterey Road (Rebid) Transportation Services
12 Silicon Valley Blvd. Bridge-Phase II Transportation Services

District 3
13 815 Locust Street Sanitary Sewer Lateral Relocation Environmental and Utility Services
14 CDBG: Minor Street Reconstruction Phase IV Transportation Services
15 Fire Station 1 Construction Public Safety
16 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase II Environmental and Utility Services
17 Julian Street: Route 101 to 24th Transportation Services
18 Market/St. James Sanitary Sewer Rehabilitation Environmental and Utility Services
19 North Relief Trunk Sewer Rehabilitation Phase II Environmental and Utility Services
20 Olinder Community Facilities Recreation and Cultural Services
21 Pueblo Uno Streetscape South Side (Phase 1) Transportation Services
22 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental and Utility Services
23 San Pedro Street Sanitary Sewer Rehabilitation Environmental and Utility Services
24 Second & Third Streets Sanitary Sewer Rehabilitation Environmental and Utility Services
25 Traffic Signal Installation at 1st and Martha-Oak Streets Transportation Services
26 Washington Neighborhood Alley Reconstruction Transportation Services
27 Washington Square Brick Sewer Rehabilitation Environmental and Utility Services

District 4
28 60" Brick and 84" RCP Phase IIIB and IVB Environmental and Utility Services
29 Boulder Drive Sanitary Sewer Emergency Reconstruction Environmental and Utility Services
30 Oakland Road: Coyote Creek Bridge Transportation Services
31 Sophist Drive Storm Drain Improvement Environmental and Utility Services
32 Wildlife Center Relocation Recreation and Cultural Services

District 5
33 East Hills Drive Improvement Transportation Services
34 King-San Antonio Sanitary Sewer Rehabilitation Environmental and Utility Services
35 LoBue Park Development Recreation and Cultural Services
36 PAL Modular Public Safety
37 Rancho del Pueblo Driving Range Netting Enhancements Recreation and Cultural Services

District 6
38 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
39 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental and Utility Services
40 Padres-Guadalupe Environmental and Utility Services

District 7
41 La Ragione Community Garden Recreation and Cultural Services
42 Phelan Avenue Infrastructure Improvements Environmental and Utility Services
43 Phelan Avenue Interim Improvement Transportation Services

District 8
44 Capitol Expressway Landscaping Transportation Services
45 Contract #14 - Yerba Buena Road Median Landscaping Transportation Services
46 Evergreen Community Center Parking Expansion Recreation and Cultural Services
47 Ramblewood Park Improvements Recreation and Cultural Services
48 Silver Creek Linear Park (Phase 2) Recreation and Cultural Services

District 9
49 Butcher Park Irrigation Renovation Recreation and Cultural Services
50 Camden Center Rest Room Renovation Recreation and Cultural Services
51 Kirk Community Center HVAC (Phase 2) Recreation and Cultural Services
52 Koch Lane Sanitary Sewer Rehabilitation Environmental and Utility Services

District 10
53 Meadows Park Improvement Project Recreation and Cultural Services
54 Monterey-Riverside Sanitary Sewer Rehabilitation Phase I Environmental and Utility Services
55 Pfeiffer Park Development Recreation and Cultural Services

Multi-Dist.
56 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services
57 (D3 & D6) Traffic Signal Unit 98B-1 Transportation Services
58 (D3 & D9) Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk Transportation Services
59 (D5 & D8) Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01) Environmental and Utility Services
60 (D6 & D7) Almaden 1B Sanitary Sewer Rehabilitation Phase II Environmental and Utility Services

Citywide
61 1998-99 CMP Street Resurfacing Project Transportation Services
62 1999-2000 Measure A/B Funded Street Resurfacing Project Transportation Services
63 Airport Food and Beverage Review Aviation Services
64 Airport Police Building Remodel Aviation Services
65 Airport Terminal C Asbestos Abatement Aviation Services
66 Airport Terminal 'C' Basement Firewall Aviation Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 00-01 (continued)
Project Name CSA

Citywide (continued)
67 Airport Terminal C South Concourse Restroom Aviation Services
68 Alum Rock Park  - Flood Damage Repair Recreation and Cultural Services
69 Alum Rock Park Youth Lot Renovation Recreation and Cultural Services
70 City Hall Annex Reroof Strategic Support
71 C12 Office/Conference Room Renovation Strategic Support
72 Convention Center Telecommunication Rooms Expansion Recreation and Cultural Services
73 Coyote Creek Trail At Yerba Buena Recreation and Cultural Services
74 Customer Service Center Strategic Support
75 Crackdown 2000 Transportation Services
76 Facilities Modular Buildings Aviation Services
77 Happy Hollow Jaguar Exhibit Recreation and Cultural Services
78 Historical Museum Light Tower Lighting Renovation Rebid Recreation and Cultural Services
79 Ice Center Corrective Work Recreation and Cultural Services
80 Kelley Park South Parking Lot Recreation and Cultural Services
81 Leininger Center Renovation Recreation and Cultural Services
82 Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road) Transportation Services
83 National Guard Armory  Fire Alarm Strategic Support
84 Pavement Repairs To Gate 58 Area Aviation Services
85 Prusch Exterior Lighting Recreation and Cultural Services
86 Ramp Metering Mitigation Study Transportation Services
87 Remodel of 1311 Airport Blvd. Aviation Services
88 Repertory Theater - North Retail T.I. - Hawg's Recreation and Cultural Services
89 Replace Terminal C Doors - South Concourse Aviation Services
90 Route 87 - Civic Center Interim Parking Transportation Services
91 San Jose Ice Center Expansion Strategic Support
92 San Jose Museum of Art  HVAC Improvements Revised Recreation and Cultural Services
93 Santa Clara Sanitary Sewer Relocation Environmental and Utility Services
94 Singleton Road Landfill Gas Collection System Upgrade Strategic Support
95 South Yard CNG Fuel Station Strategic Support
96 Street Lights - Community Development Block Grant 98 Transportation Services
97 Street Lights Citywide 2000 Phase A Transportation Services
98 Street Lights Citywide 2000 Phase B Transportation Services
99 Streetlights Crackdown 99 Transportation Services

100 Taxiway Y - B to L Aviation Services
101 TEA-21 Funded Street Resurfacing Project Transportation Services
102 Traffic Signal Unit 98A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin, 

Curtner/Meridian, Curnter/Union, Lincoln/Minnesota
Transportation Services

103 Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,  
Berryessa/Farragut/Vinci,  9th/S.Clara,S.Clara/26th, Camden/Ewer

Transportation Services

104 Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union, Carlton/Union 
Keyes/ 7th, S/ Clara & 13th

Transportation Services

21



 

  

SECTION II 
PARK BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passages of two general 
obligation bond measures.  This section of the report focuses on those projects approved by the Safe 
Neighborhood Parks and Recreation Bond ($228 million).  Seventy-six (76) of the 96 Park Bond 
projects have been delivered to residents of San José as part of the Safe Neighborhood Parks and 
Recreation Bond.  These projects are a sub-set of the projects from the Recreation and Cultural 
Services CSA. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of active and completed projects, and projects with pending 
schedules.  The number of future year (FY 06-09) projects is also noted.  

 
Figure 2-1 shows schedule status of the completed and active FY 04-05 projects. Figure 2-2 
provides bar chart schedules for projects with activity during FY 04-05 that are not yet completed.   

24 Total Projects FY 05-09*
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Park Bond 19 1 4 4
* 72 projects completed prior to FY 04-05 (listed in Figure 1-4) are not included in this total.

FY 04-05 
Completed to 

date
CSA/Program

Figure 2-1

Park Bond Projects Schedule Status
(FY 04-05 Projects)

1

1

4

14

19

0 5 10 15 20

Schedule pending

Schedules to be reset

Schedules extended

Completed* or on schedule

FY 04-05 Active projects

No. of Projects

*4  projects have been completed since July 1, 2004.
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedule Pending:  Not included in total active project count as project schedules are being developed. 

 (2 of these projects to be completed by the end of June 2005)
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Park Bond

Figure 2-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

8/200612/2004$1,345,95010Almaden Lake Park Improvements Phase 2 1

6/20052/2001$8,509,0009Camden Center Improvements - Multi-Service2

8/200610/2001$1,837,000CWEmma Prusch Memorial Park3

6/20053/2001$1,686,000CWEmma Prusch Memorial Park - LeFevre House4

11/20064/2001$52,373,000CWHappy Hollow Park & Zoo Bond Renovation & Improv - Ph 15

2/20084/2001included in aboveCWHappy Hollow Park & Zoo Bond Renovation & Improv - Ph 26

10/20053/2001$4,100,0004Morrill (Berryessa) Community/Youth Center7

11/20085/2004$19,166,0003Roosevelt Community Center - Multi-Service8

6/20084/2001$9,790,000CWShady Oaks Sports Park9

6/20088/2001$17,704,000CWSingleton Sports Park10

2/20061/2003$1,921,0002Southside Community Center - Phase III11

5/200712/2002$2,283,000CWTRAIL: Coyote Creek Trail (Phelan Ave to Los Lagos Golf)12

$2,110,000CWTRAIL: Guadalupe River Trail - Highway 280 to Willow St13

11/20077/2004$5,161,4466TRAIL: Los Gatos Creek Reach 4 (Coe to Auzerais)14

12/20058/2002$2,316,0001TRAIL: San Tomas Aquino/Saratoga Creek Reach 615

7/200510/2002$240,0003William Street Park Restroom16

12/04

6/05

8/05

6/05

10/05

10/05

3/06

4/06

10/04 2/06

9/05

2/06

12/05

8/04 7/05

Note: As shown in Figure 1-4, 4 projects have been completed to date in FY 04-05

schedule pending
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The Park Bond Program has delivered a large number of projects in its first few years by 
constructing neighborhood-focused and smaller scale projects. Most of the projects completed to 
date have been neighborhood park projects.  The remaining projects to be constructed over the next 
4 years include the larger projects such as community centers, regional parks, and trail projects. 
 
The Park Bond Program also consists of the following 4 future projects (FY 06-09): 

 
FY 05-06 Project Start 
Los Alamitos/Calero Creek Trail 
Solari Community Center – Multi Service 
 
FY 06-07 Project Start 
Mayfair Community Center – Satellite 
District 6 Multi Service Community Center 

 
 
Neighborhood Parks  
72 out of 73 (99%) of the neighborhood park projects have been completed.  The only remaining 
project to be completed is the William Street Park Restroom, which was awarded on August 3, 2004 
as part of the larger Selma-Olinder Park project and is on schedule for completion in summer 2005.  
In addition, a baseline budget reset request is being submitted as part of this report for the Parkview 
II Play Area Renovation project.  Completed in 2004, the original scope was increased and the 
budget for the additional scope of work was augmented by a contribution from Council District 10 
C&C funds. 
 
Community Centers 
Nine (9) community center projects will be delivered through the Park Bond program.  Six (6) of 
the projects have activity in FY 04-05 and a brief status for each project is provided below.  Solari 
Community Center – Multi Service, Mayfair Community Center – Satellite, and District 6 Multi 
Service Community Center are scheduled to start in future fiscal years. 
 
Almaden Community Center & Almaden Valley Branch Library  
The Almaden Community Center is being built as a joint facility with the Almaden Branch Library.  
The facility will provide a 20,000 square foot library, a 40,000 square foot community center, and 
5,000 square feet of common areas.  Construction began in June 2004 and is progressing on 
schedule.  This project is scheduled for completion in early 2006. 
 
Berryessa (Morrill) Community/Youth Center 
The construction contract for this project was awarded on April 20, 2004 by the Berryessa Union 
School District and a groundbreaking ceremony was held on April 30, 2004.  Project completion is 
scheduled for fall 2005.   
 
Camden Multi-Service Center 
This project is in construction and scheduled for completion by June 2005 and includes alterations, 
additions and renovations to the existing Camden Community Center.  Recent construction related 
delays have pushed this project completion back from its original February 2005 completion 
schedule. 
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Roosevelt Community Center – Multi Service 
This project is now in design development stage and the project architect has been selected.  
Concurrently, staff is in the process of acquiring land for the new community center and working on 
a relocation plan for existing tenants. Land acquisition is scheduled for completion by the end of 
this fiscal year. 
 
Southside Community Center – Phase III 
This project is currently under construction.  A new 3,000 square foot office building, technology 
center and site improvements will be provided upon completion of the project in February 2006. 
 
Regional Parks 
Currently, there are 5 regional parks being delivered through the Park Bond Program.  One of the 
projects was completed in FY 03-04 - Municipal Rose Garden.  As part of this report, a baseline 
budget reset is being submitted for the Municipal Rose Garden project as a result of additional 
funding which was provided to the project to provide upfront funds for a grant as well as to award 
an add-alternate.  Another project, Emma Prusch Memorial Park, is scheduled for contract award in 
August 2005.  A status update for the other 3 regional park projects that have activity in FY 04-05 is 
provided below. 
 
Almaden Lake Park 
This project is being constructed over two phases.  Phase I of the project includes the construction 
of the bocce ball courts, a play area and a large picnic area.  Construction began on Phase I in 
August 2004.  The bocce ball portion of the project was completed in April 2005, while the 
remainder of Phase I was completed in early May 2005.  As a result of federal permit requirements 
related to working in the lake, the scope of Phase II was redefined to include a viewing deck 
integrated with the trail and amphitheater area, west side play area renovation, and picnic area 
upgrades.  A baseline schedule reset request is being made for this project as part of this report due 
to the change in scope of work.  This phase is scheduled for completion in August 2006. 
 
Emma Prusch Memorial Park – LeFevre House 
The project is near completion, however it is tracking as schedule extended since construction has 
currently slowed down at the site due to contractor non-performance.  The contractor has been 
terminated and staff is currently working on options to complete the remaining work items. 
 
Happy Hollow Park and Zoo 
At $52.3 million, this is the largest project in the Park Bond program.  This project modernizes the 
facility with zoological, ADA, safety, and infrastructure improvements while expanding the current 
footprint by 4 acres consistent with the 1991 Kelley Parks and 1994 Happy Hollow Park and Zoo 
approved master plans for the site. 
 
A design services contract for the project has been finalized between the City and the consultant and 
was approved by Council on August 31, 2004.  Project design began in September 2004 with 
completion of the schematic design phase scheduled for June 2005. 
 
A project design kickoff workshop was held on December 15th through the 17th in San Jose.  In 
addition to the overall project management, City staff is designing the Eastside improvements 
(parking lot, entry and picnic areas) with specialized consultant assistance thereby taking advantage 
of in-sourcing opportunities where feasible. 
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Trails  
Currently, there are 5 trail 
projects that will be delivered 
through the Park Bond Program.  
Four of the 5 trails projects have 
activity in FY 04-05 and a brief 
status for each project is provided 
below.  The other project, Los 
Alamitos/Calero Creek Trail, has 
a future start date.  One of the 
four active projects has an 
extended schedule.   
 
Coyote Creek Trail - Los Lagos 
Golf Course to Kelley Park  
The master plan’s schedule was 
extended previously to provide 
time for an expanded community 
participation and coordination 
effort.  Staff conducted 5 
additional outreach meetings 
during February 2004.  
Additionally, staff coordinated 
with a property owner within 
County jurisdiction to discuss 
trail development along the 
creek – discussions were 

unsuccessful and an alternative alignment was developed and documented in the master plan.  City 
Council approved the Master Plan for the project on February 8, 2005 and staff is currently in the 
design development stage. 
 

Guadalupe River Trail - Highway 280 to Willow Street (Reach 6) 
The master plan was completed in August 2004 and presented to 
Council on October 19, 2004.  Council approved a master agreement 
with CH2MHILL on April 26, 2005 for design development work on 
this project.  Signage for an on-street interim trail from Virginia to 
Willow Street will be installed and remain in place until flood control 
improvements are made by the Santa Clara Valley Water District and 
Army Corps of Engineers.   
 
Los Gatos Creek Trail – (Reach 4 Lincoln Avenue to Auzerais 
Avenue) 
Construction documents are currently in production. Staff is seeking 
to secure property required for development of the trail.  A number of 

Happy Hollow Park and Zoo Conceptual Plan 

Future Site of Guadalupe Trail @ 
Highway 280 Undercrossing 
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property acquisition activities are underway for this project as described in Figure 2-4.   A trail head 
is planned at Lonus Street, the current entry to the existing trail.  A secondary entry from Coe 
Avenue is being planned, but may not be feasible in the short-term as Union Pacific Railway 
Company is unable to sell the property until it has completed its coordination with the State’s 
Department of Toxic Substance Control and has mitigated its site accordingly. 
 
 
San Tomas Aquino-Saratoga Creek Trail Reach 6 (Bollinger 
Avenue to Prospect Road)  
Project construction began in June 2004.  A contractor’s labor 
dispute and discovery of possible historical materials delayed the 
project schedule.  The California Department of Fish and Game 
permits secured for the project do not permit work within the 
riparian zone between October 15 and June 1, therefore the site 
has been inactive for a number of months.  Work will resume on 
the project in June 2005 and be completed by the end of the 
calendar year.  The project consists of a 1.1-mile trail, pre-
fabricated pedestrian bridge, retaining walls, fences, planting, 
irrigation and miscellaneous site amenities. 
 

 
Sports Parks  
As noted in previous reports, project start dates for 
construction for the Singleton and Shady Oaks sports parks were rescheduled to FY 06-07 to defer 
the operations and maintenance impacts to the General Fund.  Updates on recent activity on both 
projects are shown below. 
 
Singleton Sports Park 
On September 29, 2004, a community meeting was held at Hellyer Elementary School to update the 

community and softball sports groups on 
the progress of the project.  The latest 
conceptual master plan was presented 
which showed a more precise layout of 
both the sports and neighborhood park 
elements.  Approximately 30 residents and 
sports enthusiasts attended the meeting. 
 
 
Shady Oaks Sports Park  
Staff developed a public outreach program 
and is currently working on the 
environmental and master planning 
process.  A conceptual drawing of the 
proposed soccer complex is shown on the 
left. 
 
 

Saratoga Creek Trail Reach 6 

Shady Oaks Sports Complex Conceptual Plan 
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Figure 2-3:  Actual Cumulative Expenditures through 3rd Quarter 
FY 04-05 and Projected Expenditures through FY 05-06 

 
PROPERTY ACQUISITION 
A total of 5 projects still require site selection.  Figure 2-4 provides further information regarding 
property acquisition. 
 
 
PROJECT FINANCING AND EXPENDITURES  
In July 2004, $46 million in General Obligation Bonds were issued to fund park projects.  This third 
bond issuance for these projects brings the total bond proceeds to $132.7 million.  Through the third 
quarter of FY 04-05, park bond project expenditures and encumbrances totaled $83.9 million.  A 
graph of the projected and actual commitments is shown as Figure 2-3. 
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Figure 2-4

Park Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be Acquired Status

Coyote Creek 
Trail

13,000 linear feet to extend 
the trail from the Los Lagos 
Golf Course to Kelley Park 
(Phelan Avenue). 

None. Staff had considered seeking land or easement from a private owner 
at Summerside/Galvestone.  A number of factors were considered.  
Staff determined that an on-street alignment was favorable in the 
short-term. The master plan was approved and indicates a creek-side 
alignment for a point in the future if needed.

Guadalupe River 
Trail

1.15 miles to extend the 
pedestrian/bike trail from Hwy 
280 to Willow Street thus 
providing a link to the 
Downtown's Guadalupe River 
Park and to the Hwy 87 
Bikeway, VTA and Caltrain 
stations.  Project will be 
constructed in 2 phases due to 
pending flood control 
improvements, (1) 280 to 
Virginia Street and (2) 
Virginia Street to Willow 
Street.

Need 0.27 acres of riparian woodland revegetation 
and  50 linear feet of Shaded Riverine Area (SRA) 
cover for mitigation purposes along with 200 linear 
ft of barrier planting for separating people from the 
the river.

Phase 1 mitigation is planned to take place on City property, 
therefore, land acquisition may not be necessary for Phase I of the 
project.  Phase 2 implementation will require acquisition of land.  
PRNS is investigating available and appropriate locations for land 
acquisition/mitigations.
Schedule:  Council approved master agreement for consultant 
services on May 3, Service order to be issued by July for Phase I 
project. 
Construction start date:  pending

District 6 Multi 
Service 
Community 
Center

The scope of work includes 
the construction of 20,000 sf 
multipurpose Community 
Center.

Acquisition of 30,000 to 40,000 sf site within 
Council District 6.

PRNS staff is working with Library Program staff for an option to 
co-locate the community center with the proposed West Branch 
Library.  Staff's goal is to complete the land acquisition process by 
the end of June 2005.
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Figure 2-4

Park Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be Acquired Status

Los Gatos Creek 
Trail

Lincoln Avenue trail 
connection no longer under 
consideration.  Provide trail 
connection from Lonus 
Avenue.

1) Utilize RR right-of-way that is currently for sale 
as part of the Willow Glen Spur.  
2) Blank. 
3) Alongi Property.  
4) Secure property with redevelopment of Del 
Monte site for trail purposes. 
5) Acquire a Trail Easement on west bank south of 
Home Street and  
6) replace  loss of parking --or-- acquire 
7) through eminent domain, pay severance 
damages for loss of parking, and not purchase the 
Reed & Graham property.  
8) east bank of Home Street (alt. potential 
Conservation Easement site).

1) PRNS is obtaining a Phase 2 study and remediation of hazardous 
materials.  When costs are established, the property will be 
reappraised and negotiations will begin.  The trail will be 
constructed as part of the Willow Glen Spur. 
2) Proposed Mitigation site will be on city-owned land off Meridian 
Avenue.
3) Alongi trail easement has been purchased.  The trail will be 
constructed as part of the Willow Glen Spur.
4) Planned to be dedicated to City by Developer.
5) City is negotiating with the property owner. 
6) Active water meter found on site that needs to be moved off the 
property and a possible Phase 2 testing. 
7) not being pursued at this time.  
8) City may investigate the use of this property as a conservation 
easement in lieu of #2 but prefer to find a City owned property.
Construction start date:  April 2006.

Roosevelt 
Community 
Center - Multi 
Service

The scope of work includes 
the rebuilding 7,303 sf of an 
existing building and the 
construction of a new 40,000 
sf multipurpose Community 
Center.

Acquisition of 60,000 to 80,000 sf site within 
Council District 3 adjacent to Roosevelt Park.

Purchase offers were made and accepted on two parcels owned.  
The City is currently negotiating the purchase price on 2 additional 
parcels.  The purchase offer for the Velasco property (auto sales) is 
pending until completion of the Phase II Environmental Assessment 
Study in late May.  Acquisition and relocation of tenants are 
scheduled to be completed in the next nine months.                            
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Figure 3-1

Library Bond Projects Schedule Status
(FY 04-05 Projects)

1

11

12

0 5 10 15

Schedule Pending

Completed or on schedule

FY 04-05 Active projects

No. of Projects
*2  projects have been completed since July 1, 2004.
Schedule Pending:  Not included in total active project count as project schedules are being developed. 

SECTION III 
LIBRARY BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passages of two general 
obligation bond measures.  This section of the report focuses on those projects approved by the 
Neighborhood Libraries Bond ($212 million).  A total of 20 projects will be delivered to residents 
of San José as part of the Neighborhood Libraries Bond.  These projects are a sub-set of the projects 
from the Recreation and Cultural Services CSA. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of active and completed projects, and projects with pending 
schedules.  The number of future year (FY 06-09) projects is also noted.  Note that the 19 total 
projects in the below table does not include the Vineland Branch Library project, which was 
completed in FY 03-04.   
 

 
Figure 3-1 shows schedule status of the completed and active FY 04-05 projects. Figure 3-2 
provides bar chart schedules for projects with activity during FY 04-05 that are not yet completed.   

 
 

19 Total Projects FY 05-09*
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Library Bond 11 1 7 2
* 1  project completed prior to FY 04-05 (listed in Figure 1-4) is not included in this total.

CSA/Program
FY 04-05 

Completed to 
date
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Library Bond

Figure 3-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

1/200610/2002$26,575,00010Almaden Community Center & Almaden Valley Branch Library 1

6/20056/2002$11,270,0005Alum Rock Branch Library (East Side)2

8/200611/2003$12,372,0009Cambrian Branch Library3

1/20073/2004$11,270,0002Edenvale Branch Library4

5/20064/2003$10,192,0008Evergreen Branch Library5

10/20065/2003$11,102,0005Hillview Branch Library6

$9,602,0003Joyce Ellington Branch Library7

5/20083/2005$7,797,0009Pearl Avenue Branch Library8

7/20056/2002$9,389,0006Rose Garden Branch Library9

4/20087/2005$6,461,0006Willow Glen Branch Library10

1/06

6/05

1/05

6/05

10/04 5/06

3/05

3/05

7/05

7/05

Note: As shown in Figure 1-4, 2 projects have been completed to date in FY 04-05

schedule pending
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The Vineland Branch Library was completed in FY 03-04 as previously reported.  In addition, the 
Berryessa Branch Library and Tully Community Branch Library have been completed to date in FY 
04-05.  The Library Bond Program also consists of the following 7 future projects (FY 06-09).  
Note that this does not reflect any changes in the 2006-2010 Proposed CIP: 

 
FY 05-06 Project Start 
East San José Carnegie Branch Library 
Santa Teresa Branch Library 
Seventrees Branch Library 
 
FY 06-07 Project Start 
Calabazas Branch Library  
Educational Park Branch Library 
West Side Branch Library 
 
FY 07-08 Project Start 
Southeast Branch Library 
 
Project Summary 
Community input into the location, design, and construction of the branch libraries continues to be 
an essential part of the Library Bond Program.  Each library project has 3 or 4 community meetings 
regarding the building program, conceptual design, schematic design and public art elements.   
Additional details on the community meetings already held or scheduled for the next several months 
can be found online at: www.newsanjoselibraries.com. 
 
Twenty (20) projects will be delivered through the Library Bond Program.  One project was 
completed in FY 03-04 as reported in the previous report, the Vineland Branch Library.  Twelve 
(12) other projects have activity in FY 04-05 and a brief status for each project is provided below.   
 
Almaden Community Center & Almaden Valley Branch Library 
The Almaden Branch Library is being built as a joint facility with the Almaden Community Center.  
The facility will provide a 20,000 square foot library, a 40,000 square foot community center, and 
5,000 square feet of common areas.  Construction began in June 2004 and is progressing on 
schedule.  This project is scheduled for completion in early 2006. 
 
Alum Rock Branch Library 
This project will provide a new 26,000 square 
foot library.  Council awarded this project in 
January 2004 and construction is underway.   
Current activity includes exterior finishes and 
glazing.  This project is scheduled for 
completion in summer 2005 and the grand 
opening is scheduled for July 9, 2005. 
 
Berryessa Branch Library 
This project (shown in photo on the right) 
provides a new 26,000 square foot library and 
was completed on schedule in February 2005. 

Berryessa Branch Library 
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The grand opening ceremony was held on March 12, 2005.   
 
Cambrian Branch Library 
This project will provide a new 28,000 square foot library.  The groundbreaking ceremony was held 
on February 12, 2005, and construction is underway.  This project is scheduled for completion in 
summer 2006. 
 
Edenvale Branch Library 
This project will provide a new 22,000 square foot library.  Construction documents are currently 
being prepared.  This project is scheduled for completion in early 2007. 
 
Evergreen Branch Library 
This project will provide a new 21,000 square foot library.  The groundbreaking ceremony was held 
on January 15, 2005, demolition is complete, and construction is underway.  This project is 
scheduled for completion in spring 2006. 
 
Hillview Branch Library 
This project will provide a new 20,000 square foot library.  The project was awarded in March and 
the groundbreaking ceremony was held on April 2, 2005.  The relocation of the running track at 
Fischer Middle School was completed in April 2005.  The library project is scheduled for 
completion in fall 2006. 
 
Joyce Ellington Branch Library 
This project will provide a new 15,000 square foot library.  Community outreach on the project has 
been ongoing and will continue to assist in the development of a schematic design.  The schedule 
for this project is currently pending resolution of issues with the San Jose Unified School District. 
 
Pearl Avenue Branch Library 
Beginning activity in FY 04-05, this project consists of replacement 
of the existing Branch library to a 14,000 square foot facility and is 
scheduled for completion in 2008. 
 
Rose Garden Branch Library 
This project will provide a new 19,000 square foot library.  Council 
awarded this project on December 13, 2003 and construction is 
underway.  Exterior and interior wall finishes are underway.  This 
project is scheduled for completion in summer 2005. 
 
Tully Community Branch Library 
This project provides a new 24,000 square foot library and was 
completed in December 2004.  The grand opening ceremony was 
held on January 22, 2005.  A photo of the children’s reading area is 
shown on the right. 
 

Tully Community Branch Library –
Children’s Reading Area 
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Figure 3-3:  Actual Cumulative Expenditures through 3rd Quarter 
FY 04-05 and Projected Expenditures through FY 05-06 

Willow Glen Branch Library 
This project consists of replacement of the existing branch library with a new 13,000 square foot 
facility and is scheduled for completion in 2008. 
 
 
PROPERTY ACQUISITION 
Site selection for the Southeast Branch Library is underway.  Discussions are currently being held 
with Evergreen Valley College to discuss use of undeveloped land on the campus for the project.  
The property acquisition schedule for this project is currently pending negotiations with Evergreen 
Valley College. 
 
 
PROJECT FINANCING AND EXPENDITURES 
In July 2004, $58.3 million in General Obligation Bonds were issued to fund library projects.  This 
third bond issuance for these projects brings the total bond proceeds to $119.3 million.  Through the 
third quarter (March) of FY 04-05, library bond project expenditures and encumbrances totaled 
$90.8 million.  A graph of the projected and actual commitments is shown in Figure 3-3. 
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Figure 4-1

Public Safety Bond Projects Schedule Status
(FY 04-05 Projects)

4

5
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Schedules pending

Schedules extended

Completed* or on schedule

FY 04-05 Active projects

No. of Projects

* 5 projects have been completed since July 1, 2004
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed. 

SECTION IV 
PUBLIC SAFETY BOND PROJECTS 

 
The $159 million Public Safety Bond Program was approved by voters in March 2002.  This 
program funds capital projects for the Fire and Police Departments and includes: a public safety 
driver training facility, new and upgraded 911 communications facilities, an improved training 
center, a new police substation, new fire stations, fire stations to be relocated, new community 
policing centers, and upgrades to existing fire stations. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of FY 04-05 active and completed projects, and projects 
with pending schedules.  The number of future year (FY 06-09) projects is also noted. 

 
Figure 4-1 shows schedule status of the completed and active FY 04-05 projects.  Figure 4-2 
provides bar chart schedules for projects with activity during FY 04-05 that are not yet completed.  
As part of the FY 05-06 Proposed Operating and Capital Budgets process, Manager’s Budget 
Addendum #10 was issued to propose changes in the programming of projects within the Public 
Safety CSA.  These changes are subject to Council approval.  Projects included in the MBA 
proposal are noted on the barchart. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

35 Total Projects FY 05-09*
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Public Safety Bond 25 4 6 5
* 1 project completed prior to FY 04-05 (listed in Figure 1-4) is not included in this total.

CSA/Program
FY 04-05 

Completed to 
date
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Public Safety Bond

Figure 4-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
6/20057/2004$1,730,000CWEast Community Police Center (scope)1

11/20056/2004$1,670,540CWFire Station Emergency Generators - 4, 13, 26 2
11/20059/2004$208,6506Fire Station No. 10 - Upgrade (S Monroe St) 3
11/20077/2004$2,193,00010Fire Station No. 12 - Relocate (Calero) *4
11/20055/2004$160,6501Fire Station No. 14 - Upgrade (San Tomas Aquino Rd) 5
11/20055/2004$30,6507Fire Station No. 16 - Upgrade (S King Rd) 6
3/20077/2002$2,190,0009, 10Fire Station No. 17 - Relocate (Cambrian) *7

11/20055/2004$100,0002Fire Station No. 18 - Upgrade (Monterey Highway) 8
 $445,6504Fire Station No. 19 - Upgrade (Piedmont Rd) *9

5/20082/2005$3,820,0005Fire Station No. 2 - Rebuild (Alum Rock Ave) *10
12/20077/2004$2,910,0005, 8Fire Station No. 21 - New (White Road)) *11

 $2,190,0004Fire Station No. 23 - Relocate (North East SJ) *12
8/20075/2003$2,196,0004Fire Station No. 25 - Relocate (Alviso) *13
4/20077/2002$3,624,0003, 4Fire Station No. 34 - New (Berryessa) *14
7/20077/2002$3,794,0002Fire Station No. 35 - New (Cottle/Poughkeepsie) *15
7/20087/2002$3,340,0008Fire Station No. 36 - New (Silver Creek/Yerba Buena) *16
5/20107/2004$1,949,0006, 9Fire Station No. 37 - New (Willow Glen) *17

11/20055/2004$220,6504Fire Station No. 5 - Upgrade (N 10th St) 18
$21,061,000CWFire Training Center - New *19

9/20079/2004$1,937,000CWPolice - 911 Communications Dispatch Center *20
5/200910/2001$65,516,000CWPolice - Substation *21

$7,768,000CWPublic Safety Driver Training Center 22
6/20057/2004$1,730,000CWSouth Community Police Center (scope)23

11/20057/2002$1,747,000CWWest Community Police Center 24

7/04 6/05

5/05 11/05

9/04 6/05 11/05

7/04 3/06

6/05 11/05

7/05 11/05

3/06

6/05 11/05

2/05

7/04

2/06

4/06

7/04

6/05 11/05

9/04 5/06

7/04 6/05

6/05 11/05

Note: As shown in Figure 1-4, 5 projects have been completed to date in FY 04-05
       *: Schedules for these projects are reflected in MBA #10, and are subject to approval by Council.

schedule pending

schedule pending

schedule pending

schedule pending
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Three (3) public safety bond projects were completed the first quarter of FY 04-05.  Since that time, 
Fire Station No. 7 (Emory Street) and Fire Station No. 8 (Santa Clara Street) upgrades have been 
completed. 
 
The remainder of the public safety bond 
program consists of 6 future year (FY 06-09) 
projects: 
 
FY 05-06 Project Start 
Fire Station No. 3 Upgrade (Martha Street) 
Fire Station No. 6 Upgrade (Cherry Avenue) 
Fire Station No. 9 Upgrade (Ross Avenue) 
Fire Station No. 11 Upgrade (Villages Parkway) 
Fire Station No. 15 Upgrade (Blaney Avenue) 
Fire Station No. 22 Upgrade (Bose Lane) 

 
 
 

• The schedules for  projects at station numbers 19 (Piedmont Rd) and station number 23 
(North East SJ) are pending on approval of MBA #10. 

 
The Fire Training Center project is schedule pending due to difficulties in identifying a 
site that has minimal or no cost.  A new proposed scope and schedule for this project are 
identified in MBA #10.  The Public Safety Driver Training Center is schedule pending 
due to time needed for coordination and negotiations with the other municipalities who 
share ownership and the other tributary agencies who share in the operations of the lands 
of the Water Pollution Control Plant. 

 
• Five (5) projects have extended schedules.  Of these 5 projects, 3 were reported as 

having extended schedules in the last report.  Since the last report, Fire Station No. 34 
(Berryessa) moved to an extended schedule status.  This is due to the additional time 
needed to develop the new Fire Station program and design guidelines that will be used 
to design all of the new and relocated Fire Stations in the Safety Bond Program.  Fire 
Station No. 14 (San Tomas Aquino Rd) is extended due to scope refinement. 

 
• Fire Station No. 18 (Monterey Highway) was reported as a schedule pending project in 

the last report.  Since that time, the scope of the project has been determined, and the 
project is scheduled to be completed by November 2005. 

 
Fire Facilities 
The following provides a summary of the fire station projects. 
 
New Fire Station Projects 
 
Fire Station No. 34 (Berryessa)  
A site on Las Plumas Ave was acquired to construct new Fire Station No. 34 and a north satellite 
fire training center.  Design of this fire station is underway. 

Fire Station No. 7 (Emory Street)  
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Fire Station No. 35 (Cottle/Poughkeepsie)  
The same consultant for Fire Station No. 34 is providing design services for the new Fire Station 
No. 35 which will be located adjacent to the Southside Community Center.  Design of this fire 
station is in progress. 
 
Fire Station No. 36 (Silver Creek/Yerba Buena) 
Staff, in coordination with the Council office, is holding community meetings to inform citizens of 
the proposed plan to locate Fire Station No. 36 at a City-owned site at Silver Creek and Yerba 
Buena Roads. 
 
Fire Station No. 37 (Willow Glen) 
Staff is identifying search areas for siting this new station. 
 
Fire Station Relocation Projects 
Fire Station No. 12 (Calero) 
The land agreement for the purchase of a property at 5950 Cahalan Avenue, next to Santa Teresa 
Church, to relocate Fire Station No.12 (Calero) was approved by Council in May.  Design work will 
begin on this project. 
 
Fire Station No. 17 (Cambrian) 
Design is underway to relocate Fire Station No. 17 to a site at Blossom Hill Road and Coniston 
Way.  The community participated with staff to select an artist for the public art component of this 
project. 
 
Fire Station No. 21 (White Road) 
Staff is assessing site options near the vicinity of White Road and Cunningham Avenue for the 
relocation of Fire Station No. 21.  Discussions with property owners are underway. 
 
Fire Station No. 23 (North East SJ) 
The Fire Department continuously evaluates response time data with available resources.  Based on 
latest evaluations, it has been determined that the relocation of Fire Station No. 19 (Piedmont Rd) 
would provide better overall coverage than the relocation of Fire Station No. 23. Under MBA #10, 
the Fire Department proposes to reallocate funds from Fire Station No. 23 to establish a new Fire 
Station No. 19 relocation project.  The relocation of Fire Station No. 23 would be proposed at a later 
time with new public improvements needed to implement the revised North San Jose Development 
Policy. 
 
Fire Station No. 25 (Alviso) 
Design work is underway to design a new station on Grand Boulevard to relocate the current 
station. 
 
Fire Station Remodel Projects 
Fire Station No. 8 (E Santa Clara) and Fire Station No. 18 (Monterey Highway) were previously 
reported with pending schedules.  Since the last report, the Fire Department has determined the 
scope for the stations.  Fire Station No. 8 has been completed.  Fire Station No. 18 (Monterey 
Highway) will receive a new exercise room and the telephone system will be upgraded.   
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Fire station emergency generators will be installed in batches to achieve economy-of-scale with 
installation of multiple units.  The first batch of generators will be installed in Fire Station Numbers:  
4 (Leigh Ave), 13 (Pearl Ave), and 26 (Tully Rd).  The bidding process for this project has been 
completed and the construction contract for this project is scheduled for award in May 2005. 
 
In addition, the project team is near completion for designing upgrades at Fire Stations Numbers 5 
(N 10th St), 10 (S Monroe St), and 14 (San Tomas Aquino Rd). The construction contracts for these 
projects are scheduled for award in summer 2005. 
 
Police Facilities 
The following provides a summary of the police facilities projects. 
 
West Community Police Center  
The West Community Police Center (CPC) will be 
collocated with the new West San Jose Community 
Center project at 3707 Williams Road.  Bidding 
process is underway for the improvements to the 
building, and construction will begin this summer.  
 
East/Foothill Community Policing Center 
The Foothill Patrol Division currently has a CPC 
open and operating at the Tropicana Shopping Center 
at King and Story Roads.  The Police Department is 
continuing to explore site opportunities with other 
City or Redevelopment Agency projects. 
 
South Community Policing Center 
Similar to the East CPC, the schedule for the South 
Community Policing Center project is to determine a site and scope by June 2005.   The feasibility 
and site selection process will begin once the site for the South Substation is finalized.  This is to 
ensure that the site the City selects for the CPC is not located in close proximity to the Police 
Substation. 
 
Southside Substation  
Negotiations are underway for a site for the Police Substation.  The land agreement is scheduled for 
Council review this summer.  Environmental clearance for the site and project were obtained in 
March 2005. 
 
Driver Training Facility 
The Driver Training Facility is planned to be located at the buffer-lands of the Water Pollution 
Control Plant.  Discussions about the site selection and acquisition are ongoing with the City’s 
Environmental Services Department and the tributary agencies who are partners of the Water 
Pollution Control Plant. 
 
9-1-1 Renovation 
The 9-1-1 Renovation project is currently in the feasibility phase.  Conceptual design is underway 
to layout the floor plan at the existing Police Communications Building.    

3707 Williams Road –                 
Site of the New West CPC 
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Figure 4-3:  Actual Cumulative Expenditures through  
3rd Quarter FY 04-05 and Projected Expenditures through FY 05-06 

PROJECT FINANCING AND EXPENDITURES 
 
The projects in this program are funded through a general obligation bond measure.  In June 2002, 
$39,375,000 of bonds were sold for this program.  In June 2004, an additional $14.4 million of 
bonds were sold, for a total of $53,775,000.  Since the start of the program in FY 02-03 and through 
the third quarter FY 04-05, the total expenditures and encumbrances for the public safety bond 
program total $15.6 million.  A graph of the actual expenditures through the third quarter of FY 04-
05 and projected commitments for fiscal years 04-05 and 05-06 is shown in Figure 4-3.  

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
PROPERTY ACQUISITION 
 
The Public Safety Bond Program is making progress in acquiring sites for projects.  However, the 
availability, cost of land and negotiations to acquire properties continue to challenge the program.  
Staff will continue work to identify appropriate sites and begin the purchasing process.  Figure 4-4 
summarizes the status and schedules for property acquisition for the Public Safety Bond Program 
projects. 
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Figure 4-4

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

West Community Police 
Center (CPC) - New

A new 3,000 sf facility 
with community room, 
collocated with the West 
San Jose Community 
Center

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Site has been acquired on 3707 Williams Road for a joint facility with a 
community center.  Land purchase was approved by City Council in 
May 2004.
Construction start date:  July 2005.

Fire Station No. 34 - New 
(Berryessa)

A new 11,500 sf fire 
station, auxiliary training 
facility and associated site 
improvements.

Purchased 1.73 acre from Housing 
Department.

Fire Department purchased a portion of the Las Plumas Service Yard 
site from the Housing Department.  Land purchase was approved by 
City Council in December 2003.
Construction start date: April 2006.

Fire Station No. 17 - 
Relocate (Cambrian)

A new 5,800 sf fire station 
and associated site 
improvements.

12395 Blossom Hill Road.
1/2 acre.

Site has been acquired on Blossom Hill and Coniston Way.  Land 
purchase was approved by City Council in December 2003.
Construction start date: May 2006.

Fire Station No. 12 - 
Relocate (Cahalan area)

A new 5,800 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

Site has been acquired on 5950 Cahalan Ave.  Land purchase was 
approved by City Council in May 2005.
Construction start date: June 2006.

Fire Station No. 35 - New 
(Cottle/ Poughkeepsie)

A new 11,500 sf fire 
station and associated site 
improvements.

Southside Community Center as part of 
Master Plan approved in early 1980's.     
Approximately 1/2-1 acre.

City-owned site identified.
Construction start date: June 2006.

Fire Station No. 25 - 
Relocate (Alviso)

A new 5,800 sf fire station 
and associated site 
improvements.

Approximately 2 acres. Land donation agreement was approved by City Council in March 
2004.
Construction start date: September 2006.

Fire Station No. 21 - 
Relocate (White Rd)

A new 12,600 sf fire 
station and associated site 
improvements.

Purchase parcel from private party.  
Minimum size: 1 acre.

Staff is evaluating several sites within an identified search area.
Schedule: TBD      
Construction start date: Fall 2006
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Figure 4-4

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Fire Station No. 36 - New 
(Yerba Buena)

A new 11,500 sf fire 
station and associated site 
improvements.

Evaluating City owned property.         
Minimum size: 1 acre.

Staff is evaluating a City owned property.
Schedule:  Use of site by 2005. 
Construction start date:  June 2007.

Police Southside 
Substation

A new police sub-station 
facility w/approx. 115,000 
sf of new buildings 
including offices & vehicle 
maintenance.

Approximately 10 acres in southern 
portion of San Jose with easy access to 
major traffic arterials.

Final negotiations with site owner.
Schedule: Acquire site by Summer 2005
Construction start date: July 2007.

Fire Station No. 37 - New 
(Willow Glen)

A new 9,000 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

Schedule:  Acquire site by February 2006. 
Construction start date:  April 2008.

Fire Station No. 23 - 
Relocate (North East SJ)

A new 5,800 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

Project scheduling change per MBA #10.
Schedule: Schedule Pending      
Construction start date: Schedule Pending

Fire Training Center - 
Relocate

Training facility comprised 
of classrooms, offices & 
training burn tower. 

Project programming change per MBA #10.
One in-service north satellite training site has been acquired with the 
purchase of land for Fire Station No.34.
Schedule:  Schedule Pending
Construction start date: Schedule Pending

Public Safety Driver 
Training Facility

New Public Safety Driver 
Training Center for police, 
fire and other City vehicle 
training.

Proposed approximately 30 acre site on 
Water Pollution Control Plant lands.

Police and Fire have prepared conceptual layout of project on particular 
area of the WPCP lands. Staff have begun discussions with tributary 
agencies/municipalities who have minority ownership of these lands.
Schedule:  Schedule Pending
Construction start date: Schedule Pending
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Figure 4-4

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Foothill Community 
Police Center - New

New approximately 3,000 
sf facility with community 
room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Police is working with Redevelopment Agency to search for site.
Schedule:  TBD
Construction start date: TBD

South Community Police 
Center - New

New approximately 3,000 
sf facility with community 
room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Police is exploring options for partnering with Library and/or Strong 
Neighborhoods Initiative capital projects.  Alignment of South CPC's 
project schedule with these other projects is being studied by SJPD.  
Schedule: TBD.
Construction start date: TBD.
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Figure 5-1

Other Projects in CIP Schedule Status
(FY 04-05 Projects)
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*135 projects have been completed since July 1, 2004
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.  Note: the SNI E/GO 08: Curb Ramp Improvements for SNI project has been completed as of this report and is included 
in the "completed or on schedule" line item as opposed to the "schedules reset" line item on the above chart.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

(12 of these projects to be completed by the end of June 2005)

SECTION V 
OTHER PROJECTS IN CIP 

 
The remainder of the projects in this report are funded through various programs within the CIP.   
These projects derive their funding from various sources including: grants, taxes, fees and charges, 
transfers, general fund, interest income, bond sales, and other revenue sources.  Each project is 
assigned to a specific City Service Area (CSA) which assumes the responsibility for the on-time, 
on-budget delivery of its projects.  As mentioned in Section I of this report, Strong Neighborhoods 
Initiative projects funded through FY 04-05 are included as part of this analysis. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of active and completed projects, and projects with pending 
schedules.  The number of future year (FY 06-09) projects is also noted.  Projects completed since 
the start of the Decade of Investment (FY 00-01) are provided in Figure 1-4. 
 

  
Figure 5-1 provides the schedule status of the completed and active FY 04-05 projects.  The 
following sections provide a more detailed analysis of project status by CSA. 
 

 
 
 
 

465 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Aviation 48 1 36 18
Econ. & Neighborhood 31 1 3 16
Environmental & Utility 51 1 7 18
Public Safety Non Bond 0 0 0 0
Recreation & Cultural 83 19 7 30
Strategic Support 14 1 0 1
Transportation 119 18 25 52
Total 346 41 78 135

CSA/Program
FY 04-05 

Completed to 
date
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AVIATION SERVICES 
 

 
Description: 
This CSA is dedicated to the development and completion of projects that improve the safety, 
security, and customer service of Norman Y. Mineta San José International Airport.  The Airport 
Capital Program was developed in alignment with the Airport Security and Traffic Relief Act 
(ASTRA) approved by voters at a special election held on March 4, 2003.  The Airport Capital 
Program is demand driven and focused on the implementation of security-related projects, 
including the North Concourse Building and its precursor projects, utility infrastructure, 
transportation, parking, and general infrastructure improvement projects. 
 
Highlights: 
The first phase of the project, the North Concourse Building - Site Preparation and Excavation 
(Package 1) was awarded in June 2004 and is under construction.   
 
Two (2) projects have been completed since the last report for a total 
of 18 projects completed since July 2004.  These newly completed 
projects are highlighted in bold on Figure 1-4.  
 
Schedule Status: 
Figure 5-2 provides bar chart schedules for projects with activity 
during FY 04-05 that are not yet completed.  One (1) project has a 
pending schedule and 2 project baseline schedules are recommended 
to be reset. 
 
• A schedule reset is being requested as a part of this report for the “ACM Site Preparation/RTR 

Demolition” project.  This project schedule was impacted by scope changes as well as delays 
in the Federal Aviation Administration’s (FAA) commissioning schedule.  Construction on the 
new project site could not commence until the FAA commissioning was completed on the old 
project site.  In addition, a reset request is submitted for the “Elements of Master Plan – 
Landscape Master Plan” project.  The schedule has been extended for this project due to 
scoping and extended community outreach. 

 
Budget Status: 
The baseline budgets for four projects are recommended for reset.  Three of the project’s budgets 
were increased as a result of scope changes.  These are the Remote Transmitter Receiver 
Relocation (FAA requirements), Airline Maintenance Facility (sizing of facility for tenants), and 
Elements of Master Plan – Hydrant Fueling Study (expanded scope during feasibility).  In 
addition, the schedule for the Central Plant Expansion project was pushed out by one year due to 
schedule changes in the overall North Concourse project, this caused an increase in the project 
budget due to escalation.

85 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Aviation 48 1 36 18

CSA/Program
FY 04-05 

Completed to 
date

Airport Runway 
Inspection 
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Aviation Services CSA

Figure 5-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
8/20057/2004$265,000CWACM Site Preparation/RTR Demolition1
6/20059/2004$1,270,000CWAirport Blvd/Airport Pkwy Grade Separation (Feasibility)2

12/20067/2004$13,240,000CWAirline Maintenance Facility3
6/20057/2004$86,000CWAirport Warehouse Demolition (Feasibility)4

10/200512/2004$20,000CWBuilding Trade Contract - Glass Walls at Various Locations5
10/20059/2004$45,000CWBuilding Trades Contract - Terminal A Automatic Door Replacement, 6
8/20059/2004$325,000CWCell Phone Waiting Area7

12/20075/2004$6,368,000CWCentral Plant Expansion8
8/20057/2004$75,000CWElements of the Master Plan Studies - Backup Power9
9/20052/2004$795,000CWElements of the Master Plan Studies - Landscape Master Plan10
5/20051/2004$550,000CWElements of the Master Plan Studies - Signage Master Plan11

11/20057/2004$250,000CWElements of the Master Plan - Hydrant Fueling Study (Feasibility)12
$200,000CWFuel Farm Clean Up Study13

11/20057/2004$150,000CWNew Fuel Farm Review (Feaibility)14
8/20058/2003$19,145,502CWNorth Concourse Building - Site Prep & Excavation (Package 1)15

11/20056/2003TBDCWNorth Concourse Building - Foundation Piles (Package 2)16
4/20076/2003TBDCWNorth Concourse Building - Baggage Handling Systems (Package 3)17
8/20056/2003TBDCWNorth Concourse Building - Exterior Envelope (Package 4A)18
6/20076/2003TBDCWNorth Concourse Building - General Building (Package 4B)19
6/20076/2004TBDCWNorth Concourse Building - Flexible Provisioning IT System (Package 7)20
6/20057/2004$550,000CWNorth Concourse Permanent Utilities (design)21

12/20051/2005$1,533,000CWNorth Concourse Roadway Mitigation (design)22
5/20061/2005$294,000CWRelocate Parking Revenue Control Buildings23
6/200510/2004$42,000CWSoutheast Area Transportation Access (Feasibility)24
9/20058/2004$790,000CWTaxiway Z Alignment (design schedule only)25
2/20071/2005$4,602,000CWTaxiway Y Reconstruction26
7/20061/2005TBDCWTaxiway Y Reconstruction - Airfield Sign Replacement27
7/20055/2004$1,287,000CWTerminal C Apron Lighting28

10/20052/2005$10,000CWTerminal Modifications - Replacement of FIS Recheck Roll-up Door29
6/20059/2004$68,000CWTraffic Mitigation (Feasibility)30
6/20077/2004$715,000CWUtility Infrastructure - North Concourse Storm Sewer Relocation31

7/04 1/05 8/05

9/04 6/05

7/04 9/05

7/04 6/05

12/04 5/05 10/05

9/04 5/05 10/05

9/04 5/05 8/05

5/05

7/04 8/05

9/05

5/05

7/04 11/05

11/05

8/05

2/05 11/05

9/05

6/05 8/05

8/05

7/05

7/04 6/05

1/05 12/05

1/05 10/05 5/06

10/04 6/05

8/04 9/05

10/04 10/05

10/04 10/05

11/04 7/05

2/05 5/05 10/05

9/04 6/05

7/04

Note: As shown in Figure 1-4, 18 projects have been completed to date in FY 04-05

schedule pending
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SNI BRBK07: Richmond 
Menker Improvements 

ECONOMIC AND NEIGHBORHOOD DEVELOPMENT 
 

 
 
Description: 
This CSA includes the developer assisted, undergrounding projects and Strong Neighborhoods 
Initiative projects related to neighborhood and economic development. 
 
Highlights: 
Seven (7) projects have been completed since the last report for a total of 16 projects completed 
since July 2004.  Five (5) of the recently completed projects align with the goal of Strong 
Neighborhoods Initiative goal in beautifying the neighborhoods 
throughout the City of San Jose.  These newly completed projects 
are highlighted in bold on Figure 1-4.    
 
 
Schedule Status: 
Figure 5-3 provides bar chart schedules for projects with activity 
during FY 04-05 that are not yet completed.  One (1) Strong 
Neighborhoods Initiative project has a pending schedule and will 
be provided as soon as the scope is defined. Five (5) projects have 
extended schedules due to the length of time needed to acquire  
contract agreements between the property owners and contractors and coordination with outside 
agencies. 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
Budget Status: 
The baseline budgets for two (2) projects are recommended for reset.  The Rule 20B 
Undergrounding District - Senter Road and Rule 20B Undergrounding District – McLaughlin Ave 
were put on hold and reactivated a few years later.  Additional costs were due to redesigning and 
increased utility coordination fees. 

35 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Economic & Neighborhood 31 1 3 16

CSA/Program
FY 04-05 

Completed to 
date

Before Undergrounding After Undergrounding 

McKee/Toyon Undergrounding Project 
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Economic and Neighborhood Development CSA

Figure 5-3

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

7/20056/2000$3,525,0002Improvement District 99-218SJ (Hellyer - Piercy)  - Contract #31

12/20068/2004$810,0001Rule 20B Undergrounding District - Saratoga: I280 to Kiely2

10/20025/2002TBD3SNI 13S02d: Facade improvement at 609 N. 13th St. (design)3

10/20026/2002TBD3SNI 13S02e: Facade Improvement at 611 N. 13th St. (design)4

5/20052/2004$69,4893SNI 13S02g: Facade Improvement at 862 N. 13th St. 5

8/20058/2002$180,0001SNI BLK10: Improvement Plan for Underwood Apartments 6

$710,0003SNI FWBT04:  McKee & 33rd Redevelopment 7

6/20057/2003$60,0003SNI FWBT08: Housing Rehabilitation Program 8

6/20057/2003$190,0005SNI GE04: Housing Improvements 9

6/20051/2005$241,0183,6SNI GG05: Retail Development Greater Gardner (design)10

5/20058/2004$100,00010SNI H/VM04a:  Alleyway Enhancements (Pioneer HS Fence)11

11/20054/2005$250,00010SNI H/VM06b:  Residential Landscape Improvements (Phase 2)12

8/20052/2004$25,0003SNI SK04a: Revitalize Neighborhood at 310 Keyes13

4/20042/2004$15,9033SNI SK04d: Revitalize Neighborhood at 1098 S. 6th Keyes (design)14

5/20043/2004TBD1SNI WIN01b: Facade Improvement 1535 S. Winchester Blvd. (design)15

6/20052/2004$74,7721SNI WIN01c: Facade Improvement 2123 Williamsburg 16

7/05

12/04 5/05

8/05

6/05

6/05

1/05 6/05

8/04 3/05 5/05

4/054/05 8/058/05 11/05

7/04 8/05

1/05 6/05

design completed

design completed

Note: As shown in Figure 1-4, 16 projects have been completed to date in FY 04-05

design completed

design completed

schedule pending
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84” RCP Interceptor Phase VB 
Construction 

60” Brick Interceptor Phase IB 
Construction 

ENVIRONMENTAL AND UTILITY SERVICES 

 
Description: 
This CSA includes the sanitary sewer system, storm sewer system, water pollution control, and 
water utility capital programs.  This CSA’s primary focus is on construction, rehabilitation, 
modification, and maintenance of these facilities. 
 
Highlights: 
Eleven (11) projects have been completed since the last report for a total of 18 projects completed 
since July 2004.  These newly completed projects are highlighted in bold in Figure 1-4. 
 
Schedule Status: 
Figure 5-4 provides bar chart schedules for projects with 
activity during FY 04-05 that are not yet completed.  One 
(1) project is schedule pending as discussed in previous 
reports and 4 projects have extended schedules. 
 
• Of the 4 projects that have extended schedules, 3 of 

these projects were discussed in previous reports.  The 
fourth project, SJ-13 SJ-SC Coleman Av Connection, 
had been a schedule pending project in previous 
reports.  Staff has established a preliminary schedule 
for this project based on the current I-880/Coleman 
Av improvements project schedule.       

 
 
Budget Status: 
The baseline budget for one (1) project is 
recommended for reset.  The Filter Influent and 
Effluent Meters Replacement project design was 
adjusted, based on requests from WPCP 
operations/maintenance staff, to include magnetic 
flow meters as opposed to sonic meters.  The 
magnetic flow meters provide a higher degree of 
accuracy and less routine maintenance.  

 
 
 
 
 
 

 

59 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Environment & Utility 51 1 7 18

CSA/Program
FY 04-05 

Completed to 
date
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Projects
Environmental and Utility Services CSA

Figure 5-4

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
10/20068/2001$23,017,000460" Brick Interceptor Phase IB1
1/20078/2004$6,034,567384-inch RCP Interceptor Rehabilitation Phase VIB2

10/20052/2004$2,525,0001Albany - Kiely Storm Drainage Improvement Phase II3
8/200610/2003$1,322,0003,5East San Jose-Phase III4
7/20084/2001$22,298,4252Edenvale Sanitary Sewer Supplement Phase V5
6/20057/2002$800,0002Edenvale Well #4 Phase I6

12/20057/2003$450,000CWFilter Influent & Effluent Meters Replacement (WPCP)7
1/20072/2003$1,300,000CWFilter Influent Pump 1-4 Controller Replacement (WPCP)8

12/20067/2004$2,621,0003,6Forest-Rosa Sanitary Sewer Rehabilitation Phase V9
TBD3Fourth Major Interceptor Phase VIA10

1/20069/2004$400,0006Fremont Storm Drain Improvement11
12/20057/2003$500,0004Gold Street Main Relocation12
3/20077/2004$1,100,0003Hobson Walnut Area13

12/20051/2002$6,190,0003Hwy 87 Detour II Sanitary Sewer Reconstruction Phase II14
10/20052/2003$500,000CWLIMS Replacement (WPCP)15
3/20062/2004TBD6Lincoln/Willow Sanitary Sewer Rehabilitation16
5/20053/2002$2,270,000CWMotor Control Center G1/G2 & DAFT Console A Replacement 17
8/20057/2003$900,0004North First Street Parallel Main Phase II18
7/20057/2004$520,0008Remington Drive Main Replacement19
7/20067/2002$1,140,0003Rosemary Area Sanitary Sewer Rehabilitation20

12/20052/2004$6,300,000CWSC-5 - Santa Clara Recycled Water Line Extension - Coleman Av21
9/20067/2002$18,350,0008SJ-11 Zone 3 Reservoir - Old Yerba Buena Rd (SBWR)22
6/200612/2003TBD3SJ-13 SJ-SC Coleman Av Connection23

10/200511/2004$211,0871SNI BLK09: Blackford Storm Drain Improvements24
8/20051/2005$950,0005SNI GE02: Sanitary Sewer Improvements (Gateway East)25
3/200612/2004$1,681,2673SNI WA03: Alma Storm Drain26
6/20067/2004$1,592,0001San Tomas Aquino Creek Trunk Phase III27
5/20057/2001$3,120,0001San Tomas Expressway Trunk  Sanitary Sewer Rehab Phase II28
8/20057/2004$250,0008Taffy Drive Main Replacement29
6/20057/2002$2,200,0006Willow Glen - Guadalupe Storm System Improvements, Phase II30

8/04 6/05

3/05 10/05

6/05

8/05

6/05

12/05

7/04 9/05

9/04 5/05

12/05

7/04 6/06

3/05 12/05

10/05

6/05 3/06

5/05

2/05 8/05

7/04 4/05 7/05

1/06

7/05 12/05

2/05

1/06 6/06

11/04 6/05 10/05

1/05 4/05 8/05

12/04 9/05 3/06

7/04 6/05 6/06

5/05

7/04 4/05 8/05

11/04 6/05

schedule pending
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction
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Figure 5-4

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

10/20054/2004TBD6Willow Street Storm Pump Station31

6/20077/2004$3,740,0009Willow Union Trunk Sewer32

6/20052/2004$200,000CWWPCP Raw Sewage & Effluent Sampling Stations33

9/200710/1998$55,870,000CWWPCP Reliability Improvements (WPCP)34

6/05 10/05

7/04 3/06

12/04 6/05

2/05

Note: As shown in Figure 1-4, 18 projects have been completed to date in FY 04-05.
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Lone Bluff Mini Park Evergreen Community Center 

RECREATION AND CULTURAL SERVICES 
 

 
Description: 
This CSA includes the library, park, and community facilities development capital programs 
administered by the Library and Parks, Recreation, and Neighborhood Services Departments.  
Some recreational use municipal improvements are also included within this CSA, as administered 
through the Department of Convention, Arts, and Entertainment. 
 
Highlights: 
Sixteen (16) projects have been completed since the last report for a total of 30 projects completed 
since July 2004.  These newly completed projects are highlighted in bold on Figure 1-4. 

Schedule Status: 
Figure 5-5 provides bar chart schedules for projects with activity during FY 04-05 that are not yet 
completed.  Nineteen (19) projects have pending schedules, 13 projects have extended schedules, 
and 2 project schedules are recommended for reset. 
 
Thirteen (13) projects have extended schedules.  Of these projects, 8 projects were reported as 
having extended schedules in previous reports.  The Bellevue Site Phase 1 Development project 
moved into extended schedule status as a result of a delay in the bid process while site soil 
conditions were being investigated.  The Lake Cunningham Pathway Repair project moved to 
extended status as a result of construction delays related to the high water level and runoff from 
hillside.  The Los Paseos Youth and Family Center project is extended as a result of construction 
delays.  This project is being administered by the school district.  The Mayfair Park Master Plan 
project moved to extended schedule status as a result of a longer than anticipated programming 
effort.  The SNI H/VM01b: Neighborhood Center (Construction) project moved to extended 
schedule status as a result of the lease negotiations and a re-analysis of the construction schedule.   

109 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Recreation and Cultural 83 19 7 30

CSA/Program
FY 04-05 

Completed to 
date

53



FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date
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FY 04-05 Projects
Recreation and Cultural Services CSA

Figure 5-5

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
6/200510/2003$1,000,000CWAlum Rock Park Creek Realignment (study only)1

11/20054/2004$825,000CWAlum Rock Park Service Yard Improvement2
12/20054/2004TBDCWAlum Rock Park Waterline Relocation3
8/20058/2004$1,253,000CWAnimal Care Center - Tenant Improvements #14
6/20058/2003$300,0002Avenida Espana - Various Improvements5
1/200612/2004$230,0003Backesto Park Irrigation Renovation6
6/20061/2001$6,643,0007Bellevue Site Phase 1 Development7
6/20058/2004$88,0006Bramhall Park Improvements8
8/200510/2004TBD9Butcher Dog Park Construction9
5/200510/2004$98,00010Cahalan Park Hardcourt Reconfiguration10
2/20069/2003$383,0009Camden Park Renovation11
5/20064/2003$410,0005Capitol Park Neighborhood Center12

12/20058/2004$190,000CWCity-Wide Skate Park at Lake Cunningham Master Plan13
2/20062/2005$633,0003Columbus Park Restroom14

 TBD3Columbus Park Ballfields Renovation15
9/2005 10/2004$311,0003District 3 Dog Park Development: Guadalupe Gardens Dog 16
7/200511/2003$350,00010Fontana Dog Park17
3/20078/2004$5,500,0008Fowler Creek Park Phase I18
5/200510/2003$1,000,000CWGuadalupe Gardens Improvements Phase I19
5/20052/2002$699,0008Hillstone Park Site Development20
5/20053/2004$350,0008Lake Cunningham Pathway Repair21
9/20067/2004$1,545,0008Lake Cunningham Perimeter Landscaping Construction22

$173,0005LoBue Park Pathway23
8/20053/2003$272,2352Los Paseos Youth and Family Center24

12/20052/2004$500,0004Lower Guadalupe Trail Master Plan (880 to Gold St)25
12/20056/2004$125,0005Mayfair Center and Park Master Plan26
8/2005 7/2004$300,0002Monterey Highway Soccer Park Environmental Clearance27
10/20058/2004$400,000CWMunicipal Golf Course Cart Barn Conversion28

 $250,0006O'Connor Park Restroom29
12/20059/1999$985,0005Overfelt House Renovation30

6/05

3/05 11/05

8/05 12/05

8/04 3/05 8/05

12/04 6/05

12/04 8/05 1/06

4/05 6/06

8/04 1/05 6/05

10/04 8/05

10/04 3/05 5/05

8/05 2/06

8/05 5/06

8/04 12/05

2/05 6/05 2/06

10/04 9/05

12/04 7/05

8/04 11/05

5/05

5/05

8/04 5/05

7/04 11/05

8/04 8/05

12/05

12/05

7/04 8/05

8/04 5/05 10/05

11/04 12/05

schedule pending

schedule pending

schedule pending
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Figure 5-5

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
7/20069/2004$752,000CWPrusch Park Service Yard31
6/20057/2004$75,0006River Glen Park Minor Renovations32

10/20051/2005$500,0003Roosevelt Park Roller Hockey Rink Relocation33
6/20057/2004$226,0006Rubino Park Minor Improvements34

 $903,0003SNI 13S08: Backesto Park Renovation35
5/20054/2004$1,101,0001SNI BLK02a: Starbird Youth Center Development (scope)36

11/20057/2002TBD1SNI BLK02c: West Community Center (3707 Williams)37
8/20054/2004$1,065,0006SNI BRBK01b: Scott Street Neighborhood Park (Acquisition)38
1/20065/2004$175,0002SNI E/GO04: Discovery Community Garden39
7/20053/2004$450,0002SNI E/GO05: Edenvale/Great Oaks Skatepark40
8/200510/2002$3,205,0003SNI FWBT05: Selma Olinder Park41

12/20051/2005TBD5SNI GE05b: Zollezi Park Improvements42
6/20052/2005TBD5SNI GE05c: Plata Arroyo Park Improvements43
5/20051/2005$210,0005SNI GE06: Community Garden (Feasibility Phase)44

12/200511/2003$680,0006SNI GG03: Fuller Avenue Linear Park45
5/20061/2002TBD10SNI H/VM01b: Neighborhood Center (Construction)46
6/20052/2005$150,0007, 8SNI KO05: Build Partnerships w/Schools47
2/20065/2004$504,0008SNI KO07a:  Welch Park Improvements48

$1,125,0003SNI MA01: Balbach Park49
$305,0003SNI SK01a: Develop Public Open Space at  Story Road 50

9/20056/2004TBD3SNI SK01b: Martha St Bridge (Feasibility)51
6/20052/2004$1,600,0007SNI TS03: Mini Park at Nisich Drive (acquisition)52
8/200510/2001$692,0003SNI UN01: O'Donnell's Gardens Park53

 TBD3SNI UN03: Coyote Creek Trail Expansion (Feasibilty Study)54
 TBD3SNI WA02: Alma Senior & Teen Center Improvements 55
 $100,0003SNI WA05: Washington School Improvements56

6/200511/2003$997,0238SNI WE01a: Meadowfair Park Improvements57
$120,0008SNI WE06: Improve and Beautify Lower Silver Creek58

5/200511/2003$600,0001Saratoga Creek Park Irrigation Renovation59
 $150,0007Solari Park Master Plan60

9/04 8/05

6/05

1/05 5/05 10/05

6/05

5/05

6/05 11/05

8/05

8/05 1/06

11/04 7/05

8/04 8/05

1/05 6/05 12/05

2/05 3/05 6/05

1/05

6/05 12/05

8/05 5/06

2/05 6/05

8/05 2/06

9/05

6/05

8/05

6/05

8/04 5/05

schedule pending

schedule pending
schedule pending

schedule pending
schedule pending
schedule pending

schedule pending

schedule pending

5/05
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Figure 5-5

EndStart
Sch
Ext
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 $841,0003,6Tamien Station Skatepark61

6/20059/2001$1,453,0004TRAIL: Coyote Creek Reach 3A/3B (River Oaks, 237 to Montague)62

 $35,00010TRAIL: Guadalupe Creek Reach 6a (Interim, Almaden to Singletree)63

1/20119/2005$650,0003TRAIL: Los Gatos Creek Reach 5 (Guad River Confluence to Auz. 64

TBD4TRAIL: Penitenica Creek Reach 1 - Acquisition & Master Plan65

11/20058/2002$471,0004TRAIL: Penitencia Creek Reach 266

 $215,0005TRAIL: Silver Creek Reach 12A (Dobern Bridge)67

 $460,0005TRAIL: Silver Creek Reach 13 (Wenlock Drive)68

6/20059/2002$572,0008TRAIL: Thompson Creek Reach 1 to 4 Master Plan69

$39,6406TRAIL: Willow Glen Spur (west) - Phase I/II Testing70

$505,0003Watson Park Skate Facility71

$275,0008Yerba Buena/San Felipe Corner Park Improvement72

8/04 6/05

9/05

1/05 11/05

6/05

Note: As shown in Figure 1-4, 30 projects have been completed to date in FY 04-05.

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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Two (2) project schedules are being recommended for reset.   
• The schedule for the Capitol Park Neighborhood Center project is being recommended for 

reset due to an extended environmental review process, as well as a scope of work change due 
to the need to raise the elevation of the building foundation.  

• The schedule for the SNI UN01: O'Donnell's Gardens Park project is being recommended for 
reset as a result of a change in the project scope of work during construction. 

 
Budget Status: 
The baseline budgets for 3 projects are recommended for reset.  The Alum Rock Park 
Maintenance Yard budget was increased by nearly 50% due to significant scope change from the 
original project estimate.  The Capitol Park Neighborhood Center budget was increased due to 
additional funding needed for studies associated with NEPA clearance and scope of work changes.    
The SNI UN01: O’Donnell’s Garden Park project budget was increased due to changes in the 
project scope of work related to the height of the fence. 
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New City Hall Construction 

STRATEGIC SUPPORT 

 
Description: 
The main focus of projects for the Strategic Support CSA are the New City Hall, CIP Database 
Enhancements, and IT infrastructure. 
 
Highlights: 
All contracts have been awarded for the New 
City Hall.  Tenant improvement work is being 
completed which includes millwork, doors, 
signage, and furniture installation.  Glass for the 
rotunda has been fabricated and installation 
commenced in April 2005 with enclosure 
scheduled for July 2005.  Completion of the 
rotunda is scheduled for late October 2005.  
Final work is also being completed in the plaza 
and surrounding perimeter of the project site.  
The overall project is 91% completed. 
Construction has begun for the New Civic 
Center Off-Site Parking Garage.  Excavation has 
been completed and shoring work is underway.   
 
The CIP Database Enhancement Project continues to be improved to provide more tools for 
project managers.  A pilot CIP project staff resource module was implemented in February 2005.  
The resource module works in conjunction with the pilot budget cost worksheet previously 
introduced in Fall 2004.  The Database development team is also working on migrating the CIP 
Database system to a web-based application.  The resulting benefits will enhance user-interface 
experience; provide easier access to online reports, and allow for easier export of data.  A major 
benefit of the web-based application is to increase the number of concurrent users logged into the 
system who can retrieve and update data over the Internet. 
 
Schedule Status: 
Figure 5-6 provides bar chart schedules for projects with activity during FY 04-05 that are not yet 
completed.  Twelve (12) of the FY 04-05 projects are on schedule with the New Civic Center Off-
Site Parking Garage having an extended schedule due to past litigation. The New Civic Center –
Rotunda package is extended due to its scheduled completion in October 2005.  The Feasibility 
Study for Hidalgo Radio Site project is recommended for a schedule reset.  The reason is that 
urgent communications projects from the receipt of Homeland Security and law enforcement 
interoperability funds for public safety communications have necessitated deferring the Hidalgo 
project.  The Water Pollution Control Plant Infrastructure Upgrade project has moved to a pending 
schedule due to a last-minute change in the decision of a property owner to locate a radio tower on 
their property.

15 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Strategic Support 14 1 0 1

CSA/Program
FY 04-05 

Completed to 
date
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Figure 5-6
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Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

6/20053/2000$305,400,000CWNew Civic Center - Curtain Wall Bid Package (3A) 1

6/20053/2000included in aboveCWNew Civic Center - Elevators Bid Package (4B) 2

6/20053/2000included in aboveCWNew Civic Center - Finishes Core and Shell bid package (5B) 3

6/20053/2000included in aboveCWNew Civic Center - General Requirements Bid Pkg (2C) 4

6/20053/2000included in aboveCWNew Civic Center - Improvements Bid Pkg (8) 5

6/20053/2000included in aboveCWNew Civic Center - Interiors Bid Package (6) 6

6/20053/2000included in aboveCWNew Civic Center - Mech/Elect/Plumbing Bid Package (5A) 7

10/20053/2000included in aboveCWNew Civic Center - Rotunda (Structural) Bid Package (3B) 8

6/20053/2000included in aboveCWNew Civic Center - Sitework Bid Package (7) 9

6/20053/2000included in aboveCWNew Civic Center - Super Structure (Concrete) Bid Package (4C) 10

6/20063/2000$37,600,000CWNew Civic Center - Off-site Parking Garage11

$150,000CWWater Pollution Control Plant Infrastructure Upgrade 12

6/20067/2004$145,000CWCIP Database Enhancement Project Phase III13

6/20067/2004$50,000CWFeasibility Study for Hidalgo Radio Site 14

6/05

6/05

6/05

6/05

6/05

6/05

6/05

10/05

6/05

6/05

1/05 6/06

7/04 6/06

7/04 6/06

Note: As shown in Figure 1-4,  1 project has been completed to date in FY 04-05

schedule pending
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TRANSPORTATION SERVICES 

 
Description: 
The focus of this CSA is to fund the build-out of major street networks, maintenance of paved 
roadways, new traffic signals and streetlights, and neighborhood improvements such as traffic 
calming, sidewalk, curb, and gutter repair, bicycle and pedestrian facilities.  This CSA includes the 
Parking and Traffic capital programs. 
 
The mission of the Traffic Capital Program is to implement a safe, efficient and environmentally 
sensitive surface transportation system.  The Parking Program’s primary capital responsibilities 
are the development of parking facilities, maintenance and improvements to existing facilities, and 
the upgrade and replacement to both on-street and off-street revenue control equipment. 
 
Highlights: 
Nineteen (19) projects have been completed since the last 
report for a total of 52 projects completed since July 
2004.  These newly completed projects are highlighted in 
bold in Figure 1-4 of the report.  Six (6) additional 
projects were added to the bar charts in Figure 5-7.   
 
Schedule Status: 
Figure 5-7 provides bar chart schedules for projects with 
activity during FY 04-05 that are not yet completed.  
Eighteen (18) projects have pending schedules, 6 projects 
have extended schedules and 4 project schedules are 
being recommended for schedule reset.  One (1) of the 
four projects being recommended for reset was completed and is no longer reflected in the bar 
charts in Figure 5-7. 
 
• Eighteen (18) projects have pending schedules.  Fourteen (14) of these projects are projects 

that were created as a result of the adoption of the San José Redevelopment Agency’s FY 04-
05 budget in October 2004.  Four (4) projects are pending finalization of work scope as 
discussed in previous reports. 

 
• Six (6) projects have extended schedules. Four (4) of these projects moved into an extended 

schedule status since the last report. 
 

Civic Plaza/Fifth St Streetscape:  This project moved to extended schedule due to inclement 
weather which delayed construction as well as unforeseen conflicts with utilities that were 
discovered during construction.   
 
 

162 Total Projects FY 05-09
Active 

Projects 
FY 04-05

Pending 
Schedules

Future Projects 
FY 06-09

Transportation 119 18 25 52

CSA/Program
FY 04-05 

Completed to 
date

Traffic Signal @Alum Rock & McCreery
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Figure 5-7

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
12/20057/2003$950,0002Bailey Extension Segment C - Bailey Overcrossing @ Monterey Rd/UPRR Tracks1

$3,000,0002,10Branham Lane Improvement Project2
8/20054/2004$5,800,0003Civic Plaza/Fifth St. Streetscape3

$1,200,0004Fortune Drive Sidewalk Improvement4
11/20056/2004$2,220,000CWFY 2004-05 Arterial Street Sealing5
10/200511/2004$3,950,000CWFY 2004-05 Residential Street Sealing6

  $173,0007Holly Hill Infrastructure Improvements7
6/20052/2003$354,000CWITS San Jose Signal Retiming8
9/20057/2003$211,000CWITS: Web Traveler - Silicon Valley Smart Corridor - Phase II9
1/200611/1999$3,538,2135,7King/Story Road Street & Sidewalk Improvements10
7/20051/2003$180,0006Lincoln Avenue Enhanced Crosswalks11
5/20063/2002$6,129,1014Oakland Road: Brokaw to Montague 12
8/200510/2002$637,0003Parking Guidance System Phase I13
8/20054/2004$124,4346Pedro St.: Lincoln Ave. to 250 Ft. West (TDA)14
6/20069/2002$900,0001Quito Road: Saratoga to Bucknall15
6/20057/2004$100,000CWRailroad Crossing Safety Improvement 2004-0516

11/200511/2003TBD3RT 87 Airport Pkway/Tech. Dr.17
6/200512/2004$520,7733SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion18
8/200512/2004$1,157,3323SNI 13S01c: Couplet Conversion Construction - 3rd St & 4th St19

TBD3SNI 13S01d: Couplet Conversion Design - Julian St & St James St20
$200,0003SNI 13S01f: Hensley Histroric District Pedestrian Streetlighting 21

6/20057/2004$70,5001SNI BLK01: Improve Lighting22
7/20052/2005$15,0001SNI BLK06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr23
7/20052/2005$15,0001SNI BLK06b: Enhanced Crosswalk - Oakmont Pl & Williams 24
8/20067/2004$475,0006SNI BRBK02a: Auzerais Av Improvements25
8/20067/2004$724,0006SNI BRBK02b: Scott St Improvements26
5/20059/2004$35,0003SNI DP02: Neighborhood Traffic Study27
1/20066/2004$1,250,0003SNI DP04: West San Carlos Streetscape Enhancements28

$485,0003SNI DP06: Improve Auzerais Streetscape29
$185,0003SNI DP07: Street & Sidewalk Improvement30

12/05

10/04 8/05

6/05 11/05

11/04 7/05 10/05

6/05

9/05

3/05 1/06

7/05

8/05 5/06

8/05

2/05 8/05

9/05 6/06

7/04 1/05 6/05

6/05 11/05

4/05 6/05

1/05 8/05

7/04 1/05 6/05

2/05 5/05 7/05

2/05 5/05 7/05

7/04 12/05

7/04 12/05

9/049/04 5/05

6/05 1/06

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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Figure 5-7

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
$22,0002SNI E/GO07: Traffic Improvements31

7/20056/2004$56,0002SNI E/GO10: Improve Street Lighting32
7/20052/2005$200,0005SNI EV05b: FY04-05 Sidewalk Installation & Repair33
8/20053/2005$25,0005SNI EV10: Parking Prohibition for Street Sweeping34

11/20056/2004$1,300,0003SNI FWBT02: McLaughlin Avenue Improvements35
11/20056/2004$250,0003SNI FWBT06: William Street Streetscape36
12/200510/2004$300,0005SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl37
12/20051/2004$2,000,0003,6SNI GG01b: Gardner Area Street Reconstruction - Minor Avenue38
2/20063/2005$680,0006SNI GG01c: Gardner Area Street Reconstruction - Spencer Ave39

11/20056/2004$645,0003,6SNI GG06: W. Virginia St Streetscape40
11/20056/2004inc in above3,6SNI GG07: Delmas Avenue Streetscape41
7/20054/2005$25,0007,8SNI KO04: Traffic Calming Improvements42
5/20051/2004$1,400,0003SNI MA06: Design and Implement Pedestrian and Bike Safety Improvements43
5/20066/2004$350,0003SNI MA07a: Traffic Signal Installation at Balbach St & Market St44

12/20058/2004$473,0005SNI MAY04b: Improve Neighborhood Street Lighting - Phase 245
$220,0005SNI MAY07: Investigate Traffic Issues46

7/20057/2004$270,0003SNI SK02a: Traffic Signal Installation at Martha St & Seventh St47
$864,0003SNI SK02c: Bulb Outs - 10th St & Martha St48

inc. in above3SNI SK02d: Bulb Outs - 11th St & Martha St49
TBD3SNI SK02e: Additional Traffic Calming Improvements50

  $25,0003SNI SK08: Improve Access to Elementary Schools51
1/20066/2004$100,0007SNI TS02b: McLaughlin Av Improvements52

$65,0007SNI TS04: Neighborhood Traffic Calming53
6/20052/2004$200,0007SNI TS09: Soundwall and Decorative Fence54

12/20067/2003$2,900,0007SNI TS10: Lucretia Ave Improvements (Story to Phelan)55
$300,0003SNI UN04a: Lane Reduction - 10th St & 11th St - South of Santa Clara St56

7/20055/2004$445,0003SNI UN08: Historic Streetlights57
$700,0003SNI WA04a: Traffic Signal Modifications58

  $450,0003SNI WA08b: Alleyway Closure C3 & C459
7/20056/2004$128,0003,7SNI WA10: Improve Street Lighting60

11/04 7/05

2/05 4/05 7/05

3/05 7/05 8/05

5/05 11/05

5/05 11/05

10/04 5/05 12/05

6/05 12/05

3/05 9/05 2/06

4/05 11/05

4/05 11/05

4/054/05 7/05

12/04 5/05

8/05 5/06

8/04 5/05 12/05

3/05 7/05

6/05 1/06

1/05 6/05

12/05

11/04 7/05

11/04 7/05

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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9/20054/2005$70,0003SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr61
5/20053/2005TBD3San Jose Civic Center - Santa Clara St. Pavement (Design)62
5/20054/2005TBD3San Jose Grand Prix Project - Course 2 (Design)63
6/20059/2004$2,574,0002,7Senter Road: Singleton to Monterey64
8/20067/2003$2,795,0007Senter Road: Tully to Singleton 65

  TBD7South 7th St Infrastructure Improvements66
7/20053/2002$2,400,0007Story Road Widening -Senter Road to McLaughlin Avenue67
9/20059/2004$486,000CWStory Lights Citywide 2002 - Phase 268
6/200510/2003$240,000CWStreet Lights Crackdown 200469
8/200511/2004$240,0003Third Street Garage Lighting Replacement70

12/20052/2001$1,710,0007Towers Lane71
3/20066/2004$310,0007Traffic Signal Installation at 7th St & Phelan Av72

10/20056/2004$325,0009Traffic Signal Installation at Bascom Av & Foxworthy Av73

10/20056/2004$320,0007Traffic Signal Installation at Burke St & Senter Rd74

8/20056/2004$350,0006,9Traffic Signal Installation at Harris Av & Leigh Av75
1/20066/2004$310,0005Traffic Signal Installation at La Pala Dr & McKee Rd76
7/20058/2004$356,8007Traffic Signal Installation at Lightland Rd & McLaughlin Av77
5/20066/2004$360,0003Traffic Signal Modification at 7th St & Margaret/I-280 On-Ramp78
5/20066/2004$360,0003Traffic Signal Modification at 7th St & Virgina/I-280 Off-Ramp79

12/20057/2004TBD3Traffic Signal Modification at 11th St & I-280 Off-Ramp80
3/20066/2004$310,0003Traffic Signal Modification at Market St & St. John St81
6/20057/2003$376,1903,6Traffic Signal Modification at Montgomery St & Park Av82
8/20054/2004$600,0003Traffic Signals - Santa Clara St83
6/20069/2002$1,000,0009Union Avenue at Los Gatos-Almaden Blvd.84
3/20077/2002$1,753,0006Willow Glen Way: Guadalupe River Bridge 85

4/05 6/05 9/05

3/05 5/05

4/05 5/05

7/04 6/05

1/06

11/04 7/05

9/04 1/05 9/05

6/05

11/04 5/05 8/05

3/05 12/05

6/05 3/06

12/04 10/05

12/04 10/05

1/05 8/05

4/05 1/06

8/04 3/05 7/05

6/05 5/06

6/05 5/06

7/04 6/05 12/05

6/05 3/06

11/04 6/05

10/04 8/05

10/05 6/06

11/05

schedule pending

Note: As shown in Figure 1-4, 52 projects have been completed to date in FY 04-05.

63



   

RT 87 Airport Pkway/Tech. Dr.:  This project had been placed on hold in 2004 due to budget 
constraints.  The project was subsequently re-scoped to a smaller scale project. The new 
completion schedule of November 2005 reflects the delay in arriving at a revised scope for this 
project.      
 
Street Lights Crackdown 2004:  This project is tracking as extended due to delays in receiving 
PG&E service connections for some of the newly installed street lights.  Construction work on 
this project was completed in December 2004 and staff has made numerous attempts to PG&E 
requesting service be provided to all project locations.  While certain locations in the project 
area have received service, the streetlights along Cinderella Lane and Sunset Avenue have not 
received service from PG&E, as of the printing date of this report.     
 
Willow Glen Way: Guadalupe River Bridge:  This project is being administered by the Santa 
Clara Valley Water District (SCVWD) through a cost sharing agreement with City.  The 
project completion schedule was adjusted to allow for additional time to resolve necessary 
ROW and utility agreement issues prior to SCVWD awarding this project.  
 

• Four (4) project schedules are being recommended for reset. 
 

Lincoln Avenue Enhanced Crosswalks:  The completion schedule for this project was adjusted 
in order to allow for testing of different sign options and the community review process 
needed to finalize project scope.  This project is now scheduled for completion in July 2005. 
 
Oakland Road: Brokaw to Montague:  The completion schedule for this project has been 
adjusted due to the redeployment of staff resources to support the San Jose Grand Prix project.  
The scheduled award of this project has been adjusted from March 2005 to August 2005 as 
100% of the design staff for this project has been re-assigned to assist in the design of the 
Grand Prix project. 
 
SNI E/GO08: Curb Ramp Improvements for SNI:  This project was completed in February 
2005.  The original scope of work for this project included only 45 curb ramps in the 
Edenvale/Great Oaks SNI area.  However, the project scope was subsequently adjusted and 
increased the total number of curb ramps to be constructed to 200 ramps in both the 
Edenvale/Great Oaks and Washington SNI areas.  In addition, the type of ramps in the 
Washington SNI area required a special design to accommodate the older infrastructure 
conditions. 
 
Towers Lane:  This project had been reported as a schedule pending project in previous 
reports.  With the successful acquisition of the necessary land to proceed with this project, a 
current project schedule was established but is extended from the baseline schedule. 
 

• The previous report identified the SNI 13S01e: Lane Reduction – 10th St & 11th St – North of 
Santa Clara St as an active schedule pending project.  However, this project has been removed 
from the bar charts as the community indicated to staff that it does not wish to proceed with 
this project as one of its SNI priorities.  
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FUTURE PROJECTS AND ANNUAL PROGRAMS 
 
In addition to the projects discussed above, other projects that are scheduled for activity in the 
remaining four years of the CIP (FY 06-09) are listed in Figure 5-8.  Furthermore, the CIP 
contains more than 200 annual programs, as shown in Figure 5-9.  These programs range from 
traffic calming in the Transportation CSA to miscellaneous sewer rehabilitation in the 
Environmental and Utility Services CSA.  Many of these programs result in projects that are listed 
separately throughout this report.  Projects resulting from these programs are added to the overall 
project list as they are developed throughout the year.   
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Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY05-06
Project Name CSA
Aiport Boulevard Express Exit Lane Aviation Services
Air Cargo Screening Aviation Services
Airfield Taxiway Sign Aviation Services
Airport Boulevard Landscaping Aviation Services
ASTRA Airport Parkway/Airport Boulevard Aviation Services
Belly-Freight Facility Aviation Services
Berryessa Road: Coyote Creek to Route 680 Transportation Services
Central Terminal Building - Future Years Aviation Services
Citywide Skatepark at Lake Cunningham Recreation & Cultural Services
Demolition of Existing Belly-Freight Building Aviation Services
Double Level Roadway Deck Aviation Services
Double Level Roadway Ramps Aviation Services
Electrical Distribution System  - Future Years Aviation Services
Filter Improvements Environmental and Utility Services
Fire Station 20: Building 1000 Improvements Aviation Services
Hydrant Fuel System Aviation Services
Mabury Park Development Recreation & Cultural Services
Master Plan Misc. Precursor Projects - Future Years Aviation Services
North San Jose Well Site Improvements Environmental and Utility Services
Oakland Road: Route 101 to Hedding Transportation Services
Overhead Sign at Terminal A Aviation Services
Park and Community Facilities Greenprint Recreation & Cultural Services
Relocate ARFF Aviation Services
Relocate Gates C2-C4 Aviation Services
Rental Car Garage Phase 1, South Concourse Aviation Services
Rental Car Garage Phase 2, Central Terminal Aviation Services
SC-6, Recycled Water Line Extension - Santa Clara Central Park Environmental and Utility Services
Seismic Retrofit - E. William Transportation Services
Seismic Retrofit - Julian Transportation Services
Seismic Retrofit - Meridian Transportation Services
Short Term Interim Red Parking Lot Aviation Services
Short Term Public Parking Garage Aviation Services
SIDA Improvements Aviation Services
SNI - BRBK03: Freeway Park over Interstate 280 Recreation & Cultural Services
SNI - EV06:  Create Additional Facilities for Community Recreation & Cultural Services
SNI GE08: Traffic Calming (Gateway East) Transportation Services
SNI GE10: Enhance Public Lighting Levels Transportation Services
SNI - GG02: Parking, Traffic Circulation & Pedestrian Access to Gardner Academy Transportation Services
SNI - MA08: Initiate Traffic Calming Study Transportation Services
SNI - MAY01: Adult Learning Center Recreation & Cultural Services
SNI- SK06: Develop Art-Oriented Uses Economic & Neighborhood Development
SNI-TS01b: School Community Hub Recreation & Cultural Services
SNI - UN07b: Façade Improvements at 10th & Williams Economic & Neighborhood Development
SNI - WA06b: Rehabilitation of Commercial Property at Oak and 1st St (Phase 2) Economic & Neighborhood Development
SNI - WIN07: Residential Speeding and Traffic Mitigation Transportation Services
South Concourse Building Aviation Services

Note that this future project list reflects projects proposed in the Adopted FY 04-05 CIP Budget and does not reflect any proposed 
changes as a result of the FY 05-06 CIP Budget process.  Any changes to this list as a result of Council's adoption of the FY 05-06 
budget will be reflected in the next quarterly CIP Report.
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Figure 5-8
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY05-06 (Continued)
Project Name CSA
South Concourse Roadway Aviation Services
Street Lighting Transportation Services
Street Lights Hannah-Gregory Neighborhood Transportation Services
Street Lights Minor Requests Transportation Services
Terminal C Carpet Replacement Aviation Services
Traffic Signal at Bollinger & Hyde Transportation Services
Traffic Signal at Hillsdale & Ross Transportation Services
Traffic Signal at Keyes & Third Transportation Services
Traffic Signal at Naglee & Park Transportation Services
Traffic Signal at Old Bayshore & 10th Transportation Services
Traffic Signal at Old Bayshore & Queens Transportation Services
Traffic Signal at Santa Clara & 28th Transportation Services
Union Avenue at Ross Creek Transportation Services
Utility Infrastructure - Future Years Aviation Services

FY06-07
Project Name CSA
ACM Demolition Aviation Services
Delta Holdroom Restrooms Aviation Services
Landside Development Aviation Services
Media Conference Room Aviation Services
Monterey- Riverside Sanitary Sewer-Phase V Environmental and Utility Services
New Central Utility Plant Aviation Services
Norwood Pump Station Replacement Environmental and Utility Services
Hamilton Avenue: Meridian to Hamilton Way Transportation Services
SNI 13S05: Pedestrian-Friendly Corridors Transportation Services
SNI FWBT03: 33rd & McKee Traffic Improvements Transportation Services

FY07-08
Project Name CSA
84" RCP Phase VI Environmental and Utility Services
ARFF Demolition Aviation Services
Montague Turnout Environmental and Utility Services
Snell Avenue Improvements (Branham Lane to Chynoweth Avenue) Transportation Services
South Apron Replacement Aviation Services

FY08-09
Project Name CSA
Power Generation System Aviation Services
Refurbish 1120 Coleman Avenue Aviation Services
Terminal C Removal Aviation Services
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Figure 5-9
Annual Programs by City Service Area

Aviation Environmental and Utility (continued)
Advanced Planning Infiltration Reduction (Sanitary)
Asbestos Abatement Inactive Lagoons Bio-Solids Removal  (WPCP)
Building Modifications Meter Installations (Water Utility)
Building Trades Contract Minor Neighborhood Storm Drain Improvement
Electrical Distribution System Miscellaneous Projects (Storm)
Equipment, Operating Miscellaneous Rehabilitation Projects (Sanitary)
General Airport Support Security Grant Project Plant Electrical System Reliability (WPCP)
Heating, Ventilation and Air Conditioning Replacement Plant Infrstructure Improvements (WPCP)
Land Improvements Reservoir Seismic Retrofit (Water Utility)
Landscaping Replacements and Modifications Revised SBAP - Industrial Recycle/Reuse
LEED Third Party Building Energy Commissioning Revised SBAP - Inflow/Infiltration Reduction
Master Plan Miscellaneous Precursor Projects Revised SBAP - SBWR Extension
Noise Monitoring Units Service Installations (Water Utility)
Noise Attenuation Testing - Category III System Maintenance/Repairs (Water Utility)
Noise Attenuation Treatment - Category I Third Ward Area Sanitary Sewer Rehabilitation (Sanitary)
Noise Attenuation Treatment - Category IB Unanticipated/Critical Repairs (WPCP)
Noise Attenuation Treatment - Category II/III
Pavement Maintenance Public Safety
Public Art Fire - Facilities Improvement
Rosemary Garden Noise Study Traffic Control Equipment
Sign Graphic Designers
Sign Production Vendor Recreation and Cultural
Tenant Plan Review Library CIP Automation Prjs and System Maint.
Terminal Modifications A and C Library CIP Community Based Survey
Utility Infrastructure Library CIP Facilities Improvements

Library CIP Infrastructure Management System
Economic and Neighborhood Library CIP Innovative Branch Service Model (Rapid Imp.)
Reimbursements to Developers for Center Strip Paving P&CF - Bond Green Building Policy Compliance
Reimbursements to Developers for Landscaping P&CF - Bond Public Art-Park and Recreation Bond Projects
Residential Program Administration P&CF - Central Infrastructure Management System
SNI MA03: Acquire & Rehab 75 W. William St P&CF - Central Park Equipment/Neighborhood Parks
Street Improvements for New Development P&CF - Central Park Equipment/Regional Parks
Undergound Utility Administration (20A) P&CF - Central Park Hardware
Underground Utility Administration (20B) P&CF - Central Parks Maintenance Management System
Underground Utility Program P&CF - Central Recreation Equipment/Neighborhood Parks

P&CF - Central Recreation Equipment/Regional Parks
Environmental and Utility P&CF - Central Tree Trimming
Advanced Water Treatment - TDS Reduction Study P&CF - Central Trees and Shrubs
Alternative Disenfection Study (WPCP) P&CF - Central Unanticipated/Critical Repairs
Equipment Replacement (WPCP) P&CF - Central Weed Abatement
Filter Improvements (WPCP) P&CF - Citywide Ball Field Renovations
Flow Monitoring Program (Sanitary) P&CF - Citywide Capital Maintenance Projects
Flow Monitoring System (Storm) P&CF - Citywide Christmas in the Park Exhibits
Fourth Ward Area Sanitary Sewer Rehabilitation (Sanitary) P&CF - CW Facilities Infra. Renovation/Neighborhood Parks
Infrastructure Improvements (Water Utility)

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous.  Some of these programs 
are for multiple small contracts or unplanned needs such as miscellaneous building improvements.  Some of these programs can result in 
creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal year.  They do not 
include operations and minor maintenance items.  This list reflects the Adopted FY 05-09 CIP Budget.
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Figure 5-9
Annual Programs by City Service Area

Recreation and Cultural (continued)
P&CF - Citywide Facilities Infr. Renovation/Regional Parks P&CF - District 5 Council District 5 Public Art
P&CF - CW Creek/Undeveloped Acreage Cleanup & Repair P&CF - District 5 Minor Building Renovations
P&CF - Citywide Family Camp Infrastructure Renovation P&CF - District 5 Minor Park Renovations
P&CF - Citywide Happy Hollow Minor Renovations P&CF - District 5 Pool Repairs
P&CF - Citywide Preliminary Eng./City-wide Projects P&CF - District 5 Preliminary Studies
P&CF - Citywide San José Conservation Corps: Parks P&CF - District 5 San José Conservation Corps
P&CF - Citywide Trail Call Boxes P&CF - District 6 Council District 6 Public Art
P&CF - Citywide Volunteer Project Support P&CF - District 6 Customer Reponse Projects
P&CF - Citywide Weed Abatement:  Coyote Creek P&CF - District 6 Los Gatos Creek Volunteer Projects
P&CF - District 1 Capital Maintenance Projects P&CF - District 6 Minor Building Renovations
P&CF - District 1 Council District 1 Public Art P&CF - District 6 Minor Park Renovations
P&CF - District 1 Enhanced Maintenance P&CF - District 6 Preliminary Studies
P&CF - District 1 Minor Building Renovations P&CF - District 6 San José Conservation Corps
P&CF - District 1 Minor Park Renovations P&CF - District 7 Capital Maintenance Projects
P&CF - District 1 Preliminary Studies P&CF - District 7 Council District 7 Public Art
P&CF - District 1 San José Conservation Corps P&CF - District 7 Minor Building Renovations
P&CF - District 1 School Improvement Grants P&CF - District 7 Minor Park Renovations
P&CF - District 10 Capital Maintenance Projects P&CF - District 7 Pool Repairs
P&CF - District 10 Council District 10 Public Art P&CF - District 7 Preliminary Studies
P&CF - District 10 Customer Response Projects P&CF - District 7 San José Conservation Corps
P&CF - District 10 Minor Building Renovations P&CF - District 8 Capital Maintenance Projects
P&CF - District 10 Minor Park Renovations P&CF - District 8 Council District 8 Public Art
P&CF - District 10 Preliminary Studies P&CF - District 8 Enhanced Maintenance
P&CF - District 10 San José Conservation Corps P&CF - District 8 Minor Building Renovations
P&CF - District 2 Capital Maintenance Projects P&CF - District 8 Minor Park Renovations
P&CF - District 2 Council District 2 Public Art P&CF - District 8 Preliminary Studies
P&CF - District 2 Enhanced Maintenance P&CF - District 8 San José Conservation Corps
P&CF - District 2 Minor Building Renovations P&CF - District 9 Capital Maintenance Projects
P&CF - District 2 Minor Park Renovations P&CF - District 9 Council District 9 Public Art
P&CF - District 2 Preliminary Studies P&CF - District 9 Minor Building Renovations
P&CF - District 2 San José Conservation Corps P&CF - District 9 Minor Park Renovations
P&CF - District 3 Capital Maintenance Projects P&CF - District 9 Pool Repairs
P&CF - District 3 Council District 3 Public Art P&CF - District 9 Preliminary Studies
P&CF - District 3 Enhanced Maintenance P&CF - District 9 San José Conservation Corps
P&CF - District 3 Minor Building Renovations P&CF - Lake Cunningham Capital Renovation/Restoration
P&CF - District 3 Minor Park Renovations P&CF - Lake Cunningham San José Conservation Corps
P&CF - District 3 Park Beautification Volunteer Assistance P&CF - Park Trust Fund Preliminary Studies-Turnkey Parks
P&CF - District 3 Pool Repairs P&CF - Park Trust Fund Public Art - Park Trust Fund
P&CF - District 3 Preliminary Studies
P&CF - District 3 San José Conservation Corps Strategic Support
P&CF - District 4 Alviso Pool Emergency Repairs Arena Repairs
P&CF - District 4 Capital Maintenance Projects Communications Equipment Replacement & Upgrade
P&CF - District 4 Council District 4 Public Art Fuel Tanks Monitoring/Replacement
P&CF - District 4 Minor Building Renovations Methane Monitoring and Control (Landfills)
P&CF - District 4 Minor Park Renovations Police Dispatch Voting Receivers
P&CF - District 4 Pool Repairs Roof Replacement, Painting, and Supplemental Needs
P&CF - District 4 Preliminary Studies Service Yards Equipment
P&CF - District 4 San José Conservation Corps Unanticipated/Emergency Maintenance
P&CF - District 5 Capital Maintenance Projects Underground Fuel Tank Renovation/Replacement
P&CF - District 5 Capital Maintenance Projects
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Figure 5-9
Annual Programs by City Service Area

Transportation
BART Project Management
Bicycle and Pedestrian Facilities (TDA)
Citywide Emergency Repair
Citywide Sidewalk Repair
Curb Accessibility Program
ITS: Operation and Management
Land Management
Measure "A/B" Engineering
Miscellaneous Street Improvements
North San Jose Deficiency Plan Improvements
North San Jose Traffic Mitigation
Rail Transit Project Management
Railroad Grade Crossings
Regional Highway Engineering
Silicon Valley - ITS Transportation Incident Mgmt Center
Street Lighting
Street Maintenance
Traffic Calming
Traffic Safety Improvements
Traffic Safety - School Walking Routes
Traffic Signals
Traffic Signals - Developer Assisted
Transit Mall Artwork
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SECTION VI 
STRONG NEIGHBORHOODS 

 
 
Project Successes 
 
The last quarter has seen significant progress in the implementation of neighborhood top 
priorities.  The details regarding the progress of six priorities are told below.  Details on the 
progress on all 190 neighborhood priorities can be found in the accompanying matrices.  In 
addition, project schedules are shown for funded projects on Figure 6-2. 
 
Community Center - Blackford 
The Blackford community is proud of the progress made to create a jointly designed and 
operated community and community policing center in their neighborhood.  This new Center, 
which is the second priority of the Strong Neighborhoods, expected to be complete by December 
2005, will serve as a community policing facility for west San Jose as well as a community 
center for recreation services and Strong Neighborhoods programming.  The 10,000 square foot 
facility on two levels will include community meeting space, a game room, a kitchen, a large 
multi-purpose room as well as facilities for police to use to write reports, interact with 
community, and manage incidents.  This unique facility has been a model of collaboration 
between City departments including Parks, Recreation, and Neighborhood Services, San Jose 
Police Department, Department of Public Works, Strong Neighborhoods, and the 
Redevelopment Agency and uses $3,494,000 Agency funds and $3,851,000 City funds. 
 
Skatepark - Gateway East 
On Saturday, January 29, east San Jose held its 
first skatepark grand opening at Plata Arroyo 
Park.  The fifth priority for the Gateway East 
Strong Neighborhood, the 9,000-square-foot 
Plata Arroyo Skatepark cost $611,000 to 
construct.  To plan the park, the City, the San 
Antonio Unidos, and Plata Arroyo 
Neighborhood Associations conducted three 
meetings where over 125 skaters provided 
input.  Youth teamed up to collect signatures to 
petition for the skatepark, uniting both skaters 
and basketball players who now have a 
common vision: a park that serves the 
recreational needs of skaters, basketball players, 
tots, teens, adults, and seniors.  With Unity and 
Pride as their motto, their vision became reality.  
The project was made possible through the 
District 5 Construction and Conveyance Park 
Fund, the Park Trust Fund, and San Jose 
Redevelopment Agency funds.  

 

SNI GE05a: Plata Arroyo Park Skate 
Facility 
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Skatepark - Edenvale/Great Oaks  
The Edenvale/Great Oaks Strong Neighborhood has identified the construction of a skatepark as 
a top priority.  The selection of Great Oaks Park as the site for the new skatepark resulted from a 
community desire to provide a youth recreational facility within the Great Oaks Neighborhood.  
In Spring 2004, Strong Neighborhoods, the Redevelopment Agency, Department of Parks, 

Recreation and Neighborhood 
Services (PRNS) and the 
Edenvale/Great Oaks 
Neighborhood Advisory 
Committee held meetings with 
skateboarders of all levels to 
develop a conceptual design of 
the skatepark.  A groundbreaking 
was held on April 2, 2005.  The 
skatepark is expected to be 
completed by the end of summer 
with a grand opening in August 
2005.   
 
 

 
 
 
Traffic Calming and Beautification - University Strong Neighborhood 
The Department of Transportation and the Department of Public Works worked closely with 
University Neighborhoods Coalition (UNC) to complete a unique traffic calming and 
beautification project along Reed Street from 6th to 7th Street as part of the UNC’s number five 
priority, Pedestrian Corridor Enhancement.  The project includes four bulb-outs, enhanced 
crosswalks, new curbs and gutters, street tree planting, and the installation of antique-style 
pedestrian scale streetlights.  After an extensive planning process, construction started in 
November 2004 and was completed in late December 2004.  The total costs of the project was 
$457,849 and included Redevelopment Agency and Community Development Block Grant 
funds. 
 
Parque de Padre Mateo Sheedy - Washington Strong Neighborhood 
The construction of a park has been a Washington Area neighborhood priority for the past seven 
years and was identified as the number one priority for the neighborhood.  Residents in the 
Tamien and Goodyear-Mastic neighborhoods played a significant role in the design of their first 
neighborhood park at the intersection of Floyd and Locust Streets.  The half-acre park includes a 
youth and tot lot, park lighting, a gazebo, a picnic area with BBQ pits, benches and seating areas 
and ornamental fencing.   The community requested that the park be named after Padre Mateo 
Sheedy, the late Monsignor who was the pastor at Sacred Heart Church for 12 years and who 
was a respected leader and activist in the community.  The community has been working with 
San Jose’s Office of Cultural Affairs to design a public art piece that represents the great work 
and spirit of Padre Mateo Sheedy.  The community celebrated the opening of their first park on 
April 30, 2005.  This project used $686,000 Agency funds and $775,000 City funds. 

SNI E/GO05: Edenvale/Great Oaks Skatepark 
Groundbreaking Event 
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Welch Park – K.O.N.A. Strong Neighborhood 
Designated as priority number seven, the KONA NAC and KONA community members have 
been instrumental in the design and planning of the new and improved Welch Park, scheduled 
for construction in September 2005 and completion in March 2006.  The community will see 
significant improvements with additional lighting, trees, BBQ pits, another pathway and drinking 
fountain, group picnic areas with trellis and shade arbor, new bleachers, signage, curb cuts, and 
turf renovations.  The project has been made possible through a Community Development Block 
Grant with Parks, Recreation, and Neighborhood Services and additional funding from the 
Redevelopment Agency.     
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

in the First Half of the Decade of Investment 
by SNI Area

Blackford
1 SNI BLK02b:Property Acquisition for 3707 Williams Road
2 SNI BLK04: William and Boynton Improvements
3 SNI BLK05: Street Tree Planting & Removal
4 SNI BLK08: Improve Appearance of Colonial Gardens Apartment

Burbank
5 SNI BRBK01a: Buena Vista Park Development
6 SNI BRBK05: Program Services Inventory & Facilities Need Assessment
7 SNI BRBK07: Richmond/Menker Apartment Improvements
8 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev't

Delmas
9 SNI DP01: Residential Permit Parking

10 SNI DP03: Mixed-Use Community Development & Preservation

East Valley
11 SNI EV03: Development of Affordable Housing
12 SNI EV04: Noise Study
13 SNI EV05: Sidewalk Installation and Repair

Edenvale/Great Oaks
14 SNI E/GO01: Great Oaks Neighborhood Community Facility
15 SNI E/GO02:  Replace Existing Non-Code Compliant Portable
16 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming)
17 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG)
18 SNI E/GO09: Residential Speeding & Traffic Mitigation

Five Wounds/Brookwood Terrace
19 SNI FWBT01: William and 24th Redevelopment

Gateway East
20 SNI GE03: Curb & Gutter Imrprovements
21 SNI GE05a: Plata Arroyo Park Skate Facility

Greater Gardner
22 SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue)
23 SNI GG09: Bird Ave Streetscape & Traffic Calming

Hoffman/Via Monte 
24 SNI H/VM01a: Hoffman/Via Monte SNI Neighborhood Center (Acquisition)
25 SNI H/VM06a: Residential Landscape Improvement (Phase 1)
26 SNI H/VM09: Improved Access to Pioneer High School

K.O.N.A.
27 SNI KO01: Rehabilitate Housing
28 SNI KO03: Coordinate w/Boys & Girls Club to Improve Building & Outdoor Facilities

(Projects completed since the last report are shown in bold text)
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

in the First Half of the Decade of Investment 
by SNI Area

Market/Almaden
29 SNI MA02:  New Development Coordination
30 SNI MA04: Establish Market/Almaden as Conservation Area

Mayfair
31 SNI MAY04a:  Perform Streetlight Study & Improve Neighborhood Lighting

Spartan Keyes
32 SNI SK02b: Installation of Road Humps on 8th & 9th Streets
33 SNI SK03 Improve Keyes St. Streetscape
34 SNI SK03b: Sidewalk Replacement on Keyes St
35 SNI SK04c: Façade Improvement @1098 S. 3rd & 135-145 Keyes St.
36 SNI SK07: Noise Study

Thirteenth Street
37 SNI 13S01a: Couplet Conversion Design - 3rd &4th from Julian to Jackson
38 SNI 13S02a: Façade Improvement @601 N. 13th St.
39 SNI 13S02b: Façade Improvement @602 N. 13th St.
40 SNI 13S02c: Façade Improvement @604 N. 13th St.
41 SNI 13S02f: Façade Improvement @852 N. 13th St.
42 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements

Tully/Senter
43 SNI TS01a: Define Scope and Complete Conceptual Design for the School Community Hub
44 SNI TS02a: McLaughlin Ave Tree Planting
45 SNI TS08: Maintain Neighborhood Street Trees

Union/Curtner
46 SNI Union/Curtner01: Façade Improvement

University
47 SNI UN02: 5th/6th Street Alley Reconstruction
48 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th)
49 SNI UN06: Residential Parking Permits
50 SNI UN07a: Rehab of Commercial Building @10th/11th (Phase 1)

Washington
51 SNI WA01:  Parque de San Mateo Sheedy
52 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1)
53 SNI WA08a:  Alley Reconstruction C1 & C2
54 SNI WA09: Harliss Av Streetlights

West Evergreen
55 SNI WE05a:  Barberry Lane Sidewalk Installation
56 SNI WE10: KLOK Property Improvements - King Rd 200ft South of Barberry

Winchester
57 SNI WIN01a: Winchester Blvd. Median Landscape (Moorpark/Impala)
58 SNI WIN01d: Street Tree Planting
59 SNI WIN02: Eden Avenue Traffic Calming
60 SNI WIN 08: Winchester Public Telephone Nuisance

75



FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Blackford Strong Neighborhood

6/20057/2004TS$70,5001SNI BLK01: Improve Lighting1

5/200512/2004RCS$1,101,0001SNI BLK02a: Starbird Youth Center Development (scope)2

11/20057/2002RCSTBD1SNI BLK02c: West Community Center (3707 Williams Rd)3

7/20052/2005TS$15,0001SNI BLK06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr4

7/20052/2005TS$15,0001SNI BLK06b: Enhanced Crosswalk - Oakmont Pl & Williams Rd5

10/200511/2004EUS$211,0871SNI BLK09: Blackford Storm Drain Improvements6

8/20058/2002END$180,0001SNI BLK10: Improvement Plan for Underwood Apartments7
Burbank/Del Monte Strong Neighborhood

8/20054/2004RCS$1,065,0006SNI BRBK01b: Scott Street Neighborhood Park (acquisition)8

8/20067/2004TS$475,0006SNI BRBK02a: Auzerais Av Improvements9

8/20067/2004TS$724,0006SNI BRBK02b: Scott St Improvements10
Delmas Park Strong Neighborhood

5/20059/2004TS$35,0003SNI DP02: Neighborhood Traffic Study11

1/20066/2004TS$1,250,0003SNI DP04: West San Carlos Streetscape Enhancements12

TS$485,0003SNI DP06: Improve Auzerais Streetscape13

TS$185,0003SNI DP07: Street & Sidewalk Improvements14

East Valley/680 Strong Neighborhood

7/20052/2005TS$200,0005SNI EV05b: FY04-05 Sidewalk Installation and Repair15

8/20053/2005TS$25,0005SNI EV10: Parking Prohibition for Street Sweeping16

Edenvale/Great Oaks Strong Neighborhood

1/20065/2004RCS$175,0002SNI E/GO04: Discovery Community Garden17

7/20053/2004RCS$450,0002SNI E/GO05: Edenvale/Great Oaks Skatepark18
TS$22,0002SNI E/GO07: Traffic Improvements 19

7/20056/2004TS$56,0002SNI E/GO10: Improve Street Lighting20
Five Wounds/Brookwood Terrace Strong Neighborhood

11/20056/2004TS$1,300,0003SNI FWBT02: McLaughlin Avenue Improvements21
END$710,0003SNI FWBT04: McKee & 33rd Redevelopment22

8/200510/2002RCS$3,205,0003SNI FWBT05: Selma Olinder Park23

11/20056/2004TS$250,0003SNI FWBT06: William Street Streetscape24

7/04 1/05 6/05

12/04 5/05

6/05 11/05

2/05 5/05 7/05

2/05 5/05 7/05

11/04 6/05 10/05

8/05

8/05

7/04 12/05

7/04 12/05

9/04 5/05

6/05 1/06

2/05 4/05 7/05

3/05 7/05 8/05

8/05 1/06

11/04 7/05

11/04 7/05

5/05 11/05

8/04 8/05

5/05 11/05

schedule pending
schedule pending

schedule pending

schedule pending
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

6/20057/2003END$60,0003SNI FWBT08: Housing Rehabilitation Program25

Gateway East Strong Neighborhood

8/20051/2005EUS$950,0005SNI GE02: Sanitary Sewer Improvements (Gateway East)26

6/20057/2003END$190,0005SNI GE04: Housing Improvements 27

12/20051/2005RCSTBD5SNI GE05b: Zollezi Park Improvements28

6/20052/2005RCSTBD5SNI GE05c: Plata Arroyo Park Improvements29

5/20051/2005RCS$210,0005SNI GE06: Community Garden (Feasibility Phase)30

12/200510/2004TS$300,0005SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl31
Greater Gardner Strong Neighborhood

12/20051/2004TS$2,000,0003SNI GG01b: Greater Gardner Area Street Reconstruction - Minor Av32

2/20063/2005TS$680,0006SNI GG01c: Gardner Area Street Reconstruction - Spencer Av33

12/200511/2003RCS$680,0006SNI GG03: Fuller Avenue Linear Park34

6/20051/2005END$241,0183,6SNI GG05: Retail Development Facade Improvements (design)35

11/20056/2004TS$645,0003,6SNI GG06: W. Virginia St Streetscape36

11/20056/2004TSinc. in $645K 3,6SNI GG07: Delmas Avenue Streetscape37

Hoffman/Via Monte Strong Neighborhood

5/20061/2002RCSTBD10SNI H/VM01b: Hoffman/Via Monte SNI Neighborhood Center 38

5/20058/2004END$100,00010SNI H/VM04a: Alleyway Enhancement (Pioneer HS Fence)39

11/20054/2005END$250,00010SNI H/VM06b: Residential Landscape Improvements (Phase 2)40

K.O.N.A. Strong Neighborhood

7/20054/2005TS$25,0007,8SNI KO04: Traffic Calming Improvements at Lanai Av & Dixie Dr41

6/20052/2005RCS$150,0007,8SNI KO05: Build Partnerships with Schools (Scope)42

2/20065/2004RCS$504,0008SNI KO07a: Welch Park Improvements43
Market/Almaden Strong Neighborhood

RCS$1,125,0003SNI MA01: Balbach Park44

5/20051/2004TS$1,400,0003SNI MA06: Design and Implement Pedestrian and Bike Safety 45

5/20066/2004TS$350,0003SNI MA07a: Traffic Signal Installation at Balbach & Market46
Mayfair Strong Neighborhood

12/20058/2004TS$473,0005SNI MAY04b: Improve Neighborhood Street Lighting - Phase 247
TS$220,0005SNI MAY07: Investigate Traffic Issues48

6/05

1/05 4/05 8/05

6/05

1/05 6/05 12/05

2/05 3/05 6/05

1/05 5/05

10/04 5/05 12/05

6/05 12/05

3/05 9/05 2/06

6/05 12/05

1/05 6/05

4/05 11/05

4/05 11/05

9/05 5/06

8/04 5/05

4/05 8/05 11/05

4/054/05 7/05

2/05 6/05

8/05 2/06

12/04 5/05

8/05 5/06

8/04 5/05 12/05

schedule pending

schedule pending
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Spartan Keyes Strong Neighborhood
RCS$305,0003SNI SK01a: Develop Public Open Space at Story Road Landfill (design)49

9/20056/2004RCSTBD3SNI SK01b: Martha St Bridge Feasibility Study50

7/20057/2004TS$270,0003SNI SK02a: Traffic Signal Installation at Martha St & Seventh St51
TS$864,0003SNI SK02c: Bulb Outs - 10th St & Martha St52
TSinc. in above3SNI SK02d: Bulb Outs -- 11th St & Martha St53
TSTBD3SNI SK02e: Additional Traffic Calming Improvements54

8/20052/2004END$25,0003SNI SK04a: Revitalize Neighborhood at 310 Keyes55

4/20042/2004END$15,9033SNI SK04d: Revitalize Neighborhood at 1098 S 6th St (design)56
TS$25,0003SNI SK08: Improve Access to Elementary Schools57

Thirteenth Street Strong Neighborhood
6/200512/2004TS$520,7733SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet58

8/200512/2004TS$1,157,3323SNI 13S01c: Couplet Conversion - 3rd & 4th Sts from Julian to Jackson59
TSTBD3SNI 13S01d: Couplet Conversion Design - Julian St & St James St60
TS$200,0003SNI 13S01f: Hensley Historic District Pedestrian Streetlighting Phase 261

10/20025/2002ENDTBD3SNI 13S02d: Facade Improvement at 609 N. 13th St (Design)62

10/20026/2002ENDTBD3SNI 13S02e: Facade Improvement at 611 N. 13th St (Design)63

5/20052/2004END$69,4893SNI 13S02g: Facade Improvement at 862 N. 13th St 64
RCS$903,0003SNI 13S08a: Backesto Park Renovation65

Tully/Senter Strong Neighborhood
1/20066/2004TS$100,0007SNI TS02b: McLaughlin Av Improvements66

6/20052/2004RCS$1,600,0007SNI TS03: Mini Park at Nisich Drive (Acquisition)67
TS$65,0007SNI TS04: Neighborhood Traffic Calming68

6/20052/2004TS$200,0007SNI TS09: Soundwall & Decorative Fence69

12/20067/2003TS$2,900,0007SNI TS010: Lucretia Av Improvements (Story to Phelan)70
University Strong Neighborhood

8/200510/2001RCS$692,0003SNI UN01: O'Donnell's Garden Park71
RCSTBD3SNI UN03: Coyote Creek Trail Expansion (Master Plan)72
TS$300,0003SNI UN04a: Lane Reduction 10th & 11th - S of Santa Clara73

7/20055/2004TS$445,0003SNI UN08: Historic Streetlights74

9/05

3/05 7/05

7/04 8/05

4/05 6/05

1/05 8/05

5/05

6/05 1/06

6/05

1/05 6/05

12/05

8/05

11/04 7/05

design completed

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending

design completed

schedule pending
schedule pending

schedule pending

design completed
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FY04-05 FY05-06
  I  II  III  IV   I  II  III  IV 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 04-05 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Washington Strong Neighborhood

RCSTBD3SNI WA02: Alma Senior & Teen Center Improvements (Acquisition)75

3/200612/2004EUS$1,681,2673SNI WA03: Alma Storm Drain76

TS$700,0003SNI WA04a: Traffic Signal Modifications (Almaden Av & Vine St-2 signals)77

RCS$100,0003SNI WA05: Washington School Improvements78

TS$450,0003SNI WA08b: Alleyway Closure C3 & C479

7/20056/2004TS$128,0003,7SNI WA10: Improve Street Lighting80

West Evergreen Strong Neighborhood

6/200511/2003RCS$997,0238SNI WE01a: Meadowfair Park Improvements81

9/20054/2005TS$70,0008SNI WE04a: Enhanced Crosswalk: Aborn Rd & Irwindale Dr82

RCS$120,0008SNI WE06: Improve & Beautify Lower Silver Creek (Feasibility)83

Winchester Strong Neighborhood

5/20043/2004ENDTBD1SNI WIN01b: Facade Improvement at 1535 S. Winchester Blvd. (Design)84

6/20052/2004END$74,7721SNI WIN01c: Facade Improvement at 2123 Williamsburg 85

12/04 9/05 3/06

11/04 7/05

6/05

4/05 6/05 9/05

1/05 6/05

schedule pending

schedule pending
schedule pending
schedule pending

schedule pending

design completed
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BLACKFORD STRONG NEIGHBORHOOD 

 BLK01 Improve Lighting Public Works has awarded a $40,000 work order 
to install 9 streetlights on Boynton Avenue 
between Williams and Payne.  Light poles and 
lights have been installed.

PG&E to connect to new lights and modify 
existing service.  Project scheduled for 
completion in June 2005 with lights fully 
functional. 

BLK02 Access for Youth 
and Teens to Recreational 
Amenities

Construction documents are complete for 3707 
Williams Community Center. Contract with 
architect for design and construction documents 
for Starbird Teen Center has been awarded.  
Community members have selected a public artist
and have agreed upon a facility name that has 
been submitted to Parks and Recreation 
Commission.

Award construction contract for 3707 Williams 
on June 14, 2005 and begin construction.  
Complete schematic design, present to 
community on June 22, 2005, and complete 
construction documents for Starbird Teen Center.

 BLK03 Maple Leaf 
Shopping Center 
Improvements

In collaboration with the OED project manager, 
NAC has created a sub-committee to work with 
Joe Kavalic, Maple Leaf property owner, to 
address improvements and operations at the 
shopping center.  Staff is tracking a possible 
$75,000 in federal funds for rehabilitation of the 
shopping center as a part of a US Senate 
appropriations bill.

Joe Kavalic to meet with NAC sub-committee to 
discuss improvements at the center.  

BLK04 Williams/Boynton 
Improvements

Façade improvements are underway. Project completion expected in May in time for a 
spring community celebration.

BLK05 Street Tree Planting 
and Removal

The 16 city initiated tree removals began in July 
and finished in September 2004.  Stumps were 
removed and trees replanted by Our City Forest.  
This phase of the project is complete.  

The community plans to discuss the use of 
$9,600 in SNAP grant funds for the removal of 
additional trees to allow for the construction of 
Priority #9 Stormdrains.  Tree removal to occur 
in Fall 2005.

BLK06 Traffic Calming 
Studies and Strategies

DOT has received funds and bid contract to 
construct enhanced crosswalks at Boynton/Rhoda 
and pedestrian lights at Williams/Oakmont.  

Contract to be awarded in May and completed by 
July 2005.    

BLK07 Joint Use 
Agreements w/San Jose 
Water, Campbell Union 
School District and Faith 
Organizations

City staff will serve as a resource to members of 
the Immanuel Presbyterian Church regarding 
their interest in developing a garden for 
community use.  PRNS staff has determined that 
there is no opportunity for future joint use at the 
Campbell Union school site or the Water District. 
Security concerns decreased the likelihood for 
public use of Water District lands.

Continue discussions with Immanuel 
Presbyterian church for use of facilities for teen 
activities during Starbird Teen Center 
construction, Fall 2005- Summer 2006.

BLK08  Improve 
Appearance of Colonial 
Gardens Apartment

Housing rehabilitation is complete for 19 
properties and 92 units – including landscaping, 
window installation, and exterior painting. 

Project completed in December 2004, will be 
celebrated during May 14 Neighborhood 
celebration.   

BLK09 Resolve Storm 
Drain Issues

Council approved $211,100 in CDBG funds for 
storm drain improvements on Boynton, Flora, 
Rosalia and Teale Avenues. CDBG funds were 
awarded in November.  Design is complete and 
has been reviewed by community liaison.

Construction will begin in summer 2005 in 
coordination with the community liaison.

BLK10 Improvement Plan 
for Underwood Apartments

Nineteen of 23 housing rehabilitation grant 
applications have been approved. Six properties 
are complete with an additional 7 properties 
under construction.  

Staff continues to work with property owners to 
complete rehabilitation by August 2005.

ACTION ITEM STATUS NEXT STEPS
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BURBANK/DEL MONTE STRONG NEIGHBORHOOD

BRBK01aBuena Vista Park 
Development

Project completed in November 2003. Project Complete.

BRBK01b Scott Street 
Pocket Park  

Staff continues to monitor real estate 
opportunities for acquisition.  A neighborhood 
subcommittee met and the NAC prioritized three 
potential locations for a park. SJRA Real Estate 
Staff is working with the property owners of the 
identified sites to assess interest in selling to the 
City.

Staff will continue to work with property owners 
of possible sites and will continue to research 
new sites.

BRBK02 Scott St./Auzerais 
Ave. Improvements

Auzerais Streetscape project will be designed and 
constructed in conjunction with the Delmas Park 
portion of Auzerais Street.  Improvements include 
street trees, street lights, and some sidewalk 
replacement to create a pedestrian corridor along 
Scott Street.  Also includes improvements to 
creek bridge and tree infill/sidewalks along 
Auzerais.  

Begin design process in May with anticipated 
design completion in October 2005.  Anticipated 
construction start is Feb 2006 with completion in 
August 2006.

BRBK03 Freeway park 
over Interstate 280

A feasibility study is moving forward.  Staff has 
met with CalTrans and community members to 
develop a scope for a first-step feasibility study.  

Finalize scope and initiate the engineering 
feasibility study.

BRBK04 Shared Use of 
Recreational 
Facility/Community Ctr. 
With San Jose Community 
College

Staff continues to pursue properties for a 20,000 
square foot community center and/or joint 
library/community center.  Negotiations continue 
with property owners at sites on Bascom Avenue 
and Southwest Expressway & Fruitdale Ave.   

Dependent on result of negotiations, staff will 
move to acquire property.

BRBK05 Program/Services 
Inventory and Facility 
Needs Assessment

The programs/services inventory and facility 
needs assessment is complete.  The copies of the 
needs assessment have been made and were 
distributed prior to a presentation at the NAC 
meeting on April 23, 2004.

Project Complete.

BRBK06 Annual Bulk 
Waste Pick-up Program

Grants will be used to fund clean up days within 
the Burbank/Del Monte area.  

A clean-up was held in October 2004 and was 
organized by the Sherman Oaks Neighborhood 
Association.

BRBK07 Richmond 
Menker Apartment 
Improvements

Construction is complete for the 32 buildings of 
the Richmond Menker apartments including an 
open space play area, security lighting, trash 
enclosures, new paseos, landscaping, and 
community garden. Richmond Menker 
celebration was held April 30.

Complete BBQ pads using CAP grant funds.   

BRBK08 West San 
Carlos/Bascom Avenue 
Economic Development

SJRA staff is working with the Planning 
Department and community members to initiate 
Commercial Pedestrian zoning as described in the 
Economic Development Strategy for West San 
Carlos/Bascom Avenue.  Staff has completed 
extensive community outreach to gather public 
input on the proposed rezoning.

Incorporate community input to rezoning plan.  
SJRA staff is reviewing the priorities with the 
Business Association.  Actions to be taken 
include: promoting retail, reducing parking 
requirements, filling vacancies and selecting 
business nodes: Bascom/San Carlos and Meridian 
and San Carlos.  

BRBK09 Specialty Trolley 
Service along San Carlos 
and Bascom

Feasibility of the trolley was assessed in the 
Economic Strategy Plan.  The plan concluded that 
there is no market for this service.

No further action to be taken.

BRBK10 Neighborhood 
Park along Los Gatos Creek 
at Auzerais

The general plan amendment to designate part of 
the Del Monte site as a park has been approved.  
Council has recently approved the Del Monte EIR 
and rezoning, which includes the park site.  

Continue to work with developer and community 
to move forward with completing a neighborhood 
park.

ACTION ITEM STATUS NEXT STEPS
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DELMAS PARK STRONG NEIGHBORHOOD

DP01 Residential Parking 
Improvements

Established a permit parking program.  Project complete.

DP02 Residential Speeding 
& Traffic Mitigation

DOT has completed the volume and speed counts. 
The neighborhood is interested in curtailing future 
traffic on Colombia.  DOT conducted a 
destination study on March 16th and 17th and met 
with property owners who own property on 
Columbia on Mar 29th as part of the traffic 
calming analysis. 

Analyze data collected and finalize traffic calming 
report.  Present finding at NAC meeting in June 
2005. 

DP03 Mixed-Use 
Community Development 
and Preservation

General Plan amended and acceptance of rezoning 
to lower density in the general area of Bird, 
Delmas and I-280.

Project complete.

DP04 West San Carlos 
Streetscape Enhancements

DPW has initiated the streetscape design. SJRA 
project manager attended the February NAC 
meeting and updated neighborhood on project 
design and status.  Project Manager worked with 
business owner and DOT to improve loading zone 
area.  The design has been completed.

Advertise and bid project in late May 2005. 

DP05 Improve Gifford 
Avenue Streetscapes

The NAC decided to reallocate funding to the 
Auzerais Streetscape project.  

SEE Project DP06. 

DP06 Improve Auzerais 
Streetscapes

The community prioritized sidewalk, curb and 
gutter replacement along the southern side of 
Auzerais and along Minor, Willis, Josefa and 
Illinois (south of Auzerais).   SJRA Project 
Manager provided an update to the NAC at its 
February meeting.  

Start design in late Spring.

DP07 Street and Sidewalk 
Improvements

SEE DP 06 

DP08 Pedestrian Access to 
Gardner Academy

This project will be designed jointly with Greater 
Gardner #2.  SJRA has met with DOT to identify 
next steps.  DOT presented options at the April 
28, 2005 Gardner Advisory Council meeting.   

DOT to attend upcoming "Hablemos" parent 
group meeting at Gardner Elementary School to 
receive additional community input. 

DP09 Noise Mitigation In February 2005, SJRA staff discussed concerns 
with Airport.  The Delmas Park area continues to 
be outside the noise contour area.  The Airport 
extended another offer to provide brochures on 
how to insulate their homes to mitigate airport 
related noise.  

Provide brochures at NAC meeting.

DP10 Neighborhood Open 
Space

Staff has mapped existing and planned open space 
in or near the Delmas Strong Neighborhood area 
including the Los Gatos Creek trail.  The General 
Plan designations have changed to show open 
space areas.  The dog park project is completed. 

Invite Dave Mitchell, PRNS to upcoming NAC 
meeting to present information. 

ACTION ITEM STATUS NEXT STEPS
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EAST VALLEY/680 STRONG NEIGHBORHOOD

EV01 Story and King 
Shopping Center 
Revitalization

Improvements to the southeast corner are 
underway.  During this calendar year, King Road 
will be widened and new crosswalks, traffic 
signals, turning lanes, and street trees will be 
installed on both King and Story Roads.

Complete construction.

EV02 Residential Speeding 
and Traffic Mitigation - 
East Valley/680

DOT changed traffic signals sync at Cinderella 
Ave. at Jackson Ave.  Strong Neighborhoods staff 
met with DOT to discuss traffic calming work 
plan.  The project manager has reviewed 30% of 
the identified traffic safety issues in the 
neighborhood.

Neighborhood Team and DOT to review progress 
of traffic studies and potential capital projects.

EV03 Development of 
Affordable Housing

Ribbon cutting ceremonies were held for two 
replacement homes on Summer Street in Dobern 
Neighborhood.  Twenty-one homes were 
completed in FY 03-04.  

Continue to respond to health and safety-related 
requests.  Complete 16 projects currently out to 
bid or under construction.  Completions for 04-05 
is expected to be 19-22 properties.

EV04 Sound Walls-Noise 
Mitigation

Study completed and findings presented at the 
March 17, 2005.  Areas studied would qualify for 
federal funding for sound walls.  Notice to 
Proceed was issued in November 2004.  
Neighborhood Team has identified appropriate 
residences to participate in project.

Amend PSM and contract with consultants to 
increase scope to include analysis of VTA East 
Valley Light Rail Corridor noise study along 
Capitol Expressway.  

EV05 Sidewalk Installation 
& Repair

Scope of services of $200,000 PSM for FY 04/05 
completed: approximately $120,000 in additional 
ADA ramps to be completed and $80,000 in 
sidewalk replacement.  Scope of work to include 
an illegal dumping hot spot in Arbuckle 
neighborhood.

Obtain final approval from DOT for PSM and 
appropriation of funds.  Implement Park Strips 
and front yards demonstration project proposed 
for Arbuckle neighborhood.

EV06 Create Additional 
Facilities for Community 
and Enhance Rec. 
Activities

Ground Breaking held for new HIllview Library 
site at Fischer Middle School on April 2, 2005.  
The relocation is scheduled to be completed by 
October 2006.

Identify potential facilities improvements for 
funding programmed in FY 05-06.

EV07 Community Policing 
Initiatives

Block Captain database completed. Over 87 
Block Captains identified.   East San Jose Weed 
and Seed awarded $175,000 funding.  Formal 
“Official Recognition” (O.R.) status received in 
September 2004.  Dorsa neighborhood has been 
selected for Federal Weed & Seed program.

Analyze Block Captain database block by block 
in each of 8 neighborhood associations through 
Geographic Information System. 

EV08 Improve and Expand 
Homework Centers

PRNS and Neighborhood Team are working with 
National Hispanic University to develop model 
service learning program in partnership with area 
hubs and homework centers.

Meet with non-profits in area that also serve 
youth.  Determine a grant writing “project 
manager” to develop resources for programs in 
partnership with NHU, NAC and non-profits.

EV09   Abandoned/ 
Inoperable Vehicles

Strong Neighborhood Vehicle Abatement is 
working throughout neighborhoods to remove 
abandoned vehicles.

Code Enforcement will continue to provide 
responsive assistance to community.

EV10 Street Sweeping Scope of services approved by DOT. Funding 
was secured for additional street signs to be 
posted.  Enhanced street sweeping started in the 
Dorsa Neighborhood in August.

Identify potential street locations for “No 
Parking” signs in EV/680.  Dorsa Neighborhood 
Association to submit letter requesting “No 
Parking” signs for implementation.  Sierra 
Neighborhood to circulate petitions for sign 
implementation.  

ACTION ITEM STATUS NEXT STEPS

87



�

�

�

�

�
�

�

� �

�

�

�

���	��
����

�������

�����

����

��������

��
��
��

����

���

��
�

��
��
��
��

����������

�������

������ 

!
��
��
���

��������

����

���������

��
��
��
��
�

������

������ �

��
��

������"

����

�
��
��
��

������

��!�

!�
�
�
!

 � 

�����

������

���� ��

�
���
���
�
��

��
� 

��
��
�

�����

�����������

�������

���������

����

�
��
�
��
"�
#

�����

������

�
��
��
�

�!!�

����
������

�������������	
���


�����

�

$%
&
'(
)'
*+
)'
,*
-�.
/0
�.1
*2
&
30
,43
05


	
�
�
�
�

�
�
�
�
�
�
�
�
�
�
�
�




�����������	
�����������������������������
����������������������������������

�������������������������
��������������������	
�����������������
 ������������������
!��"	���#��	
$��������������%����&������
'��%��((���)�#��������

*���+����������#

,��%��((���������
�-��)�#�����"������.�����

88



EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD

E/GO01 Great Oaks 
Neighborhood Association 
Community Facility

A grand opening celebration was held on 
January 22, 2005.  

Capital project complete. 

E/GO02 Edenvale 
Roundtable Community 
Association Neighborhood 
Community Facility

A grand opening celebration was held on 
January 22, 2005.    

Capital project complete. 

E/GO03 Edenvale/Great 
Oaks Community Center

PRNS staff completed a report that 
analyzed community input and provided 
recommendations on next steps.    

Staff will work with the Council office to 
determine the next steps.

E/GO04 Discovery 
Community Garden

On February 1, 2005, City Council 
appropriated Redevelopment Agency funds 
for the project to PRNS. On May 4, 2005, 
the PRNS project manager presented a 
schematic design to the NAC.       

Finalize design in Summer 2005 and put 
the project out to bid.  

E/GO05 Edenvale/Great 
Oaks Skatepark

Construction began in April 2005.  A 
groundbreaking event was held on April 2, 
2005.  

Construction is expected to be completed at 
the end of July 2005.  A grand opening 
event is scheduled for August 2 , 2005 to 
coincide with National Night Out.

E/GO06 Neighborhood 
Tree Planting

A total of 178 trees planted to date.  The 
NAC and Our City Forest held a tree 
planting event on May 9, 2005.    

Project complete.

E/GO07 Traffic 
Improvements around 
Neighborhood Schools 

On April 12, 2005, City Council 
appropriated funds for the project to DOT.  
Two school radar display signs will be 
installed on Branham Lane in front of 
Caroline Davis Intermediate School.  

Installation of the signs is expected to occur 
in August 2005.

E/GO08 ADA Curb Ramps Project is complete.  201 curb ramps 
installed at 78 intersections.  

Project complete.

E/GO09 Residential 
Speeding and Traffic 
Mitigation

Project is complete.  Two road bumps 
installed on Snow Drive.  Ten stop signs 
installed throughout neighborhood streets.  
Eight curbs painted red.  

Project complete.

E/GO10 Improve Street 
Lighting

Project is currently in the construction 
phase.  Project to include installation of 
five new lights and six upgrades.   

Project is expected to be complete in July 
2005.

ACTION ITEM STATUS NEXT STEPS
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FIVE WOUNDS STRONG NEIGHBORHOOD

ACTION ITEM STATUS NEXT STEPS
FWBT01 William and 24th 
Redevelopment 

Construction and façade improvements completed in mid-
December 2004. 

Plan re-opening celebration with community and 
businesses for June 2005.

FWBT02 McLaughlin 
Streetscape Improvement 
and Pedestrian 
Enhancement

This project has been combined with FWBT 06 (William 
Streetscape Improvements) to save costs and time. Final 
design and review by DPW includes a few less pedestrian 
scale lights on McLaughlin because of sidewalk width. 
Design does include additional embossed crosswalks 
instead. Design for streetscapes was brought up in 
February 2005 NAC meeting. Community is comfortable 
with design. Bid awarded on May 3rd.

Finalize design and bid out project. Anticipated to start 
construction in late Spring 2005, and complete project in 
late November 2005.

FWBT03 33rd & McKee 
Pedestrian and Traffic 
Improvements

Interim improvements to signal phasing, signal timing, 
and pedestrian signals were completed the first week of 
July 2004. Pedestrian barricades were installed on the 
West crosswalk. PSM on hold based on 2-year budget. 

Incorporate designs and traffic flow into possible future 
improvements to the intersection. 

FWBT04 McKee and 33rd 
Redevelopment

$19,468.70 in penalties were paid by the property owner 
on December 21, 2004, closing the court case against the 
owner regarding the code violations and clearing the way 
for a formal OPA. Property owner met with SJRA FIP 
staff in January and decided not to include the Autozone 
portion of project. FIP and SNI staff walked property to 
determine how much FIP funding property is eligible for. 
The property qualifies for the full $710,000 in funding. 
Property owner submitted request for site adjustment 
permit in March. Planning is requesting that the property 
owner submit a site development permit instead.

Property owner and architect to submit revised site plans 
and preliminary paperwork for site adjustment permit. 
Planning to determine whether or a site development or 
site adjustment permit is required for property to be 
renovated. Owner Participation Agreement to be 
approved by end of June, 2005.

FWBT05 Selma Olinder 
Park

Major grading at site was completed in October. Rain has 
delayed the completion date. Most plant material installed 
and established. Currenty in a 90-day maintenance 
period. 

Anticipated completion date is now August, 2005 (two 
month rain delay).

FWBT06 Williams Street 
Traffic Calming

This project has been combined with FWBT 06 (William 
Streetscape Improvements) to save costs and time. Final 
design and review by DPW includes a few less pedestrian 
scale lights on McLaughlin because of sidewalk width. 
Design does include additional embossed crosswalks 
instead. Design for streetscapes was brought up in 
February 2005 NAC meeting. Community is comfortable 
with design. Bid awarded on May 3rd.

Finalize design and bid out project. Anticipated to start 
construction in late Spring 2005, and complete project in 
late November 2005.

FWBT07 Coyote Creek 
Trail Development

$100,000 PSM to begin master plan and construction 
documents for trail has been completed and reviewed by 
PRNS, is now being reviewed by DPW. PRNS is 
compiling funds for the master plan, environmental 
documents and possible acquisition. 

PSM expected to go to Council for appropriation in June 
2005.

FWBT08 Housing 
Rehabilitation Programs

Eight housing rehabilitation projects have been approved 
for the Five Wounds/ Brookwood Terrace community in 
the 2004 – 2005 year. 23 of 26 Property Owners in the 
Jeanne Ave/ Forestdale area have agreed to participate in 
STOP program. SNI staff working on getting 100% 
participation.

Strong Neighborhoods staff to work with Housing to 
utilize at least $200,000 in savings from the 24th/ William 
project to place into housing rehab funds for Jeanne Ave 
properties. 

FWBT09 ESC-AR Parking 
Strategy

Impacts to businesses and surrounding sites were 
analyzed through SNI team and SJ Retail Team. Two 
properties on East Santa Clara Street were identified as 
likely to suffer the largest impact

SJRA and Strong Neighborhoods staff working towards 
FIP and other programs to help attract new businesses 
when 25 N 14th St becomes mostly vacant. 

FWBT10 Youth & Teen 
Activities

CityYear teams have been assigned to SJ schools, three 
of which are in downtown Strong Neighborhoods areas. 
CityYear held an opening day ceremony for City Heros 
and Young Heros on Martin Luther King Jr Day. 193 
young people from through Santa Clara County are 
enrolled and committed to contribute approximately 
21,000 hours of community service through June 2005.

Strong Neighborhoods staff to continue to work with 
local service providers on re-introducing programs at 
Roosevelt, Olinder and McKinley Neighborhood Centers. 
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GATEWAY EAST STRONG NEIGHBORHOOD

GE01 Neighborhood Center Meeting space has been secured at Mexican 
Heritage Plaza for community meetings. 
Representative from NAC will sit on the Mayfair 
Center Expansion Community Task Force to 
provide input for programming needs.  

Determine feasibility to move entire D5 SNI Field 
Team to Mexican Heritage Plaza.  Develop process
for community to access facility without staff.  

GE02 Sanitary Sewer 
Improvements

Right of Entry Agreements secured for first 100 
residences.  Bid and Award conducted.  Project to 
start in May 2005. 300 letters and right of entry 
agreements mailed out to residences.  Community 
working with project manager and SNI team to 
secure “Right of Entry” Agreements.    

Secure completed paperwork from next 100 
property owners in project.  

GE03 Storm Drain 
Improvements

DOT has completed installation of over 1,800 
linear feet curb and gutters .  DOT has removed 
current valley gutters on E. San Fernando.  

Develop scope and cost estimates for “valley 
gutters” on Whitton Ave at 34th St.   

GE04 Housing 
Improvements

Housing Department is working closely with 
neighborhood associations to identify homes that 
qualify for emergency housing rehab funding.  
Four projects were completed in FY 03-04.  There 
are two projects currently under construction.  

Continue to respond to health and safety-related 
requests.  Housing anticipates completion of eight 
projects for FY 04-05.   

GE05 Park and Recreation 
Facilities Improvements 

Zolezzi Park is in design phase of project: base 
map is being reviewed for City/Agency comments.
SJRA executed contract with Bellecci Assoc. for 
site topological survey.  SJRA has finalized 
contract agreement with Harris Design as 
architects to develop construction documents for 
Zolezzi Park improvements.  

Develop scope of work for Plata Arroyo Park 
improvements including benches, garbage 
receptacles, pipe fencing for rest area, lighting and 
grading of turf field to drainage issue in park.  

GE06 Community Garden Phase 1 Environmental Review is completed with 
no history of contamination on property.  SJRA 
has executed agreement for Level I and II Soil 
Analysis by URS to test for lead contamination.  
Encroachment Permit was granted by CalTrans on 
November 29, 2004.  

If no lead contamination is found, then SJRA will 
proceed with community garden.  Determine 
feasibility for SJ Conservation Corps to construct 
community garden.  

GE07 Street Improvements Signal at King Road and Wilshire Blvd is ready to 
award.  

Complete construction and determine next steps 
for project through traffic studies findings. 

GE08 Traffic Calming DOT reviewed scope of work with NAC at March 
meeting.  Community provided staff with traffic 
calming requests to include into the scope of work.
DOT attended January 24, 2005 San Antonio 
Neighborhood Association meeting to provide a 
traffic calming presentation.  Traffic Calming 
Improvements are scheduled for funding in FY 05-
06.   

Develop scope of work for Traffic Calming PSM 
for FY 05-06.

GE09 Streetscape 
Beautification

Project is unfunded.  Code Enforcement has open cases on Imperio 
Liquors located at San Antonio and King Rd.   

GE10 Enhance Public 
Lighting Levels

City Council approved CDBG funding for this 
project in the amount of $71,411 in FY 05/06.  
DPW submitted CDBG application for 14 new, 14 
modified and two relocated streetlights. 

DPW is currently establishing the work schedule.

ACTION ITEM STATUS NEXT STEPS
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GREATER GARDNER STRONG NEIGHBORHOOD

GG01 Street and Sidewalk 
Improvements - Greater 
Gardner

The reconstruction of Delmas Street is complete.  
The bid opening for Minor Street was on April 7, 
2005. Spencer Street is being designed. 

Award contract on June 7, 2005 and construction 
to start by July 2005. 

GG02 Parking, Traffic 
Circulation, & Pedestrian 
Access to Gardner Academy 

The traffic portion of the project was completed in 
January 2003.  $330,000 is programmed in FY 05-
06 for additional pedestrian and traffic 
improvements.  DOT presented options at the 
April 28, 2005 Gardner Advisory Council 
meeting.   . 

DOT to attend upcoming "Hablemos" parent 
group meeting at Gardner Elementary School to 
receive additional community input. 

GG03 Fuller Ave. Open 
Space

PRNS attended the March NAC meeting to 
discuss park scope and budget.  

Finalize design. 

GG04 Initiatives to Improve 
Housing Conditions - 
Greater Gardner

On June 5, three houses in the neighborhood were 
painted as part of Neighborhood Housing Services 
Silicon Valley’s Paint-A-Thon. Code Enforcement 
conducted a neighborhood sweep in late July.  A 
housing subcommittee meeting was held on March
21st to discuss future “pilot” project for housing 
improvements.  

Prepare for 3nd subcommittee meeting on June 
20th. Code continues to work with residents to 
resolve neighborhood concerns. 

GG05 Retail Development - 
Greater Gardner

SJRA project manager is working on 3 façade 
improvements, 2 are in the design phase and one is
in planning.  

Finalize plans, get site adjustment permit, and put 
out to bid.  Construction expected to begin Spring 
2005.  

GG06 W. Virginia St. 
Streetscape

The project was awarded on April 5th. Start Construction. 

GG07 Delmas Streetscape 
and Pedestrian Crossing 
Improvements 

This project is combined with GG06 above and 
will be awarded under one contract. 

This project is combined with GG06 above and 
will be awarded under one contract. 

GG08 Residential Traffic 
Calming - Greater Gardner

Traffic calming improvements were installed in 
December 2003.  In March, SJRA met with DOT 
staff to discuss evaluation of improvements. DOT 
surveyed residents on impacted street.  

Additional residential traffic calming projects will 
be coordinated with the school traffic calming 
project (GG02 above).  

GG09 Bird Ave. Streetscape 
and Traffic Calming

Traffic calming and streetscape improvements 
have been implemented.  The corner of Bird and 
W Virginia will have a double acorn pedestrian 
light fixture installed as part of #5.

Schedule meeting with DOT and neighborhood 
liaison to conduct evaluation.

GG10 Neighborhood Open 
Space: Greater Gardner

Gardner Community Center – Project Completed.  Staff will continue to explore open space 
opportunities as they arise.

ACTION ITEM STATUS NEXT STEPS
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD

H/VM01 Hoffman/Via 
Monte SNI Neighborhood 
Center

The preliminary design was presented to the NAC on 
January 19, 2005.  A Core Group composed of NAC 
members, a representative of Almaden Hills United 
Methodist Church, Agency and City staff, and 
Weston Miles, met on March 8 and March 22 to 
discuss potential amenities for the center.    

Finalize design, prepare construction documents and 
put the project out to bid.  

H/VM03 Inoperable/Broken 
Streetlights

The NAC liaison is revisiting sending a flyer and 
letter to property owners regarding reporting 
broken/inoperable streetlights to PG&E.

Send out flyer and letter to property owners by June 
2005.  

H/VM04 Alleyway 
Enhancement

SJRA and SJUSD entered into an Owner 
Participation Agreement to provide funding for a 
new fence along Pioneer High School property and 
Via Monte Drive.  Installation of the fence was 
completed at the beginning of May 2005.    

A slurry seal project is expected to be completed in 
Summer 2005.  The project includes applying slurry 
seal to the private alleyways in the Hoffman and Via-
Monte areas.   

H/VM05 Joint Towing 
Agreement

The joint towing agreement has been implemented in 
both the Hoffman and Via-Monte areas.  The NAC 
subcommittee identified the locations to paint fire 
lanes and red curbs in both areas.    

Paint red curbs and fire lanes in Summer 2005 in 
conjunction with the slurry seal project described in 
H/VM04 above.  

H/VM06 Residential 
Landscape Improvements 

Phase 1 of this project, which included four 
properties, is complete.  Phase 2 is in the early stages 
of implementation.  Applications were mailed to 
property owners with five completed applications 
received by the Housing Department.  Housing staff 
reviewed and qualified applicants for eligibility.  
Exterior improvements include landscaping, fence 
removal, paint, fence installation, improvements to 
entry doors/garage doors, and roof repairs.      

After the NAC subcommittee has scored the 
applicants to determine property needs, eligibility, 
and funding level, they will make their 
recommendations to Housing staff for final 
acceptance.  Housing staff will work with approved 
property owners to select contractors to complete the 
work.

H/VM07 Neighborhood 
Watch

Staff is working with the NAC liaison to schedule a 
Neighborhood Watch meeting in May 2005.     

Staff will work with the NAC liaison to develop a 
schedule of upcoming meetings.  

H/VM08 Neighborhood 
Clean-Ups: Hoffman/Via 
Monte

The NAC received CAP grant funds to pay for 
neighborhood clean-ups.  A clean-up was held on 
May 14, 2005.

Staff will work with the NAC to schedule clean-up 
days on a quarterly basis. 

H/VM09 Improved Access 
to Pioneer High School

The front of Pioneer High School is currently under 
reconstruction.  SJUSD is expanding some building 
space, moving the staff parking lot and installing a 
“Bus loop” type of entry in the front of the high 
school.  The improvements are anticipated to greatly 
affect the entryway to the high school. 

The improvements are expected to be completed in 
October 2005.

H/VM10 Perform Lighting 
Assessment Near Proposed 
Neighborhood Center 

Lighting improvements are included in the site plan 
prepared by the architect, Weston Miles.

The lighting will be upgraded around the new 
neighborhood center.     

ACTION ITEM STATUS NEXT STEPS

H/VM02 Community 
Policing Initiatives - 
Hoffman/Via Monte

SJPD staff continues to patrol area both by vehicle 
and on foot.  SJPD attends NAC meetings and 
reports to the NAC on criminal activity in the 
neighborhood.  SJPD’s Violent Crimes Enforcement 
Team (VCET) patrolled the neighborhood in 
February and March due to an upswing in gang 
violence in south San Jose.  An officer from VCET 
reported to the NAC at their March 16 meeting that 
several arrests were made during that time.      

SJPD will continue to implement strategy and 
provide progress reports to the NAC.  
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K.O.N.A. STRONG NEIGHBORHOOD

KO01 Improve appearance of 
residential areas by maximizing 
use of Housing Department’s 
Housing Improvement Program

From January through March 2005, the Housing 
Department completed four homes and another 
five homes are under construction or out to bid.  
Year-to-date figures indicate 14 homes have been 
completed in KONA.

The Housing Department will continue working 
with rehabilitation grant recipients in the 
neighborhood with an end target of forty homes 
completed.

KO02 Implement a comprehensive 
strategy to reduce bulky waste

As one key strategy, resources have been 
appropriated for the design, production and 
distribution of an Environmental Outreach 
Professional Flyer encouraging residents to use the
City’s waste collection system rather than 
dumping large items on the streets or private 
property.  An overall strategy will be sought to 
reduce bulky waste.  

ESD has begun work on the flyer which will 
receive final input from the KONA NAC.  The 
flyer will be distributed three times in FY 2005-06 
to all KONA households.  Baseline and post-flyer 
tracking will be conducted to determine 
effectiveness of such a program.  Another 
dumpster day occurred in April 2005; another one 
will occur in June 2005.

KO03 Improve the Boys & Girls 
Club building and public right-of-
way in front of building

A grand re-opening ceremony was held on 
November 8th.  SJRA approved an additional 
$175,000 from the Agency Board on November 
30, 2004 for a new roof membrane and change 
orders due to code requirements.

Phase II - the installation of the roof membrane is 
expected to be completed by June 2005.  The Boys
& Girls Club is instrumental in providing 
afterschool programs to KONA children.

KO04 Evaluate traffic complaints 
and address them with appropriate 
measures

At the request of the NAC, DOT investigated the 
intersection of Clarice Drive and Kenesta Way and
installed a centerline on Clarice leading up to the 
intersection [District 8].  A PSM has been 
approved and includes the installation of a median 
island and ADA Ramps at Lanai and Dixie.

Current DOT focus is on median island and ADA 
ramps at Lanai and Dixie (to be completed in July 
2005).  DOT will continue to respond to NAC 
concerns.

KO05 Build partnerships with 
schools to improve appearance of 
sites and facilities

The Urban Planning Department of San Jose State 
University (SJSU) conducted a facilities and 
services assessment in order to prepare an action 
plan for investment in school improvements.  
Phase I has been completed.  

Phase II is now in progress to engage feasibility of 
school hubs in partnership with school district 
representatives and local service providers.  SJSU 
will present their feasibility study and 
recommendations in May 2005. 

KO06 Strengthen code 
enforcement program

From January - March 2005, the Code inspector 
opened 32 cases and closed 75 cases.  Majority 
cases involve Front Set Back (FSB) violations 
related to trash bins, inoperable vehicles, large 
automobile parts, and canopies.

The Code Enforcement inspector will continue to 
attend monthly NAC meetings to report on her 
work and respond to concerns and new cases.  

KO07 Improve Welch Park 
landscaping, lighting, community 
facility and parking

The Project Manager provided a detailed 
presentation in March 2005 to the KONA NAC 
(and eliciting input) for final design of Welch 
Park.  The plans include additional lighting, trees, 
BBQ pits, another pathway and drinking fountain, 
group picnic areas, new bleachers, curb cuts, and 
turf renovations. 

A blueprint of Welch Park will be ready in May 
2005.  Construction begins in September 2005 
with completion in March 2006.

KO08 Install additional trees and 
landscaping to improve appearance 
of streets

The NAC completed two street tree planting 
projects with Our City Forest in FY2003-04.

Tree planting project complete.

KO09 Repair broken & cracked 
sidewalks & ADA ramps

Projects involving the installation of ADA Ramps 
and sidewalk improvements are included as part of 
Priority #4 - Traffic Calming.

Current DOT focus is on median island and ADA 
ramps at Lanai and Dixie (to be completed in July 
2005).  DOT will continue to respond to NAC 
concerns.

KO10 Make short-term/interim 
security and aesthetic 
improvements at the Story & King 
Shopping Center

The Bui property will be extensively renovated, 
inside and out.  The Agency is contributing to the 
construction of the new tower element, plaza area, 
paint, signage, and new storefronts.  Tropicana 
Market will undergo similar exterior 
improvements.

Staff has begun work with all owners on the 
parking lot improvements.  Additional 
improvements to the southeast corner are 
underway.  King Road will be widened, and new 
crosswalks, traffic signals, turning lanes, and street
trees will be installed on King/Story.

ACTION ITEM STATUS NEXT STEPS
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MARKET ALMADEN STRONG NEIGHBORHOOD

MA01 Convert Caltrans 
Easement into Park

Cost of lead remediation for site estimated at 
$400,000. PM and Strong Neighborhoods staff broke 
out costs and options and narrowed budget gap to 
$87K - $161K (depending on soil remediation). 
Information shared at February NAC meeting. 

Move forward with site remediation bid and 
preparing bids for advertising remediation and park 
construction in June 2005.

MA02 Potential New 
Development Should 
Follow Design 
Recommendation Set Forth 
in the Neighborhood Plan

The Downtown Zoning Ordinance amendment, 
including the Market-Almaden design guidelines, was 
approved by City Council in March 2004

This project is complete.  

MA03 Acquire and Rehab. 
75 West William

SJRA communicated undesirability of swapping out 
parcels for 75 W William property, and was not able 
to find developers interested in property.

April court decision levied $8,000 in fines on 
propetry owner.

MA05 Ensure Design for 
Convention Center Follows 
Recommendations

Project Management attended the April 19th NAC 
meeting to continue to discuss the tent installation and 
impacts on Balbach Street with the community. Tent 
installation commencement occurred in early April 
and is expected to be completed in June. Community 
requesting defined schedule and more defined plans 
addressing the CUP for the site and the tent 
installation.

SJRA project management to continue to 
communicate with concerned NAC members and 
discuss tent installation and CUP completion with 
regards to landscaping.

MA06 Design and 
Implement Pedestrian and 
Bike Safety Improvements

Antique pedestrian lighting design 100% CDs are 
completed and under review by project management 
staff. San Jose Grand Prix schedule will likely impact 
award and installation of this project.

Project Manager to review project with NAC and 
bid. PM and Team Manager to complete schedule 
refinement and request a reset in CIP database based 
on final schedule from San Jose Grand Prix. 

MA07 Install Ped Safety 
Improvements on Market at 
Balbach, William and 
Pierce

The scope for the TS at Market/Balbach was 
completed on schedule. This project needs Caltrans 
approval for compliance to Caltrans format. Original 
schedule was assumed as: Award in June 2005; 
Construction to start in Sept 2005; Beneficial Use in 
May 2006. San Jose Grand Prix schedule will impact 
award and installation of this project. 

DPW implementing project according to schedule. 
PM and Team Manager to complete schedule 
refinement and request a reset in CIP database based 
on final schedule from San Jose Grand Prix.

MA08 Initiate Traffic 
Calming Study

The traffic study is subject to tenant occupation of the 
Sobrato Building on Almaden Boulevard.  

Traffic study is contingent upon tenanting of Sobrato 
Office Tower.

MA09 Pedestrian 
Enhancements on Market 
Street

Pedestrian lighting for Market Street is being 
designed as part of the public improvements package 
under Priority #6.

Project Manager to review project with NAC and bid 
upon approval of the Redevelopment Agency FY04-
05 budget.  

MA10 Ensure 
Underground Utilities 
Throughout 
Market/Almaden Remains 
a Citywide Priority

DPW attended the March 15th NAC meeting to 
provide an update on schedule for undergrounding 
utilities.

In current 5-Year Work Plan, the underground utility 
district for Market-Almaden. It takes approximately 1
2 years from legislation to initiation of project 
construction due to limited resources.

ACTION ITEM STATUS NEXT STEPS

MA04 Establish 
Market/Almaden as 
Conservation Area

Planning Commission recommended approval at their 
December 8th meeting. Project is complete. 
Designation status and guidelines were handed out at 
the February 2005 NAC meeting.

Continue to communicate designation as a historic 
conservation area to community via NAC leadership 
at NAC and community meetings.
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MAYFAIR STRONG NEIGHBORHOOD

MAY01 Establish new 
Adult Learning Center

PRNS to fund design phase of project.   
Community Meeting #3 was held on November 
8, 2004 to finalize conceptual design.  Concerns 
were raised regarding the level of adult education 
programming to occur in facility.  

Follow Internal Staff Action Plan.  Finalize Park 
Master Plan.    Develop Operations and Program 
Plans.  

MAY02 Construct a new 
library

Staff is exploring various options to incorporate 
a footprint for library services either into the 
Mayfair expansion project or through joint 
venturing with local Community-based 
organizations/schools.

Develop a short-list of viable options and meet 
with the community to obtain input.  City 
Library Staff and Commission proposing a 
“Reading Room” at Adult Learning and 
Community Center.  

MAY03 Affordable 
housing 

SJRA met with PACT Local Organizing 
Committee, La Trinidad Methodist Church, who 
will be advocating for affordable housing 
priority.  Community is in dialogue with Core 
Developers regarding “San Antonio Place” 
project proposed at Volunteers of America site 
on San Antonio Avenue.

Planning Dept to provide “Planning 101” 
training for community residents to better 
understand development process.  Develop 
“Affordable Housing” curriculum similar to 
SVMG HAC’s designed for Eastside 
community, including housing tours.  

MAY04 Upgrade street 
lighting throughout the 
neighborhood 

Phase 2 bid and award completed.  Phase I 
upgrades construction completed.  Staff worked 
with NAC notified 5 residents of potential public 
lighting installations in their front yards that are 
in the public right of way.     

Complete construction.

MAY05 Enhance 
collaboration and 
communication between 
the police and community

Staff has established a “Police Box” to provide 
access to Mayfair Center after hours for use to 
write reports and meet with community members 
as was customary at Arbuckle Office.  Police are 
now a regular presence at Community Center.  
Independent Police Auditor Attended January 
NAC meeting.  

Conduct an analysis of available Block Captains 
within area to develop appropriate outreach 
strategy and coordinate with Police.

MAY06 Increase gang 
prevention &  intervention 
program &  activities

City-wide strategy has been developed in 
partnership with school districts and community-
based organizations to calm gang violence.  

“Right Connection” providing focused services 
to the immediate neighborhood.  Community-
based organizations continue to provide services 
to community.  

MAY08 Implement a 
neighborhood cleanliness, 
open space, environment, 
education campaign

County Household Hazardous Waste Program 
secured funding for pilot study to educate and 
provide resources to recycle motor oil and 
household batteries.  

Continue to identify opportunities to involve 
community in environmental awareness.  

MAY09 Improve 
employment assistance and 
programs for all Mayfair 
workers

Staff met with the Office of Economic 
Development to develop a strategy to improve 
outreach to community. 

Collaborate with Workforce Investment 
Network’s One Stop to provide penetration in 
neighborhood.  

MAY10 Support a 
proportionate increase of 
homeowners to renters in 
Mayfair

MACSA  is working with NHSSV on outreach 
to the community for homeowner readiness.  
Nuestro Hogar assisted 24 residents to qualify 
for affordable units at Tierra Encantada 
development.

Work with NHSSV Staff to monitor tracking of 
applicant pipeline.  

ACTION ITEM STATUS NEXT STEPS

MAY07 Investigate traffic 
issues; develop, review & 
implement traffic calming 
plan

NAC formed traffic calming committee at March 
2005 meeting.  CDBG funding was transferred 
to SJRA.  SJRA met with DOT to develop scope 
and schedule for project implementation.  

Develop PSM to transfer Agency funding to 
DOT.  
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SPARTAN/KEYES STRONG NEIGHBORHOOD

SK01 Develop Public Open 
Space at Story Road 
Landfill

On January 13th, PRNS met with the NAC to 
discuss the Martha Street Bridge and Story Road 
Landfill open space projects.  The Santa Clara 
Valley Water District (SCVWD) has indicated 
that they are opposed to providing an easement 
through the property.  

PRNS to work with SCVWD Cal Trans to 
develop bridge alignment. PRNS to attend fall 
NAC meeting once feasbility study is completed.  

SK02 Prepare 
Neighborhood Traffic 
Calming Plan

DOT attended February 10th NAC meeting and 
presented project costs for bulb-outs, ADA ramps 
and the lane reduction project on 10th and 11th 

Streets.  The NAC approved spending traffic 
calming funds on the above three projects.  The 
bulbouts are being redesigned to save costs while 
still meeting neighborhood objectives.  

The traffic signal project will start in May 2005 
and be completed during the summer.  Continue 
with redesign of bulbouts on 10th and 11th 
Streets at Martha Street. 

SK03 Improve Keyes Street 
Streetscape 

The tree planting along Keyes street has been 
completed. The sidewalk replacement project 
along the northern side of Keyes Street is 
complete.  SJRA Project Manager provided 
update at March 10, 2005 NAC meeting to 
discuss improvements in 2005-06.  

Contact DPW and DOT to include pedestrian 
lighting and sidewalk replacement projects in 
their 05-06 workplan.  

SK04 Revitalize and Attract 
Neighborhood Friendly 
Businesses Along Keyes 
Street 

The façade at Kow Loon auto will be completed 
this Spring.  Staff is working with an architect on 
another three facades, one of which will be 
completed by this summer.  

Continue to work with property owners and 
tenants.   

SK05 Neighborhood Park 
in Martha Gardens Area 

Planning Commission and City Council approved 
the Martha Gardens Specific Plan in December 
2003.  There are currently no funds allocated to 
this project. 

The Parks Department is developing a Park 
financing strategy.

SK06 Develop Art Oriented 
uses in Martha Gardens 
Area 

CORE’s Art Ark Housing Development is under 
construction (1st Phase completed Summer 2006) 
and will provide live/work artist space and an art 
gallery.  

Work with art-based groups and interested 
stakeholders to develop strategy. 

SK07 Mitigate 
Neighborhood Noise Levels 

Buntin presented Noise Study Report on March 
10, 2005 to NAC.  DOT will include a rubberized 
asphalt application on 10th Street as a part of the 
lane reduction project.  Council District #3 met 
with the neighborhood on April 27th to discuss 
truck traffic issues. 

A community meeting regarding truck traffic 
issues is scheduled for May 18, 2005. 

SK08 Improve Access to 
Elementary Schools 

The analysis of the two intersections has been 
delayed. DOT is developing a new formula to rate
intersections.   

DOT to finalize new formula and schedule for the 
analysis.  

SK09 Explore 
Opportunities for a 
Neighborhood Elementary 
School 

PRNS staff completed a neighborhood survey that
provided useful information about residents and 
children in the neighborhood. 

Request SJUSD criteria for opening new 
neighborhood schools.  

SK10   Martha Street 
Pedestrian/Bicycle Corridor

The NAC held a tree planting in conjunction with 
Our City Forest April 24, 2004 and a second 
planting May 1, 2004. About 40 trees were 
planted along Martha Street.  DOT will construct 
13 ADA curb ramps in Summer 2005.

Continue to refine the pedestrian corridors policy 
and plan for additional projects on Martha as 
required.  

ACTION ITEM STATUS NEXT STEPS
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THIRTEENTH STREET STRONG NEIGHBORHOOD

ACTION ITEM STATUS NEXT STEPS
13S01 Couplet Conversion: 
3rd/4th and Julian/St. 
James

$340,000 in excess funding was returned to 
agency to supplement funding for pedestrian 
scale lighting project as part of the couplet 
conversion. Lowest bid for 3rd/ 4th Couplet 
Conversion verified. Contract to Wattis 
Construction was awarded in January 2005. 
Construction began in March. Design estimate 
for PSM for Julian/ St. James couplet conversion 
design was finalized.

Continue construction on 3rd/ 4th Street couplet 
conversions and respond to community concerns 
regarding construction schedule. Obtain final 
signatures for PSM of Julian/ St. James Couplet 
Conversion design and schedule approval by 
Agency board in June 2005.

13S02 13th Street Mixed 
Use/ Neighborhood 
Business Corridor

Work on Gionvanni’s Pizza was delayed due to 
rain. Rollos Donuts, Jerry’s Barber Shop, Cesar’s 
Flowers, Taqueria Lorena and Café Aragon 
facades complete.

609 and 611 North 13th Street facades on hold 
pending property owner acceptance of site 
adjustment.

13S03 13th Street 
Sidewalk and Street 
Lighting Improvements

Project to plant new trees along 13th Street 
completed.  Sidewalk repair is completed.  
Historic street lights were installed along 13th 

Street. Median Island and landscaping project at 
13th/ Highway 101 expected to be completed by 
April 2005.

Celebration to recognize completion of project 
and the improvements to business facades on 13th 

Street is being planned.   

13S04 Residential 
Speeding and Traffic 
Mitigation - 13th Street

Traffic circles installed at N. 18th/ Empire & 
N.18th / Jackson on October 5, 2004. Traffic 
study completed for Julian / St. James and 
portions of Northside.

DOT will share traffic study results with Traffic 
Calming Chairperson to help determine next 
steps.   DOT currently in the process of trying to 
schedule a meeting with Traffic Calming 
Chairperson.

13S05 Pedestrian-Friendly 
Corridors

4 additional Civic Litter Modules (CLMs) 
purchased through a Community Action and 
Pride (CAP) grant were distributed and installed 
in identified neighborhood areas.  

ESD will maintain CLMs. 

13S06 Medical Services 
Availability

SJ City Council approved the closure impact 
study at the January 14, 2005 Council meeting 
and agreed to explore options for possibly 
acquiring the Hospital Site away from HCA.

Options for site acquisition and control are being 
explored.  SJRA and Strong Neighborhoods staff 
working towards FIP and other programs to help 
attract new businesses when 25 N 14th St 
becomes vacant.  

13S07 Initiatives to 
Improve Housing 
Conditions 

No change. Code Enforcement to continue residential 
property maintenance activities.

13S08 Backesto Park 
Renovation

Bocce Ball arbors were placed on hold in favor 
of perimeter lighting at January 2005 NAC 
meeting. A walk through of Backesto Park with 
four members of the Friends of Backesto Park, 
VM staff, SNI team members, and the PM came 
to an agreement on placement and logistics 
associated with the pedestrian scale lights. A 
final tally of 18 lights was agreed upon. 

Perimeter lighting schedule and bid being 
prepared.  Bid is expected to go out in May 2005. 

13S09 Coyote Creek 
Bike/Trail Improvement

$100,000 PSM to begin master plan and 
construction documents for trail has been 
completed and reviewed by PRNS, is now being 
reviewed by DPW. PRNS is compiling funds for 
the master plan, environmental documents and 
possible acquisition. 

PSM expected to go to Council for appropriation 
in June 2005.

13S10 Historic 
Preservation & Infill 
Opportunities

Downtown businessman has approached 
Cornerstone and SJRA about historic house 
moving opportunity for home at 154 N 4th Street.  
Strong Neighborhoods staff coordinated site walk 
through of 154 N 4th and driving tour of possible 
receiver sites with Bill Schwegler on Jan 7, 2005. 
507 N Almaden Ave home was moved to 420 N 
Fourth Street on Sunday, April 17th by 
Neighborhood Housing Services Silicon Valley.

Monitor historic house moving project with 
Neighborhood Housing Services Silicon Valley.  
Continue to explore options and feasibility for 
receiver site for Cornerstone house on 4th Street. 
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TULLY/SENTER STRONG NEIGHBORHOOD

TS01 Establish a "School Hub" On September 16th, the Community Task Force 
met with the consultant, Mark Cavagnero 
Associates, to review the diagrammatic concept 
plans and the preliminary cost estimate.  The 
Community Task Force met on October 26th to 
review and provide feedback on the three-
dimensional models and discuss project costs.  
Mark Cavagnero Associates presented the design 
to the community at the November 4th NAC 
meeting with total estimates at $11 million.

SJRA, Franklin McKinley School District and 
Franklin McKinley Education Foundation have 
approximately $2.1 million in hand to allocate to 
this project.  SJRA provided different scenarios 
for consideration in terms of hub size and costs.  
In May, SJRA will explore the possibility of 
tapping into childcare sources; FMEF and FMSD 
will explore several options of pursuit and come 
back with their proposal to the community.

TS02 Improve McLaughlin Ave 
Right-of-Way 

Transportation improvements will include 
installation of new sidewalks, a traffic signal at 
Taper, median islands, pedestrian crossings, and 
traffic signs.

Design of the transportation improvements was 
completed in February 2005.  Bids will be 
initiated with vendors in May 2005.  Construction 
should start in August 2005.   

TS03 Mini Park at Nisich Drive Two properties located at 1484 Suzay Court and 
1487 Nisich Drive have been targeted for 
development of a neighborhood park.  DPW Real 
Estate is handling all documentation from the 
property owner that names all of the parties who 
allegedly are on the property title.  

A joint memo to accept the acquisition was 
approved by City Council in May.  The joint 
memo included the recommendation that City 
Council and SJRA approve a Cooperation 
Agreement between the City and SJRA, providing 
for the Agency’s transfer of $1.6 million to an 
escrow account for the purchase of the properties.

TS04 Neighborhood Traffic 
Calming

Basic traffic signs, crosswalks and red curbs have 
been installed per residents' requests.  Funding for 
advanced traffic calming measures was adopted 
in SJRA’s FY2004-05 Capital Program Budget 
and two-year Capital Improvement Program 
(CIP). SJRA and DOT have finalized a Project 
Services Memorandum (PSM) for advanced 
traffic calming.

A PSM is anticipated to go to council to make 
funds available for the design and construction of 
two median islands at Clemence-Owsley and 
Audubon-McLaughlin; two radar display signs at 
Lucretia Avenue; and the installation of up to ten 
ADA ramps.

TS05 Develop Joint-Use Park at 
Meadows Elementary School

Funding to master plan this project has been 
placed on SJRA’s future projects list in SJRA’s 
Adopted FY2004-05 Capital Program Budget and 
two-year CIP.

Strong Neighborhoods staff will work with PRNS 
to determine how to move this project forward.

TS06 Provide Code Enforcement 
Coordinator in Tully/Senter 
Community

Since January, the Code inspector opened 14 
cases and closed 131 cases.  The numbers reflect 
a Street Sweep conducted on January 28th and 
31st as well as extra effort from Code 
Enforcement to focus on the Tully-Senter area.

The Code Enforcement inspector will continue to 
attend monthly NAC meetings to report on her 
work and respond to concerns and new cases.  

TS07 Build Pedestrian Bridge 
Over Coyote Creek

The Kelley Park and Coyote Creek Trail Master 
Plan show a potential bridge location at a future 
community park at Carroll Ranch.  Therefore, this 
project is being considered as part of the Kelley 
Park and Coyote Creek Trail Master Plan.

A feasibility study is being conducted for the 
Martha Street Bridge and will be completed in 
June 2005. 

TS08 Maintain Neighborhood 
Street Trees

122 Chinese Pistache trees were planted between 
Story and Tully Roads.  Structural tree trimming 
was completed in August.

The tree planting has been completed.  
Maintenance will be provided over the next 5 
years.

TS09 Replace Chain-Link Fences 
Along Highway 101 and Tully 
Road with Sound wall

This project is a consolidation of two independent 
projects - a decorative fence and a soundwall.  
The projects were consolidated to decrease total 
costs.  

The project, located at Nisich Drive and Bikini 
Avenue, began construction in April 2005 and is 
anticipated to be completed by early June 2005.  

TS10 Lucretia Ave Public Right-
of-Way Improvements

The conceptual design has been completed.  In 
November, the property owners were informed of 
the acquisition and they offered their support.

Right-of-way (ROW) acquisition will be 
negotiated for eleven parcels. The project design 
and ROW acquisition are scheduled to be 
completed in June 2005.

ACTION ITEM STATUS NEXT STEPS
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UNIVERSITY

UN01 Park at 6th and 
William

Construction started in early July 2004. Community 
met on December 15th to discuss issue with height of 
fence along perimeter of park. South University 
Neighborhood residents requested a change order to 
install a wall around the perimeter of the park in place 
of a fence, delaying the opening of the park by at least 
four months, into May or June 2005. Change order and 
additional funding sources for costs incurred from 
change order were approved by Council on February 
15, 2005.

Installation of wall to begin in Spring 2005. Park 
completion now scheduled for Summer 2005.

UN02 5th/6th Street Alley 
Reconstruction 

Project was completed October 23, 2003. 

UN03 Coyote Creek Trail 
Expansion 

$100,000 PSM to begin master plan and construction 
documents for trail has been completed and reviewed 
by PRNS, is now being reviewed by DPW. PRNS is 
compiling funds for the master plan, environmental 
documents and possible acquisition. 

PSM expected to go to Council for appropriation in 
June 2005.

UN04 Couplet Conversion: 
10th and 11th 

PSM draft being reviewed by DOT. 10th/ 11th St lane 
reduction will need to include a dedicated left turn lane 
on 11th St between San Antonio and San Fernando 
Street to allow SJSU students to safely turn into parking
structure without backing up traffic. This has been 
communicated to the NAC and community.

Final draft of PSM being circulated for signatures and 
review by DOT. Scheduled for Agency approval on 
June 7th, 2005.

UN05 Pedestrian Corridor 
Enhancement (E Reed from 
6th to 7th) 

Construction on project started week of November 2nd. 
Community members requested changes to project to 
include less concrete and more green area. This delayed 
the project a few additional days, but was still 
completed on schedule. Sidewalks and street tree 
installation completed week of December 22,  2004.

Project completed. Beneficial use date and final 
inspection occurred in late January 2005.

UN06. Residential Parking 
Permits

Approximately 50 street segments have been included 
in the south University area’s residential permit parking 
program.

Continue to respond to request for information 
regarding the City’s permit-parking program. 

UN07 Rehabilitation of 
Commercial Building at 
10th & Williams 

The rehabilitation of this commercial building is 
complete.  

Community working with Strong Neighborhoods staff 
to determine next FIP project. Guidelines and 
community discussion on potential projects to take 

UN08 Historic Streetlights Public Works developed design documents noting 
exact locations of pedestrian lights, locating 16 along 
6th St (from Reed to SJSUI) and 24 along William 
(from 6th St to 10th St). Bids came in under cost 
estimate. Notice to proceed issued February 22, 2005. 
Pedestrian light locations have been marked.

One recently planted street tree will have to be moved 
to accommodate pedestrian lighting design. Working 
with South University Neighborhood to move tree in 
preparation of installation. Construction prep work is 
beginning on 6th Street.

UN09 Explore establishing 
historic or conservation 
districts 

Planning staff and Heritage Resource Partners attended 
the January 2005 NAC meeting and February 2005 
SUN meeting to discuss options and differences 
between a historic district and a conservation area with 
the community. HRP recommends that the Historic area
being considered be bordered by roughly the same 
boundaries as the SUN neighborhood excluding the 
properties North of William Street. 

Planning staff and Heritage Resource partners to return 
in late Spring 2005 with recommendations and findings 
for final public review prior to going to Historic 
Landmarks and Planning Commissions.

UN10 Neighborhood Clean-
ups: University 

Code continues to respond to code complaints and 
continues to conduct mini sweeps in the neighborhood. 

Continue to work with neighborhood and code 
enforcement officer to eliminate blight in the 
neighborhood. 

ACTION ITEM STATUS NEXT STEPS
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WASHINGTON STRONG NEIGHBORHOOD

WA01 Park Development - 
Washington

The Parque de Padre Mateo Sheedy 
groundbreaking was held on June 19, 2004 and 
construction started in July. The neighborhood 
celebrated the grand opening of the park on April 
30, 2005.  

Work with Adopt-a-park staff to ensure 
volunteer involvment in maintaining the park. 

WA02 Alma Senior & 
Teen Center Improvements 

Staff continues to meet with the Alma Advisory 
Council to discuss short-term physical and 
programmatic improvements. 

Acquire adjacent parcels. 

WA03 Darby Court Storm 
Drain Improvements 

PSM was approved by Council on April 26, 
2005.  

Continue with design phase. 

WA04 Couplet Conversion:
Vine and Almaden 

The PSM for two traffic signals has been 
finalized. 

Schedule for Council Agenda in late May. 

WA05 Washington School 
Improvements 

SJUSD is exploring cost and feasibility of 
installing synthetic turf in the field area with 
Soccer USA Foundation.  SJUSD is still waiting 
for the Foundation to  provide a cost estimate for 
the project.   

Meet with Fieldturf and Musco representatives 
regarding improvement costs.  

WA06 Rehabilitation of 
Commercial Property at 
Oak and First.   

The River Church met with the property owner to
discuss acquisition of this site. The property 
owner is not willing to sell at this time.  

WACC to discuss project status and next steps at 
upcoming meeting.  

WA07 Curb and Gutter 
Improvements 

The community is working with DOT on a case-
by-case basis to repair all sidewalks and severely 
damaged curbs and gutters. Approximately  90 
ADA ramps have been constructed throughout 
the neighborhood.  

Neighborhood contacts DOT directly for 
sidewalk, curb and gutter needs.

Alleyway Reconstruction  –Project Completed. 

Alleyway Closures -  Agreements with property 
owners adjacent to “C3” have been drafted. A 
PSM with DPW for the alleyway vacation 
process is being drafted.   A consultant is 
working on a preliminary fence plan for alleyway
“C4” for PGE.  

WA09 Traffic Flow on 
Goodyear/Sherman/ 
Graham Intersections

The PSM has been finalized for two stop signs, a 
painted crosswalk and two ADA ramps.  

Agendize appropriation process at upcoming 
Council meeting.  

WA10 New Streetlights In the past two years approximately 55 upgrades 
and 70 new lights have been installed. An award 
for an additional 14 street segments has been 
executed. 

Monitor streetlight construction.  

WA 11 Enhanced 
Streetsweeping

Two miles of signage and enforcement were 
added in the Washington area in December.  The 
street segments are along Oak, Sutter, Mastic and 
Plum.

Ongoing monitoring of street condition to see if 
enforcement is working. 

WA 13 Acquisition and 
Development of Bellevue 
Park

Bid opening was held on March 15, 2005.  
Contract will be awarded in May.  

Start construction. 

WA 12 Underground of 
Utilities

Project Complete Project Complete

ACTION ITEM STATUS NEXT STEPS

WA08 Alleyway 
Improvements/ Closure 

Work with property owners along alleyway “C3”.
Finalize PSM with DPW.  Present preliminary 
fence design to PGE in May 2005.
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WEST EVERGREEN STRONG NEIGHBORHOOD

WE01 Improve Meadowfair Park 
and build a community center on 
the Arcadia property 

On October 6th, the Council District 8 office and 
the Planning Department held a special meeting 
with West Evergreen NAC members prior to the 
Evergreen Visioning Project Task Force meeting. 
At the November 22nd NAC meeting, the 
community received a brief update on the 
construction of the project including an estimated 
timeline for park closures.  On January 24th, the 
community decided on a specific number for 
housing units they would be comfortable with in 
the EVP proposal.

Park – Meadowfair Park improvements will be 
completed in June 2005.                                          
Community Ctr - The Evergreen Visioning 
Project Task Force will continue to consider NAC
members’ feedback on the Arcadia property 
development proposals which would affect a 
future community center site.  Parallel to this, 
another development has occurred.  In April 
2005, Salvation Arm submitted the Leyva site as 
its choice for a potential multi-million dollar 
community center site.  This application is 
competing with 19 applications for only 5 spots in
the Western region.  A response is expected in 
September 2005 to determine next steps, if any.  
The WE NAC has fully endorsed such a site in 
Phase I.

WE02 Build a satellite community 
center at the Meadowfair Park 

The developer will contribute $250,000 towards 
the design and construction of a new 
neighborhood park.  There is no current funding 
for a satellite community center.

Pending receipt of the developer’s contribution to 
the Aborn Road park, this money will be applied 
to the park project (see #3 below).

WE03    Build a new park at 1588 
Aborn Road and develop a joint-
use agreement with Evergreen 
District 

The City Council approved Barry Swenson’s 
application for a Planned Development zoning in 
October.  The developer proposes to donate one 
acre of land to the City to be developed into a 
neighborhood park [District 7].  

The City is waiting for Swenson to donate the 
land.  Early indications reveal that the donation of 
the land may not take place until 2006 due to 
unresolved issues between Entravision and Bay 
Area Self Storage.  

WE04 Complete pedestrian 
improvements on Aborn Road east 
and west of King Road 

A PSM has been signed and includes the 
installation of ADA ramps, crosswalk 
improvements, and street lights at Aborn Road 
and Irwindale Road.

DOT’s work is in progress given City Council 
approval and should be completed by September 
2005.

WE05 Build a trail along Barberry 
Lane connecting Coyote Creek and 
Thompson Creek trails 

A trail and 30+ trees have been completed along 
Barberry Lane.  NAC members showed strong 
support for the trail master plan with the desire to 
connect Meadowfair Park with the trail.

The Thompson Creek Trail Master Plan was 
submitted and approved by City Council in late 
April 2005.

WE06 Improve and beautify Lower 
Silver Creek 

A PSM is in process of being developed by 
PRNS and SJRA for three phases of work related 
to underlying issues that cause odor in the area 
(between King Road and Corda Drive).

Costs are still being determined for this project. 

WE07 Strengthen Code 
Enforcement 

Since January 2005, the Code Enforcement 
inspector has opened 11 cases and closed 104 
cases.  

The Code Enforcement inspector will continue to 
attend monthly NAC meetings to report on her 
work and respond to concerns and new cases.  

WE08 Install identified ADA curb 
cuts 

Projects involving the installation of ADA Ramps 
are included as part of Priority #4 - Traffic 
Calming.

DOT’s work is in progress given City Council 
approval and should be completed by September 
2005.

WE09 Increase number of regularly
scheduled dumpster days

On October 23rd, the District 7 Council office 
sponsored a dumpster day in the West Evergreen 
Neighborhood Association area of the 
neighborhood [District 8].

The West Evergreen NAC applied for a CAP 
grant in the amount of $13k.  The NAC received 
$4,320, enough to run one large dumpster day or 
two small ones in FY 2005-06.  

WE10 Build public right-of-way 
improvements in front of the 
KLOK property.

Construction began in mid-August 2004.  In 
December, the remaining piece of construction 
and the electrical installation were completed.

Project complete.

ACTION ITEM STATUS NEXT STEPS
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WINCHESTER STRONG NEIGHBORHOOD

WIN01a Winchester 
Avenue Streetscape 
Improvements 

Median Project Complete and is in maintenance 
phase.  Street tree infill project including 174 trees 
is complete.    

Develop scope and timeline for next phase of 
Winchester Streetscape improvements.

Staff will continue to work with one property to 
select a contractor and enter into a Façade 
agreement with SJRA.  Construction dates to be 
determined in conjunction with property owners 
and contractors.

Staff will use information from the community 
survey in its retail recruitment efforts.

WIN02 Eden Avenue 
Traffic Calming 

Traffic Calming project completed.  SJRA staff 
met with Traffic Calming Committee to explore 
design for neighborhood entryway features and 
provided two options to the NAC, which were 
shared with the Eden Avenue Traffic Calming 
Committee.

Traffic Calming community committee to finalize 
decision on entryway features and develop 
implementation plan. 

WIN03 Even Start Family 
Literacy Program 

On June 29, 2004, Council approved the HNVF 
Committee’s recommendation to fund EvenStart at 
its existing grant level of $58,740.   EvenStart has 
also received $1,000 from PGE.  Even Start has 
requested that the City be a co-applicant in its Even 
Start application.  Even Start federal funding 
received $227 million (down from $250 million).

Continue to work with the Even Start Program to 
identify additional resource opportunities.  Once 
RFQ is released, draft letter of support for Even 
Start program and serve as co-applicant for federal 
funds.   

WIN04 Initiate Cooperative 
Agreements for Joint Use of
School or Church Grounds

The International Christian Center has made 
improvements to the classroom wing and the tot lot 
area and continues to permit use of its facilities for 
community meetings.

Identify next steps and additional potential joint 
use facilities and partnership opportunities.  

WIN05 West Side Branch 
Library 

The property acquisition for the new West Side 
Library was approved by Council in November 
2003.  

The project construction is scheduled for 2009. 
Staff will invite the NAC and community to 
provide input during the master plan process.  

WIN06 Develop a street 
tree planting plan for 
residential streets

As part of the Eden Avenue Traffic Calming 
Project, 46 trees were planted along Eden Avenue.  
Discussion at 9/15 NAC suggested other “blight” 
issues in this area may need to be addressed before 
moving forward with tree planting.  During a 
review of all projects on 2/16, NAC determined 
that this priority is complete..

Determine if further action is required if NAC is 
satisfied with status of the street tree priority.  

WIN07 Residential 
Speeding and Traffic 
Mitigation-Winchester 

This project will be initiated after the Winchester 
Blvd. median island project is completed so that 
DOT's traffic analysis can include any impacts 
from these two projects. Funding was shifted into 
the fiscal year 2005-06 budget.  

Develop scope for traffic analysis.  

WIN10 Improve 
neighborhood clean up 
efforts

The NAC hosted its 3rd Annual Community Pride 
Day on October 23nd, 2004 and provided large 
dumpsters as part of the pride day events.  The 
Conservation Corps was also present at the event to 
assist with the dumpsters.  NAC has focused its 
2005 activities on neighborhood recruitment and 
outreach.

Code Officer to continue to respond to complaints 
of code violations as well as initiate “mini-sweeps” 
in the neighborhood and/or commercial district. 

WIN08 Public Telephone 
Nuisance 

Project completed. Project Complete

WIN09 Stencil house 
numbers on curbs in 
residential areas

Project completed.  Project Complete.

ACTION ITEM STATUS NEXT STEPS

WIN01b Winchester Blvd. 
Improvements – Facades 
and Business Development 

The FIP architect has designed facades for two 
properties along Winchester (Angie’s Pizza and 
Eng property).   Contractor was selected, FIP 
agreement was signed by owner, and construction 
has begun on Eng property.  Property owner of 
Angie’s Pizza is reconsidering participation in the 
program.   
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